

91-Day Removability Plan Example

VanArsdel, Ltd. Project lead

Project start: **Mon, 12/30/2024**

Display week: **1**

SIMPLE GANTT CHART by Vertex42.com
<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

TASK	ASSIGNED TO	DURATION	START	END
Initiation				
Define goals	Gokce Aslan	50%	12/30/24	1/2/25
Conduct studies	Hayden Cook	60%	1/2/25	1/4/25
Establish comms	Jens Martensson	50%	1/4/25	1/8/25
Develop charter	Nuria Acevedo	25%	1/8/25	1/13/25
Set up team	Olivia Wilson		1/3/25	1/5/25
Planning and design				
Create schedule	Gokce Aslan	50%	1/4/25	1/8/25
Identify deliverables	Hayden Cook	50%	1/6/25	1/11/25
Develop budget	Jens Martensson		1/11/25	1/14/25
Define scope	Nuria Acevedo		1/11/25	1/13/25
Identify risks	Olivia Wilson		1/11/25	1/14/25
Execution				
Execute tasks	Gokce Aslan	50%	1/14/25	1/19/25
Monitor progress	Hayden Cook	60%	1/20/25	1/24/25
Manage resources	Jens Martensson	50%	1/25/25	1/30/25
Provide updates	Nuria Acevedo	25%	1/31/25	2/4/25
Testing and validation	Olivia Wilson	25%	1/25/25	1/29/25
Evaluation				
Monitor progress	Gokce Aslan	25%	1/16/25	1/19/25
Track expenses	Hayden Cook	25%	1/19/25	1/23/25
Evaluate progress	Jens Martensson	50%	1/24/25	1/27/25
Address risks	Nuria Acevedo	60%	1/21/25	1/24/25
Gather feedback	Olivia Wilson	50%	1/23/25	1/28/25



Insert new rows ABOVE this one