John Treviño Jr. Metropolitan Park

Master Plan Schedule

	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN 2020	FEB

Discovery

Existing Conditions, Opportunities and Challenges

● Technical Advisory Group (TAG) meeting

Develop Shared Vision

Outreach and Story Gathering

● Small Group Discussions

✳ Community Meeting #1: **Story Gathering**

✳ Community Meeting #2: **What We Heard**

Explore Concepts

Preliminary Design Concepts

● ● Technical Advisory Group (TAG) meetings

● Small Group Discussions

✳ Community Meeting #3: **Concepts**

Develop Master Plan

Preliminary Draft Master Plan
Phased Implementation Strategy

Technical Advisory Group (TAG) meeting ●

Small Group Discussions ●

Community Meeting #4: **Master Plan** ✳

Document and Refine

Project Briefings
Final Master Plan Report

Technical Advisory Group meeting ●

Project Briefings ●