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Electrical Power Supply to theElectrical Power Supply to the
Raw Water Pump Station (RWPS)Raw Water Pump Station (RWPS)

 Dual feed electrical service and communications 
lines required for operation of the RWPS facility

 Four (4) alternatives studied to provide service 
from WTP4 site to RWPS site.  
 Ductbank (underground electrical conduit) running 

down Bullick Hollow Road ROW
 Electrical and communications lines in tunnel
 Overhead electrical lines over Comanche Canyon 

Preserve and through RWPS site
 Overhead electrical lines over Comanche Canyon 

Preserve and ductbank in Bullick Hollow Road ROW.  



Electrical Power Supply to theElectrical Power Supply to the
Raw Water Pump Station (RWPS)Raw Water Pump Station (RWPS)

Constraints
 Prohibited from installing overhead electrical 

lines over Comanche Canyon Preserve.
 Prohibited from installing new overhead 

electrical lines on or adjacent to RWPS site 
due to deed restrictions.  

 Ductbank requires pull boxes spaced at 
approximately 400 foot intervals

 Bullick Hollow Road ROW is a BCP 
Infrastructure Corridor.  



Electrical Ductbanks

What is a ductbank?
 An underground electrical and 

communications conduit run.  
 Pull boxes required at approximately 400 foot 

intervals to provide access for installation and 
maintenance of the conduit.  

 A pull box looks like a manhole from the 
surface.  



Bullick Hollow Road

 Travis County Right-of-Way
BCP Infrastructure Corridor
Surrounded by preserve lands
Steep road slopes in some areas
Congested with existing utilities
Adjacent to Critical Environmental 

Features and Buffer Zones
ROW exhibits several “pinch points”



Construction Methodology
 Daytime Construction

 Construction time 7 a.m. to 5 p.m.
 Daytime lane closures resulting in 

high traffic impact
 Approximate 6-8 month 

construction period
 Heavy construction traffic in 

daytime hours
 Construction duration could 

extend into beginning of peak 
season  

 Nighttime Construction
 Construction time 8 p.m. to 6 a.m.
 Nighttime full road closure from 

RR 620 to Oasis Bluff
 Alternate routes provided
 Approximate 4-6 month 

construction period
 Full commuter use of Bullick 

Hollow Road in daytime and 
weekends

 Increased safety for daytime 
commuters/traffic

BCP Infrastructure Void Mitigation Protocols - Delays for void mitigation 
investigation could impact construction period duration.  



Bullick Hollow Road

Previous Bullick Hollow Road 
Improvements
 Widening of east and west bound lanes near 

RWPS site
 Addition of acceleration lane east bound from 

RWPS site.
 Addition of turning lanes to WTP4 and RWPS. 
 Stormwater conveyance, collection, and 

treatment improvements 



Community Outreach
 Community outreach effort consists notification and 

updates to: 
 Travis County Precinct 3 Commissioner Karen Huber
 Travis County TNR
 Village of Volente Council Members
 Volente Neighborhood Association
 Cedar Park Neighborhood Action Network 
 Volente Fire Department ESD 14
 Lake Travis Fire Rescue ESD 6
 Austin Fire Department (2 stations near plant site)
 Travis County Sheriff’s Office West Command
 US Postal Service
 Comanche Trail Community Association
 Leander ISD bus route managers
 TxDOT
 Surrounding businesses and property owners



Citizen Questions/Concerns
 What are the traffic impacts/truck counts during construction of ductbank

and raw water pump station?
 Has/will a Traffic Study been conducted?
 What will be the impacts to FM 2769 and Oasis Bluff?  
 What can be done to improve safety when driving over road plates in 

inclement weather?
 Why was the acceleration lane not extended to the top of the hill?
 Closing the road at 8:00 PM is too early.
 Can we accelerate the work by working longer hours and more days?
 Is there anyway to expand the road?
 Can this conduit be tunneled?  
 What are the regulations that state preserve lands cannot be disturbed?
 Can the BCCP and other preserves be amended?
 Will trucks utilize Bullick Hollow Road to access the treatment plant site?



Next Steps
 Respond to citizen concerns
 Identify potential improvements to Bullick Hollow 

Road
 Revegetate roadside with wild flowers
 Expand acceleration lane to top of hill
 Improve/add shoulders to Bullick Hollow Road
 Increase lane width

 Complete design process
 Permitting through City of Austin, Travis County, 

and BCP Coordinating Committee



Bullick Hollow Road Ductbank

Questions and Comments?


