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Objective
The objective of this special report 
was to follow up on the Development 
Services Department’s actions to 
implement recommendations from 
the 2017 Demolition Permits Audit 
and the 2019 Permitting Process 
Improvements Audit.

Background
The Development Services 
Department (DSD) is the City 
department responsible for 
managing the City’s construction and 
demolition permitting process.

In 2017, we conducted the 
Demolition Permits Audit to 
determine if the City’s demolition 
permitting process was effective and 
efficient. The audit found that the 
demolition permitting process was 
not designed to meet the needs of 
stakeholders or City departments 
effectively or efficiently. We issued 
two recommendations to the City.

In 2019, we undertook the 
Permitting Process Improvements 
Audit to determine if prior audit and 
consultant work led to improvements 
in the process. The audit found that 
while DSD implemented changes to 
the permitting process, timelines and 
cost remained an issue to customers. 
We issued four recommendations to 
the City.
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What We Learned
Overall, DSD has implemented one of two recommendations from the 2017 
Demolition Permits audit, and three out of four recommendations from the 
2019 Permitting Process Improvements audit.
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Redesign the demolition permitting 
process to ensure that all 

requirements are met.

Organize and hold meetings 
with stakeholders.

Identify delay 
causes, engage with 
stakeholders, track 

timelines, and enhance 
cooperation.

Push to simplify 
development Code 

requirements. 

Implement new 
technological solutions 
to reduce permitting-
related visits to City 

offices.

Increase stakeholder 
education and outreach 

efforts

Recommendations for 2017 Demolition Permits Audit

Recommendations for 2019 Permitting Process Improvements Audit

To fully implement Recommendation 2 from the 2017 Demolition Permits 
audit, DSD should:

• Consistently track all appropriate reviews, safety measures, and 
notifications to ensure they occur prior to demolition.

To fully implement Recommendation 1 from the 2019 Permitting Process 
Improvements audit, DSD should:

• Establish a comprehensive coalition agreement with Austin Energy. 
Coalition agreements are established between departments to coordinate 
operational details of a shared process.
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Issued Findings and Recommendation Statuses

Audit Finding

Demolition Permits Audit 2017 Finding: Austin’s demolition permitting process is not designed to efficiently and 
effectively meet City or stakeholder needs.

Permitting Process Improvements 
Audit 2019

Finding: The Development Services Department has implemented changes to 
the permitting process, but aspects of the process most important to customers, 
including timelines and cost, remain an issue.

Audit Recommendation Implementation 
Status

Demolition Permits 
Audit 2017

Recommendation #1: The Development Services Department Director 
should organize and hold meetings with stakeholders in the City’s 
demolition process in order to identify what the demolition permitting 
process should accomplish.

Implemented

Demolition Permits 
Audit 2017

Recommendation #2: The Development Services Department Director 
should redesign the demolition permitting process based on outcomes 
of stakeholder meetings and ensure it is implemented and working as 
intended. At a minimum, the new process should ensure that:

• Appropriate reviews take place prior to demolition activities.
• Appropriate safety measures are in place prior to demolition 

activities.
• Adequate and appropriate notice is given to interested parties.

Underway

Permitting Process 
Improvements Audit 
2019

Recommendation #1: The Director of the Development Services 
Department should identify specific causes for plan review processing 
delays and work with stakeholders to ensure services are delivered in 
a timely manner and meet customer expectations. These efforts should 
include, but not be limited to:

• Engaging with both repeat and occasional customers.
• Ensuring that an electronic system is tracking timelines.
• Finalizing or revising coalition agreements.

Underway

Permitting Process 
Improvements Audit 
2019

Recommendation #2: The Director of the Development Services 
Department should identify changes that would improve customer 
service outcomes without affecting health and safety. The Director 
should:

• Ensure applicable changes are reflected in the new land 
development code.

• Present all other changes to the City Council or other 
appropriate entity for their consideration.

Implemented

Permitting Process 
Improvements Audit 
2019

Recommendation #3: The Director of the Development Services 
Department should implement the use of key technology solutions as 
soon as possible to further reduce the number of physical interactions 
customers have with the City permitting process.

Implemented

Permitting Process 
Improvements Audit 
2019

Recommendation #4: The Director of the Development Services 
Department should ensure that departmental outreach and education 
efforts target people that ignore or may not be aware of permitting 
process requirements. These efforts may include:

• Making the process simpler to understand and follow.
• Working with 311 and the Austin Code Department to identify 

targets for outreach and education.

Implemented


