Office of the City Auditor Redistricting Process Timeline January 18, 2013

Phase	Tasks	Final Dates
ı	Auditor Initiates & Publicizes Process	Dec 2012 - Feb 2013
	Interpretive Guidance Comment Period	12/19/12 - 1/11/13
	Applications Go Live	1/18/2013
	Application Deadline	2/22/2013
	Auditor issues Final List of Panel Candidates	*2/25/2013
II	Panel Drawing	2/27/2013
III	Auditor Creates Commission Pool & Provide Apps to Panel	*3/14/2013
IV	Panel Provides 60 to Council	5/16/2013
V	Council May Strike One Applicant Each	5/22/2013
VI	Commission Drawing (8)	5/22/2013
	8 Select 6 Remaining Members	**
	Commission Shall Adopt Final Plan	**
	Next Election Date	11/4/2014

^{*} Done real time throughout application period

^{**}According to the City Attorney, dates for other parts of the Redistricting Process will be provided by other City Officials at a later date