

Draft Timeline for Hauler's Ordinance and Rules

June 12, 2013	Program update to ZWAC and recommended next steps for ordinance revision and administrative rule development.
June 26, 2013	First stakeholder meeting. Discuss ordinance/rules challenges, present staff input and request stakeholder feedback on potential solutions.
July 10, 2013	Responses due from stakeholders for consideration
July 24, 2013	CCD staff review of stakeholder responses and draft revisions completed.
July 25, 2013	Second stakeholder meeting to discuss final draft.
July 31, 2013	Draft ordinance and rules sent to City Legal for review.
Aug. 15, 2013	Final comments from City Legal due to CCD
Aug. 30, 2013	Directors (CCD / ARR) signoff of final Ordinance and rule drafts. Ordinance/rules posted for ZWAC committee members
Sep. 11, 2013	ZWAC meeting-Discussion/Action
Oct. 17, 2013	Possible Council Action