

**Neighborhood Partnering Program  
In-Process Projects Status  
March 17, 2014**

Project			Application Phase			Funding Request Phase		Implementation Phase			Notes
Project Name	Project Description	Community Group	Date of Application Submittal	Date of Supplemental Materials Submittal	Application Status	Funding Status	Date of Signed Project Agreement	Engineering/ Design Completion Date	Construction Completion Date	Implementation Status	Project Notes
<b>Dorothy Johns Triangle</b>	Pocket park located at Meadowview Lane and W. Crestland Drive	Highland Neighborhood Association	5/11/2011	5/11/2011	Complete	Funded	5/17/2012	5/10/2011	9/15/2012	Ongoing	3/2014: Project complete with the exception of a proposed birdhouse. Waiting on applicant to coordinate birdhouse installation.
<b>Hill Country Conservancy Trail Segment</b>	Proposed trail segment between Davis Lane and Sendera Mesa	Hill Country Conservancy	10/26/2011	9/3/2013	Complete	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Cherry Creek Community Garden</b>	Community garden proposal on Watershed Protection owned flood plain.	Cherry Creek Neighborhood Association	1/10/2012		Complete / Evidence of Support Clarification Needed	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Battle Bend Sidewalk</b>	Proposed sidewalk between Chippendale Ave. & Westmorland Dr.	Battle Bend Springs HOA & Greenwood Hills Neighborhood Association.	6/6/2013	6/6/2013	Complete	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Sendera Partnering Program</b>	Intersection improvements for Sendera Mesa Dr. & Slaughter Ln. and Davis Ln. & Latta Ln.	Sendera Home Owners Association	8/19/2013	8/20/2013	Complete	Partially Approved					3/2014: Funding for Davis Ln. & Latta Ln. intersection improvement approved, while the Sendera Meas Dr. & Slaughter Ln. was not approved. Project Agreement for Davis Ln. & Latta Ln. improvement is in development.
<b>Adelphi Community Garden</b>	Community garden on City ROW on the southeast corner of Adelphi and Amherst intersection	Adelphi Acre Community Garden	9/30/2013		Complete	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Arroyo Seco Project</b>	Bicycle and pedestrian striping and benches along the median/creek.	Brentwood Neighborhood Association	9/30/2013		Complete	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Ramsey Park Renovation Project</b>	Concrete paths, stage resurfacing, and water fountain installation.	Friends of Ramsey Park / Rosedale Neighborhood Assn.	9/30/2013		Complete	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Tillery Street Sidewalk Installation</b>	Sidewalk segment on Tillery between MLK Jr. Blvd and Manor Road.	JJ Seabrook Neighborhood Association	10/1/2013		Completed	Approved					3/2014: Funding for project approved. Project Agreement in development.
<b>Downs Field Commemorative Mural</b>	Proposed installation of a wall and mosaic.	Rosewood Neighborhood Contact Team	9/30/2013		In Development						3/2014: Project details regarding the proposed project are still in development.