

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
NOT COMPLETE								
Capital Improvement Project								
18	29	Support Plaza Saltillo and create more plazas in the neighborhood as suggested by the Ole Mexico plan.	# Not Ranked	Underway	1/2014 (PDRD): Capital Metro's RFP includes several paseos for public access and connectivity. A pocket park is being developed at 5th and Medina, directly across from the Capital Metro site, and will include a plaza. 10/2013 (PDRD): Capital Metro has issued a Request for Proposals (RFP) for the redevelopment of 10 acres around Plaza Saltillo as a transit-oriented development. 12/2011 (CapMetro): We have a redevelopment plan for Plaza Saltillo to I-35 and are working with KAB to maintain Plaza Saltillo. No other Plaza projects at this time outside of the section of property that CMTA owns.	8/2012: Priority #2 FY 2013-14. 6/2012 (NPCT): Improve Plaza Saltillo which is underutilized because of poor lighting, a lack of programs and special events and the pond needs fixing. Plaza Saltillo has been a haven for homeless people to hang out at night and hide from police who are trying to stop the open air drug dealing in and around this part of our neighborhood. This item compliments our top priority which is to create the new corridor connecting Plaza Saltillo to I-35. This action step also calls for more pocket parks and green spaces but being limited in our request, the top priority would be to improve the Plaza which will reduce crime.	Capital Metro	Planning & Zoning Department
20a	29	Create gateways into the neighborhood by constructing cultural landmarks/art works at key entry locations at IH-35 and 6th Street. Consult with Art in Public Places and similar groups for funding sources.	# Not Ranked	Not Yet Initiated	5/2014 (PDRD): The City's Art in Public Places Program is housed within the Economic Development Department.	8/31/2009 (NPCT): We believe some of these gateway projects would be bricks and mortar and qualify as CIP eligible.	Economic Development Department	Contact Team
20b	29	Create gateways into the neighborhood by constructing cultural landmarks/art works at key entry locations at IH-35 and 5th Street. Consult with Art in Public Places and similar groups for funding sources.	# Not Ranked	Not Yet Initiated	5/2014 (PDRD): The City's Art in Public Places Program is housed within the Economic Development Department.	8/31/2009 (NPCT): We believe some of these gateway projects would be bricks and mortar and qualify as CIP eligible.	Economic Development Department	Contact Team
20c	29	Create gateways into the neighborhood by constructing cultural landmarks/art works at key entry locations at IH-35 and 4th Street. Consult with Art in Public Places and similar groups for funding sources.	# Not Ranked	Not Yet Initiated	5/2014 (PDRD): The City's Art in Public Places Program is housed within the Economic Development Department.	8/31/2009 (NPCT): We believe some of these gateway projects would be bricks and mortar and qualify as CIP eligible.	Economic Development Department	Contact Team

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
20d	29	Create gateways into the neighborhood by constructing cultural landmarks/art works at key entry locations at IH-35 and Cesar Chavez Street. Consult with Art in Public Places and similar groups for funding sources.	# Not Ranked	Not Yet Initiated	5/2014 (PDRD): The City's Art in Public Places Program is housed within the Economic Development Department.	8/31/2009 (NPCT): We believe some of these gateway projects would be bricks and mortar and qualify as CIP eligible.	Economic Development Department	Contact Team
20e	29	Create gateways into the neighborhood by constructing cultural landmarks/art works at key entry locations at IH-35 and Holly Street. Consult with Art in Public Places and similar groups for funding sources.	# Not Ranked	Not Yet Initiated	5/2014 (PDRD): The City's Art in Public Places Program is housed within the Economic Development Department.	8/31/2009 (NPCT): We believe some of these gateway projects would be bricks and mortar and qualify as CIP eligible.	Economic Development Department	Contact Team
34	32	Improve alleys; consider the use of permeable materials.	# Not Ranked	Underway		8/31/2009 (NPCT): NPT prepared a prioritized list of alleys that need resurfacing. List needs to be forwarded to Public Works.	Austin Transportation Department	
35	32	Provide streetlights in alleys.	# Not Ranked	Not Yet Initiated	Requests for installation of streetlights in alleys can only be made by the adjoining property owner. This information has been conveyed to the neighborhood and will be made available to residents via the neighborhood newsletter.		Austin Energy	Property Owners
36	32	Construct a right-turn lane to northbound IH-35 at Cesar Chavez.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
37	32	Consider creating a roundabout or traffic circle at IH-35 and Cesar Chavez (incorporating the existing veterans' monument).	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
40	33	Install traffic signal at Chalmers and Cesar Chavez.	# Not Ranked	Not Currently Feasible or Recommended	Study completed; did not meet warrants.	8/31/2009 (NPCT): This is a major problem area, especially with intoxicated people and street dealing interfering with traffic. Wiring was put in for future signal lights as part of the street re-building project in 2006.	Austin Transportation Department	Austin Transportation Department

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
42	33	Make existing pedestrian-lighted signals and crosswalks on Cesar Chavez safer by encouraging pedestrian traffic to use the south side in the short term. In the long term, improve the north side with pedestrian lights and a pedestrian island.	# Not Ranked	Not Currently Feasible or Recommended	7/2015 (PAZ): Both sides of the street have continuous sidewalks and ramps. Unknown date: No Action. Not clear. Need to study.		Austin Transportation Department	Public Works
45	33	Add buffers such as planting areas between sidewalk and streets to slow traffic on Cesar Chavez.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	PARD
46	34	Implement the City of Austin's Bicycle Program that provides bike lanes along Chicon, Holly, the IH-35 frontage road and 7th Street.	# Not Ranked	Partially Complete	4/2014 (PDRD): The bike lanes on Chicon St. between Garden St. and Willow St. were widened in 2013 (405 linear feet). 2/2013 (Public Works): 2,016 linear feet of bicycle lanes were installed on Chicon Street from Nash Hernandez to Holly Street and from 3rd Street to 4th Street. 3/2010 (Public Works): Bike Plan is in progress; CIP bond funds will be needed as well as grants. Public Works developments are as follows: Chicon is complete; Holly and IH-35 are not recommended for bike lanes and 7th Street is pending.	6/2010: Top 10 priority for FY 2010-11.	Austin Transportation Department	
47	34	Provide bicycle lanes along Waller, Chalmers and the 4th Street rail corridor.	# Not Ranked	Planned Project	1/2014 (PDRD): The extension of the Lance Armstrong Bikeway along or adjacent to 4th Street is anticipated within the next few years in conjunction with a redevelopment project in the Plaza Saltillo area. 1/2010 (Public Works): Public Works recommends the Waller bicycle lane, but it is not programmed for installation at this time. Chalmers is not included in the Bicycle Plan. Fourth Street has been recommended for multi-use path in rail corridor but it is not programmed for installation at this time. 6/2010 (PDR): Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	8/31/2009 (NPCT): Part of Lance Armstrong Ramble. Bike lanes should not be put on both sides of street when and where there are existing homes that lack driveways or on-site parking spaces, instead do one side of the street and/or pick an adjacent street if necessary. 6/2010: Top 10 priority for FY 2010-11.	Austin Transportation Department	
48	34	Install unobstructed wheelchair ramps and sidewalks on all streets.	# 1, FY 2016-17	Partially Complete	1/2010 (Public Works): Public Works has installed 25 wheelchair ramps. Additional funding is pending a future mobility bond program. Linear feet at \$25/square foot or \$125 linear foot for the average 5' sidewalk and \$2,500 per curb ramp. All estimates are subject to change in the future. Sidewalk matrix score: Medium/High/Very High. Included in sidewalk master plan.	6/2010: Top 10 priority for FY 2010-11.	Public Works	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
49a	34	Widen sidewalks on Comal street where necessary (such as around utility poles) on the west side from 6th to Lakeshore Drive.	# Not Ranked	Not Yet Initiated		8/31/2009 (NPCT): Contact Team requests sidewalks run from 6th to Festival Beach Road.	Public Works	
49c	34	Build sidewalks on the east side of Comal from 6th to 7th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49e	35	Widen sidewalks on Chicon where necessary on the east side from 6th to Festival Beach.	# Not Ranked	Not Yet Initiated			Public Works	
49f	35	Build a sidewalk on the east side of Chicon from 5th to 4th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49i	35	Widen sidewalk on Waller where necessary on the west side from 6th to Festival Beach.	# Not Ranked	Not Yet Initiated			Public Works	
49j	35	Widen sidewalk on both sides of Waller at the train signal light to make them more pedestrian friendly.	# Not Ranked	Not Yet Initiated			Public Works	
49k	35	Build a sidewalk on the east side of Waller from Cesar Chavez to 4th Street.	# Not Ranked	Not Yet Initiated	1/2010 (Public Works): Funding pending future mobility bond program. 1,000 linear feet at \$25/square foot or \$125 linear foot for the average 5' sidewalk. All estimates are at today's construction costs and subject to change in the future. Sidewalk matrix score: Very High. Included in sidewalk master plan. 6/2010 (PDR): Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	6/2010: Top 10 priority for FY 2010-11.	Public Works	
49l	35	Build a sidewalk on the west side of Waller from 5th to 4th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49q	35	Build wheelchair ramps on the north side of the intersection of Holly with San Marcos.	# Not Ranked	Not Yet Initiated			Public Works	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
49r	35	Build wheelchair ramps along the north side of the intersection of Holly and Navasota.	# Not Ranked	Partially Complete	1/2014 (PDRD): The only missing ramp at this intersection is on the northwest corner. 1/2010 (Public Works): Funding pending future mobility bond program. Two curb ramps at \$2,500 per ramp. All estimates are at today's construction costs and subject to change in the future. 6/2010 (PDR): Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	6/2010: Top 10 priority for FY 2010-11.	Public Works	
49s	35	Add signage and sidewalks from Flores Street to the ramp at IH-35 at Lady Bird Lake.	# Not Ranked	Not Yet Initiated	1/2010 (Public Works): Funding pending future mobility bond program. 400 linear feet at \$25/square foot or \$125 linear foot for the average 5' sidewalk. All estimates are at today's construction costs and subject to change in the future. Sidewalk matrix score: Medium/High. Included in Sidewalk Master Plan. 6/2010 (PDR): Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	8/31/2009 (NPCT): Because of a lack of sidewalks and signs, when on Waller and trying to go southbound to Riverside, people actually jump the barrier and walk on the I-35 northbound frontage road. 6/2010: Top 10 priority for FY 2010-11.	Public Works	
49u	35	Build a sidewalk on the east side of Brushy Street from the alley between Cesar Chavez and 2nd Street north to 2nd.	# Not Ranked	Not Yet Initiated			Public Works	
49v	35	Build a sidewalk on the west side of Brushy Street from 3rd Street north to where the sidewalk begins.	# Not Ranked	Not Yet Initiated			Public Works	
49w	35	Build a sidewalk on both sides of Brushy Street from the alley between 5th and 6th Street to 6th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49x	35	Build a sidewalk on the west side of Brushy Street from 6th Street north to the alley between 6th and 7th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49y	35	Build a bike/pedestrian path on Brushy Street easement between 4th and 5th Streets made of decomposed granite or other suitable permeable material.	# Not Ranked	Not Yet Initiated	10/2013 (PDRD): This path crosses the Red Line tracks and Capital Metro property.		Public Works	
49ac	35	Build a sidewalk on the east side of Medina from 6th Street north to the alley between 6th and 7th Street.	# Not Ranked	Not Yet Initiated			Public Works	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
49ad	36	Build a sidewalk on the west side of Attayac between 6th and 7th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49ae	36	Build a sidewalk on the east side of Attayac from 6th Street to the alley between 6th and 7th Street.	# Not Ranked	Not Yet Initiated			Public Works	
49ag	36	Build a sidewalk on the east side of Chalmers from 6th north to the alley between 6th and 7th Street.	# Not Ranked	Not Yet Initiated			Public Works	
51a	36	Add pedestrian crosswalks with signals at San Marcos and Cesar Chavez.	# Not Ranked	Planned Project	01/2019 (PAZ) A traffic signal is in construction near this intersection. 9/2015 (PAZ): This location will be studied for possible installation of a traffic signal. 11/2013 (ATD): 2-lane roadways are inappropriate for pedestrian hybrid beacons (PHBs). CSR entered into 311 system for investigation into other solutions. CSR # 13-00229602 and CSR # 13-00229601. Unknown date: (ATD): Study conducted, not warranted.	8/31/2009 (NPCT): Conditions have changed. There is major foot traffic by library and soup kitchen patrons. Traffic backups at East Cesar Chavez and IH-35 create real hazards for pedestrians, especially students at Sanchez.	Austin Transportation Department	Public Works
51b	36	Add pedestrian crosswalks with signals at Navasota and Cesar Chavez.	# Not Ranked	Not Currently Feasible or Recommended	11/2013 (ATD): 2-lane roadways are inappropriate for pedestrian hybrid beacons (PHBs). CSR entered into 311 system for investigation into other solutions. CSR # 13-00229602 and CSR # 13-00229601. Date? (ATD): Study conducted, not warranted.	8/31/2009 (NPCT): Conditions have changed. There is major foot traffic by library and soup kitchen patrons. Traffic backups at East Cesar Chavez and IH-35 create real hazards for pedestrians, especially students at Sanchez.	Austin Transportation Department	Public Works
52	36	Use pavers to delineate crosswalks at major intersections along Cesar Chavez and 6th Street.	# 3, FY 2016-17	Partially Complete	2/2016 (PAZ): Public Works recently installed flex posts and polka-dot paint at the intersection of 6th and Waller to shorten crossing distances and make crosswalks more visible. Unknown date (PWD): Not budgeted. No funding for such a program	8/31/2009 (NPCT): Things change and this is a less expensive method of traffic calming and can be done as art and cultural enhancement projects.	Austin Transportation Department	Public Works
54a	36	Install crosswalks and traffic calming devices at busy pedestrian areas such as schools and daycare centers. Install crosswalks with signs at: Holly and Waller.	# Not Ranked	Partially Complete	Waller @ Willow installed 3/00. Other locations now have crosswalks, 20 mph school zone signs, two have crossing guards.	8/31/2009 (NPCT): Request more traffic calming devices	Austin Transportation Department	Public Works
54b	36	Install crosswalks and traffic calming devices at busy pedestrian areas such as schools and daycare centers. Install crosswalks with signs at: Holly and Chalmers.	# Not Ranked	Partially Complete	3/2016 (PAZ): There are crosswalks on the west and south sides of the intersection.	8/31/2009 (NPCT): Request more traffic calming devices	Austin Transportation Department	Public Works

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
54c	36	Install crosswalks and traffic calming devices at busy pedestrian areas such as schools and daycare centers. Install crosswalks with signs at: Waller and Spence (crosswalk across Waller).	# 4, FY 2016-17	Partially Complete	Waller @ Willow installed 3/00. Other locations now have crosswalks, 20 mph school zone signs, two have crossing guards.	8/31/2009 (NPCT): Request more traffic calming devices	Austin Transportation Department	Public Works
54d	36	Install crosswalks and traffic calming devices at busy pedestrian areas such as schools and daycare centers. Install crosswalks with signs at: Waller and Willow (crosswalk across both).	# Not Ranked	Partially Complete	Waller @ Willow installed 3/00. Other locations now have crosswalks, 20 mph school zone signs, two have crossing guards.	8/31/2009 (NPCT): Request more traffic calming devices	Austin Transportation Department	Public Works
55	36	Install lighting along Comal from Robert Weaver Avenue to Festival Beach Road.	# Not Ranked	Not Yet Initiated			Austin Energy	PARD
56	37	Install historical street light posts along Festival Beach Road and all other park roads.	# Not Ranked	Not Yet Initiated	7/2015 (PAZ): The park master plan proposes installation of improved lighting. Unknown date: Austin Energy working with NPT on the installation of historic light posts along Festival Beach Road.		PARD	Austin Energy
57	37	Install streetlights where recommended in the University of Texas Transportation Study.	# Not Ranked	Not Yet Initiated	Austin Energy will review proposed locations & evaluate request.		Austin Energy	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
59	37	Designate at least a 30' green corridor and construct a bicycle and pedestrian pathway eastward from Waller Creek to Chicon Street along the 4th-5th Street rail corridor.	# Not Ranked	Planned Project	1/2014 (PARD): This request is moreso related to the Bicycle and Pedestrian program as PARD does not own any of the land in this area. May also include involvement from Capital Metro as they are the owner of the land adjacent to the rail. 1/2014 (PDRD): The extension of the Lance Armstrong Bikeway along or adjacent to 4th Street is anticipated within the next few years in conjunction with a redevelopment project in the Plaza Saltillo area. However, there will not be a 30' green corridor as the Capital Metro property is expected to be redeveloped. 3/2010 (PARD): The City is currently working with to identify easement acquisition required to provide the corridor.	8/2012: Priority #1 FY 2013-14. 6/2012 (NPCT): This project is much needed because there are safety and signage concerns about the Lance Armstrong Bikeway using E. 4th Street as the official route through the neighborhood. As originally envisioned – before there was a Lance Armstrong Bikeway – the community wanted a foot and bike path that would run along the vacant southern edge of the Capital Metro Railway which would help connect our neighborhood to downtown. The 30' ft. green corridor would be like a European rambla that was well-lighted, landscaped for shade and accommodate both pedestrians and bikes. We envisioned the corridor running along the backside of the existing warehouses and the historic Scoot Inn and Texaco Warehouses located on the north side of E. 4th Street. All the owners of these properties agreed that they would open the back of their buildings so that users of the new corridor would be able to access their businesses through improved connections to the new corridor. We believe this is urgent because E. 5th Street will be undergoing major reconstruction of the street and utilities so E. 4th Street is going to be the major route for customers and trucks visiting existing businesses in the rail corridor. 6/2010: Top 10 priority for FY 2010-11.	Public Works	
60b	37	Provide lighting along the proposed 4th-5th Street rail corridor pathway.	# Not Ranked	Partially Complete	1/2014 (PDRD): The City has installed street lighting along 5th Street from IH-35 to Onion Street. The Corazon project at 5th and San Marcos will include additional pedestrian-scaled lighting. 12/2011 (CapMetro): More details needed. We are responsible for the portion between Chicon and I-35.		Capital Metro	Austin Energy

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
106	48	Develop pocket parks, green spaces and green corridors.	# Not Ranked	Underway	1/2016 (PAZ): PARD now intends to build Velasquez Plaza itself using parkland dedication fees as well as other funds. The developer, Cypress, will maintain it. 12/2014 (PDRD): Velasquez Plaza development is on hold due to higher-than-expected construction bids and a conflict with a water line in the right-of-way. 1/2014 (PARD): Velasquez Plaza will be developed at this location utilizing Parkland Dedication funds. (PDRD): The developer of the Corazón mixed use project will be developing and maintaining a pocket park in the unbuilt Medina ROW between 5th and 6th called Velasquez Plaza. It will be open to the public and will feature two plazas, a rain garden, and public art. 1/2010 (PARD): PARD recommendations for this area calls for parkland acquisition, master planning and park development.	8/2012: Priority #4 FY 2013-14. 8/2012: NPCT requests a pocket park at the abandoned ROW at E. 5th and Medina. 6/2010: Top 10 priority for FY 2010-11.	PARD	Public Works
116	49	Encourage burial of existing and new overhead high voltage transmission lines along Festival Beach.	# Not Ranked	Not Currently Feasible or Recommended	2/2014 (PDRD): Austin Energy's rate structure does not allow for the expense of burying existing electric lines, and Council has not authorized any other funding for this project. Furthermore, burying utility lines would require property owners to bury lines on their property at their own expense and complete potentially costly upgrades to current building code. Telecommunications companies are not required to bury their lines. Would require a change in City policy.	8/2012: Priority #5 FY 2013-14. 6/2010: as a Top 10 priority for FY 2010-11. 8/31/2009 (NPCT): NPCT would like to pursue this item again.	Austin Energy	Contact Team
118	49	Provide tennis courts, improved track and better lighting at Sanchez Park.	# Not Ranked	Not Yet Initiated	7/2014 (PDRD): The track was improved between 1997 and 2003, but it cannot be determined whether the improvements were completed before or after the plan adoption in 1999. 12/2010 (PARD): Joint property use with AISD. Amenities listed are either AISD or not feasible due to site constraints.		AISD	PARD
154	56	Update water and wastewater lines.	# Not Ranked	Underway	10/2011 (AWU): Ongoing. The need for an upgrade is unique to each project and surrounding utility situation. These projects will continue to happen as long as land owners continue to upgrade their demand and street reconstruction occurs.		Austin Water Utility	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
155	56	Update the storm sewer system. Provide regional detention ponds and other treatment.	# Not Ranked	Underway	8/2019 (WPD): Preliminary engineering in underway to evaluate storm drain improvements for the Plaza Saltillo area.2/2017 (WPD) No funding available. 8/2014 (WPD) Master plan in process. Will require CIP bond. 7/2014 (PDRD): Four additional stormwater and water quality facilities have been installed since plan adoption. These facilities serve specific sites and are not regional in nature. Unknown date: Additional treatment facilities have been installed.		Watershed Protection Department	
Non-Capital Improvement Project								
4	26	Neighborhood will work with the City to provide economic incentives for conversion of heavy industrial uses that currently fall under the East Austin Overlay to mixed use. Suggested incentives include waiving development review costs, utility permit fees, grants, and/or public-private partnerships.	# Not Ranked	Ongoing	6/2015 (PAZ): The conversion of industrial uses to mixed use is already underway without the use of specific, targeted incentives.		Economic Development Department	Contact Team
5	26	Investigate the feasibility of a program to protect low-income residents and businesses located in the neighborhood from displacements which may occur as a result of Mixed Use zoning or Historic District designations.	# 1, FY 2016-17	Planned Project	11/2015 (PAZ): The City Council recently approved resolution 20151112-027, which directs staff to hold public meetings and present code amendments requiring relocation assistance for tenants being displaced. Earlier this year, the City Council increased the City's homestead property exemption, which benefits homeowners. Statewide constitutional amendments approved on Nov. 3 provide for an increased homestead exemption for school district taxes and a property tax exemption for spouses of deceased disabled veterans.	8/31/2009 (NPCT): Some initial meetings were held in 2006 with Austin Community Foundations, Nelda Spears, ECC Team reps, and Liz Mueller.	NHCD	
6	26	Provide economic opportunities for existing neighborhood business owners and residents so they may also benefit from increased development that may be promoted as a result of mixed use zoning regulations.	# Not Ranked	Unknown	No Action, Possible federal funding opportunities- EDA Grant		NHCD	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
7a	26	Provide pedestrian activity by installing benches on both sides of Cesar Chavez and 6th Street.	# Not Ranked	Partially Complete	10/2013 (PDRD): Some bus stops have benches.		Austin Transportation Department	Austin Energy
9	27	Provide development applicants with a copy of the adopted Neighborhood Plan.	# Not Ranked	Ongoing	Development Assistance Center & Document Sales Offices have been provided with copies of the plan for reference and distribution. The plan is also available on the City's website.		Planning & Zoning Department	
10	27	Change the demolition permit ordinance to include notification of affected neighborhood associations.	# Not Ranked	Partially Complete	Section 25-11-213 of the Land Development Code requires that notice of demolition permits for certain historic structures be provided based on the regulations of Section 25-1-133, which includes a requirement that affected neighborhood associations be notified. Code does not require notification for issuance of demolition permits for non-historic structures. (PDRD, 7/2013)		Planning & Zoning Department	
12	27	Provide incentives to projects that meet neighborhood design guidelines, such as a streamlined review process.	# Not Ranked	Ongoing			Planning & Zoning Department	
14	28	Conduct a historic survey and a historic overlay feasibility study to offer tax abatements and funding for renovations.	# Not Ranked	Partially Complete	1/2017: East Austin Historic Survey is complete. 1/2016 (PAZ): A consultant will be conducting a historic survey of East Austin this year.	8/31/2009 (NPCT): Small grant applications received, interns selected, and initial survey underway. Will require more grants and community outreach.	Contact Team	Heritage Society of Austin
15	28	Protect the residential neighborhood along IH-35 from encroachment by incompatible commercial uses by establishing a green buffer along IH-35. Purchase land bordering IH-35 south of 4th Street to Town Lake, as it becomes available, to establish the buffer.	# Not Ranked	Not Yet Initiated			Public Works	PARD
16	28	Ensure neighborhood notification of health risks associated with new and existing industrial or commercial development.	# Not Ranked	Ongoing		8/31/2009 (NPCT): Need to develop and distribute educational pieces and have new City notification policy	Health and Human Services	Public Information Office
17	28	Do not locate additional utility service facilities in our area and minimize the impact of existing facilities.	# Not Ranked	Ongoing			Austin Energy	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
19	29	Provide incentives to developers to include plazas and zocalos. Consider adopting an amended version of TND guidelines requiring a reasonable percentage of open space.	# Not Ranked	Ongoing	10/2013 (PDRD): The Plaza Saltillo Station Area Plan calls for additional Paseo Parks on Medina, Attayac, and Onion Streets; a pocket park west of Plaza Saltillo; extension of the Lance Armstrong bikeway to connect open spaces together; and creation of the Comal Street - Lady Bird Lake Pathway. Implementation will depend on private investment and the involvement of the Parks and Recreation Department.		Planning & Zoning Department	
21	29	Create neighborhood task force to preserve murals and discourage graffiti.	# Not Ranked	Unknown			Contact Team	APD
22	29	Extend Pecan Street Festival to East 6th Street [east of IH-35].	# Not Ranked	Not Yet Initiated	10/2013 (PDRD): Contact the Old Pecan Street Association, the non-profit organization that coordinates the festival.		Contact Team	
23	30	The neighborhood will create a neighborhood festival including all groups in the neighborhood.	# Not Ranked	Unknown			Contact Team	Neighborhood Association
24	30	Promote artists, art studios, workshops and galleries, especially those related to the Hispanic culture.	# Not Ranked	Ongoing	5/2014 (PDRD): The East Austin Studio Tour provides this opportunity.	8/31/2009 (NPCT): Tejano Healthy Walking and Music Legends Trail, East Austin Studio Tour	Contact Team	Neighborhood Association
27	30	The neighborhood will work to complete the oral history project, engaging youth in interviewing elders.	# Not Ranked	Unknown			Contact Team	Neighborhood Association
28e	31	Post signs to prohibit large trucks from cutting through the residential area of the neighborhood. Signs should be placed at the following locations along IH-35: Taylor Street.	# Not Ranked	Not Yet Initiated	9/2014 (PDRD): No sign can be found in this location.	8/31/2009 (NPCT): Signs on East Cesar Chavez Street completed 12/99. Signs needed at IH-35 frontage road at E. 5th, E. 4th, E. 3rd, E. 2nd, and Holly Streets.	Austin Transportation Department	
29a	31	Install stop signs at Willow and San Marcos (4-way stop).	# Not Ranked	Not Currently Feasible or Recommended	Study completed; stop sign not warranted.	8/31/2009 (NPCT): Conditions have changed since 1999, and will continue to change with the Saltillo SAP and VMU projects. Should be re-evaluated.	Austin Transportation Department	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
29b	31	Install stop signs at Willow and Navasota.	# Not Ranked	Not Currently Feasible or Recommended	Study completed; stop sign not warranted.	8/31/2009 (NPCT): Conditions have changed since 1999, and will continue to change with the Saltillo SAP and VMU projects. Should be re-evaluated.	Austin Transportation Department	
29c	31	Install stop signs at Chalmers and 4th (3-way stop).	# Not Ranked	Not Currently Feasible or Recommended	Study completed; stop sign not warranted.	8/31/2009 (NPCT): Conditions have changed since 1999, and will continue to change with the Saltillo SAP and VMU projects. Should be re-evaluated.	Austin Transportation Department	
29d	31	Install stop signs at Chalmers and Canterbury (4-way stop).	# Not Ranked	Not Currently Feasible or Recommended	Study completed; stop sign not warranted.	8/31/2009 (NPCT): Conditions have changed since 1999, and will continue to change with the Saltillo SAP and VMU projects. Should be re-evaluated.	Austin Transportation Department	
29e	31	Install stop signs at Holly and Robert Martinez (4-way stop).	# Not Ranked	Not Currently Feasible or Recommended	Study completed; stop sign not warranted.	8/31/2009 (NPCT): Conditions have changed since 1999, and will continue to change with the Saltillo SAP and VMU projects. Should be re-evaluated.	Austin Transportation Department	
30	31	Install "no parking" signs at entrance to Robert Weaver Avenue.	# Not Ranked	Not Currently Feasible or Recommended	Robert Weaver is a private street.	8/31/2009 (NPCT): Contact Team says Robert Weaver is a public street. Martin school and large events at Fiesta Gardens and Festival Beach create huge parking issues for residents on the cul-de-sac. Contact Team also recommends revising recommendation to state "Install 'no parking' signs at entrance to Robert Weaver Avenue and add striped parking spaces, and consider Residential Parking Permit Program.	Public Works	Austin Transportation Department
31.a	32	Install "no parking from here to corner" signs: Willow & San Marcos.	# Not Ranked	Not Currently Feasible or Recommended	Sign at Willow and San Marcos not warranted.	8/31/2009 (NPCT): New businesses on San Marcos create parking visibility issues at Sanchez School. Would like the need for a sign re-evaluated.	Austin Transportation Department	Public Works
32	32	Encourage institutions and businesses to use their existing parking instead of parking on the street.	# Not Ranked	Underway			Contact Team	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
33	32	The Neighborhood will periodically identify street and curb repair needs.	# Not Ranked	Unknown	1/2016 (PAZ): Please report repair needs to 311.		Contact Team	Public Works
43a	33	Post signs to encourage the use of Riverside and 7th Street as Austin/Bergstrom International Airport (ABIA) thoroughfares -- East 7th Street at Chicon Street.	# Not Ranked	Partially Complete	7/2015 (PAZ): There is no sign at Chicon, but there is a sign at Comal Street. Unknown date: Signals on 7th & Riverside will be optimized for travel to Airport. Number of signs not known at this time for costing.		Public Works	Austin Transportation Department
43b	33	Post signs to encourage the use of Riverside and 7th Street as Austin/Bergstrom International Airport (ABIA) thoroughfares -- East Riverside Drive at Parker Lane.	# Not Ranked	Unknown	Signals on 7th & Riverside will be optimized for travel to Airport. Number of signs not known at this time for costing.		Public Works	Austin Transportation Department
44	33	The neighborhood will educate taxi drivers as to the appropriate route to ABIA.	# Not Ranked	Unknown			Contact Team	
50	36	The City should develop a regular maintenance program for sidewalks.	# 5, FY 2016-17	Ongoing	11/2017: Repair and rehabilitation is done in conjunction with constructing ADA compliant sidewalks. 9/2015 (PAZ): The Public Works Department is currently exploring how to operate and fund a regular sidewalk maintenance program as part of the update to the Sidewalk Master Plan. 11/2013 (PDRD): Staffing levels do not allow for routine inspection of sidewalks. Citizens are encouraged to call 311 to report damaged sidewalks for repair.		Public Works	
53a	36	Increase the number of crossing guards for school children. Including the intersection of Cesar Chavez and San Marcos.	# Not Ranked	Unknown	05/2019 (PAZ): As part of the 2016 Mobility Bond program, the Safe Routes to School team has completed or plans to conduct a "Walk Audit" at all elementary schools to inform a city-wide initiative to prioritize list of SRTS project recommendations.		Public Works	AISD
53b	36	Increase the number of crossing guards for school children. Including the intersection of San Marcos and Spence.	# Not Ranked	Unknown	05/2019 (PAZ): As part of the 2016 Mobility Bond program, the Safe Routes to School team has completed or plans to conduct a "Walk Audit" at all elementary schools to inform a city-wide initiative to prioritize list of SRTS project recommendations.		Public Works	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
60a	37	Provide landscaping along the proposed 4th-5th Street rail corridor pathway.	# Not Ranked	Partially Complete	1/2014 (PDRD): The City has installed landscaping along 5th Street from IH-35 to Onion Street. 12/2011 (CapMetro): More details needed. We are responsible for the portion between Chicon and I-35. Landscaping options are limited based on safety and rail right of way.		Capital Metro	Public Works
62a	38	Improve access and increase safety at the IH-35 underpass at 5th Street, west side. Add curb cuts, lighting, and crosswalks to allow bike and pedestrian use. Add yield signs for traffic along the frontage road and signs at crosswalks.	# Not Ranked	Not Yet Initiated			TxDOT	Austin Transportation Department
62b	38	Improve access and increase safety at the IH-35 underpass at 4th Street, west side. Add curb cuts, lighting, and crosswalks to allow bike and pedestrian use. Add yield signs for traffic along the frontage road and signs at crosswalks.	# Not Ranked	Underway	1/2016 (PAZ): Construction of improvements is almost complete. 5/2015 (PZD): Design underway by ATD in conjunction with TxDOT and Capital Metro. Improvements should be under construction within 1-2 months. 11/2013 (ATD): 4th Street and IH 35 Frontage roads studied and pedestrian hybrid beacons (PHBs) recommended. Must have TxDOT approval prior to construction. TxDOT jurisdiction. 10/2013 (PDRD): A bike path, crosswalks, and curb ramps have been installed. Yellow signage has been installed to alert drivers of cyclists crossing at this location.		TxDOT	Austin Transportation Department
62c	38	Improve access and increase safety at the IH-35 underpass at 5th Street, east side. Add curb cuts, lighting, and crosswalks to allow bike and pedestrian use. Add yield signs for traffic along the frontage road and signs at crosswalks.	# Not Ranked	Not Yet Initiated			TxDOT	Austin Transportation Department
62d	38	Improve access and increase safety at the IH-35 underpass at 4th Street, east side. Add curb cuts, lighting, and crosswalks to allow bike and pedestrian use. Add yield signs for traffic along the frontage road and signs at crosswalks.	# 4, FY 2016-17	Underway	1/2016 (PAZ): Construction of improvements is almost complete. 5/2015 (PZD): Design underway by ATD in conjunction with TxDOT and Capital Metro. Improvements should be under construction within 1-2 months. 11/2013 (ATD): 4th Street and IH 35 Frontage roads studied and pedestrian hybrid beacons (PHBs) recommended. Must have TxDOT approval prior to construction. TxDOT jurisdiction. 10/2013 (PDRD): A bike path, crosswalks, and curb ramps have been installed. Yellow signage has been installed to alert drivers of cyclists crossing at this location.		TxDOT	Austin Transportation Department

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
67	38	Buffer residences from rail lines by planting vegetation and making appropriate changes to land use designations along this corridor.	# Not Ranked	Partially Complete	9/2014 (PDRD): The Plaza Saltillo Station Area Plan and Regulating Plan call for varying degrees of mixed use between the single-family residential and the rail line. Street trees are required for new development along 5th, 6th, 7th, Waller, Comal, Chalmers, and Chicon. Additional landscaping may also be accomplished through development of the 11-acre Capital Metro property to the west of Plaza Saltillo.		Capital Metro	Public Works
72	39	Assess bus system effectiveness in the neighborhood.	# Not Ranked	Ongoing	12/2011 (CapMetro): Capital Metro evaluates service three times per year, additionally, we work to incorporate neighborhood and community feedback.		Capital Metro	
73	39	Identify bus stops in need of bus shelters and other improvements.	# Not Ranked	Ongoing	12/2011 (CapMetro): Capital Metro has minimum standards for bus shelters and other improvements. Stops are evaluated on a regular basis and per request.		Capital Metro	
74	39	Increase the number of bus shelters.	# Not Ranked	Ongoing	12/2011 (CapMetro): Capital Metro has minimum standards for bus shelters and other improvements. Stops are evaluated on a regular basis and per request.		Capital Metro	
75	39	Provide trash receptacles at all bus stops.	# Not Ranked	Ongoing	12/2011 (CapMetro): Capital Metro has minimum standards for litter containers. All stops with a bench or shelter include a litter container, additionally, stops are evaluated on a regular basis and per request.		Capital Metro	
76	39	The neighborhood will investigate the feasibility of creating water taxis to travel from Town Lake at Pleasant Valley west to Austin High School.	# Not Ranked	Unknown			Contact Team	PARD
77	41	Form a community outreach team to assist with implementing a housing education outreach program.	# Not Ranked	Ongoing			NHCD	Contact Team
78	41	Conduct bi-annual housing fairs and workshops through partnerships with community organizations.	# Not Ranked	Underway	NPT working with NHCD on housing fair.		NHCD	Contact Team

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
79	41	Publish and distribute door-to-door a housing resource guide that includes information on how to fix older homes, buy homes and apply for loans and grants as well as information on building codes and permit process.	# Not Ranked	Ongoing	10/2011 (NHCD): Not specific door-to-door in ECC. We have provided pamphlets and department information at public events in the area, such as the Austin Tenants' Council Housing Fair in April 2011 on E.. 2nd St.		NHCD	Contact Team
80	42	The neighborhood will locate space to establish a housing resource center.	# Not Ranked	Unknown			Contact Team	NHCD
81	42	Canvass the neighborhood and map locations of existing housing options for special populations.	# Not Ranked	Unknown			Contact Team	NHCD
82	42	Request priority status for special populations at housing facilities within the neighborhood.	# Not Ranked	Unknown		8/31/2009 (NPCT): COA policy and Metro 11 acre tract policy needed.	NHCD	Contact Team
84	42	Recruit participation from individuals and organizations to create housing options for residents with special needs.	# Not Ranked	Unknown			NHCD	Contact Team
85	42	Coordinate resources between residents and organizations that offer assistance.	# Not Ranked	Underway			Contact Team	
86	42	Review and modify building codes to make repairs easier and more affordable and to preserve affordable housing in the neighborhood.	# Not Ranked	Partially Complete	Modifications to Building Code approved as part of SMART Housing Program. 10/2011 (NHCD): This is planned to be part of the City-wide effort to review building codes to encourage affordable housing through the Imagine Austin Comprehensive Plan process. NHCD would not be the lead department to revise building codes.	8/31/2009 (NPCT): More revisions and fee reductions for rehabs needed.	Development Services Department	NHCD
87	43	Collect information on trading available services (such as housekeeping or childcare) for housing. Advertise this information in the newsletter and create a database to be available at Terrazas Library and at the housing resource center.	# Not Ranked	Unknown			Contact Team	NHCD

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
88	43	Identify problems residents have related to financing rehabilitation projects and find alternative solutions.	# Not Ranked	Underway			Contact Team	
89	43	Educate the boards of government and community-based organizations about the barriers owners encounter in trying to finance rehabilitation projects.	# Not Ranked	Unknown			Contact Team	
90	43	Advocate for notification, enforcement and penalties for housing discrimination, illegal building practices and illegal demolitions.	# Not Ranked	Ongoing	Done in 1999		Contact Team	
91	43	Conduct first-time homebuyers' workshops in the neighborhood.	# Not Ranked	Ongoing	4/2015 (NHCD): The Austin Housing Finance Corporation offers homebuyer education courses called "HousingSmarts" nearby at 1000 E. 11th St. Unknown date: Existing program that will be conducted in neighborhood.		NHCD	
92	44	Find an expert to locate an office in the housing resource center to assist people in making applications for loans and grants to buy a house in the neighborhood.	# Not Ranked	Ongoing	4/2015 (NHCD): This is a service offered by the Austin Housing Finance Corporation.		Contact Team	
93	44	Assist in creating a loan program with a lien mechanism through existing organizations to assist owners with back taxes or liens against their property.	# Not Ranked	Underway	Back taxes and liens are ineligible to be paid with federal dollars. NHCD cannot fund. NPCT to take lead on this item.	8/31/2009 (NPCT): Possible to use local funds, initial investigation completed by UT Tax Study.	Contact Team	
94	44	Assist elders in executing trusts or other legal mechanisms to ensure that property is transferred as they intend upon their death.	# Not Ranked	Ongoing			Contact Team	
95	44	Educate residents about potential dangers of using home equity loans for purposes not related to their homes.	# Not Ranked	Ongoing			Contact Team	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
99	45	Work with housing agencies to encourage additional housing and homeownership in this neighborhood.	# Not Ranked	Ongoing	5/2015 (PZD): The 11-acre Capital Metro site west of Plaza Saltillo will be redevelopd with a mix of uses including up to 200 affordable units. Unknown date: Working with NHCD to create housing opportunities. Rezoning commercial land w/ MU overlay to allow construction of residential.		NHCD	
100	47	The neighborhood will work with the City to care for and protect trees, plants and green spaces.	# Not Ranked	Underway	10/2001: Underway by NPT.	8/31/2009 (NPCT): Applied for city grant in 2009.	Contact Team	PARD
102	47	Monitor maintenance of Town Lake and other green spaces.	# Not Ranked	Underway	10/2001: Underway by NPT.		Contact Team	
103	47	Ensure that the utility department's tree trimming and cutting practices are consistent with the neighborhood goal of tree preservation.	# Not Ranked	Ongoing	Current program consistent with neighborhood goal.	8/31/2009 (NPCT): Ongoing struggle, subcontractors change.	Austin Energy	Contact Team
104	47	The neighborhood will work to coordinate the planting of trees in parks, public spaces and right-of-ways.	# Not Ranked	Ongoing	5/2015 (PZD): PARC recently planted 13 container trees at Sanchez Elementary School. The City's Urban Forest Grant Program provides grants for tree plantings. TreeFolks offers a yard evaluation and possibly free trees to individual property owners under the NeighborWoods program. 4/2014 (PDRD): With the assistance of the Austin Community Tree Program, neighbors planted 243 trees in the neighborhood in 2011. While the trees were planted in private yards and not in the right-of-way, they will help to shade the streets and sidewalks as they grow.		Contact Team	PARD
105	48	The neighborhood will work with other organizations to plant trees along Cesar Chavez.	# Not Ranked	Partially Complete	7/2015 (PAZ): There is limited space for tree planting due to the narrow right-of-way and conflicts with underground utilities. 5/2015 (PZD): The City's Urban Forest Grant Program provides grants for tree plantings. TreeFolks offers a yard evaluation and possibly free trees to individual property owners under the NeighborWoods program. 5/2013 (PARC): In 2009, 2 trees (Chinquapin Oak, Pecan) were planted in the parking lot on Cesar Chavez between San Marcos St. and Waller St.		Contact Team	Development Services Department

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
107	48	Create incentives for new businesses to develop pocket parks, green spaces and green corridors.	# Not Ranked	Partially Complete	1/2015 (PDRD): The TOD regulations encourage on-site green space or other public space such as a plaza.		Economic Development Department	PARD
108	48	Encourage community involvement in the landscaping of pocket parks, green spaces and green corridors.	# Not Ranked	Ongoing	5/2015 (PZD): Contact the Neighborhood Partnering Program to learn about the adopt-a-median program. The City's Urban Forest Grant Program provides grants for tree plantings. TreeFolks offers a yard evaluation and possibly free trees to individual property owners under the NeighborWoods program. 1/2015 (PDRD): The Planning Team is an adopt-a-park partner of Comal Park.		Contact Team	Public Works
110	48	Create incentives for new businesses and landowners to provide spaces for community gardens.	# Not Ranked	Not Yet Initiated	1/2016 (PAZ): The Sustainable Urban Agriculture Program in the Parks and Recreation Department provides support for establishment of community gardens on City land.		PARD	PARD
111	48	Work with organizations to plant gardens within the neighborhood.	# Not Ranked	Ongoing		8/31/2009 (NPCT): Grants received and applications pending by Green Council members to save El Jardin Alegre and create new gardens and Local Living Center Project.	Contact Team	Keep Austin Beautiful
113	49	Encourage the use of vegetation, canopies, pergolas and/or arcades to shade pedestrian pathways, streets and buildings.	# Not Ranked	Ongoing	Part of neighborhood design guidelines, commercial design standards, and station area plan regulations		Development Services Department	Contact Team
114	49	Encourage developers to orient outdoor spaces to capture summer breezes and provide protection from storm winds.	# Not Ranked	Ongoing	Part of neighborhood design guidelines, commercial design standards, and station area plan regulations.		Planning & Zoning Department	Contact Team
115b	49	Address the problem of negative behaviors in Comal Park; give nearby residents necessary information to report incidents.	# Not Ranked	Ongoing	Existing staff will address this issue. Residents will work with APD.		APD	
117	49	Work with Martin Jr. High to maintain tennis courts for community use.	# Not Ranked	Ongoing	7/2014 (PDRD): The western two tennis courts were resurfaced between 2009 and 2012.		Contact Team	AISD

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
121	50	Provide landscaping or other screening between park and residential or other uses.	# Not Ranked	Unknown	Requires allocation of additional City funds, or grants.		Development Services Department	PARD
122a	50	Enhance the park signs to the Mexican-American Cultural Center and to the trail to view the bats at the Congress Avenue Bridge (off Congress).	# Not Ranked	Unknown			PARD	
123	50	Identify needs and create viable solutions for the lack of activities and amenities in existing recreational facilities.	# Not Ranked	Ongoing	05/2019 (PAZ): As part of the Holly Shores/Edward Rendon Sr. Park Master Plan, the city will be working with the Trail Foundation to continue soliciting community input and working to implement various elements of the plan. 5/2015 (PZD): The Festival Beach Master Plan was adopted on 8/28/2014. 5/2014 (PDRD): PARD is developing a master plan for development of Holly Shores/Edward Rendon Sr. Park. For more information, visit http://www.austintexas.gov/hollyshoresmasterplan . Unknown date: NPT to work with PARD to develop plan for the neighborhood.		PARD	Contact Team
126	51	Encourage recycling and composting.	# Not Ranked	Ongoing			Contact Team	Austin Resource Recovery
127	51	Educate neighborhood on ways to reduce household waste and dispose of household hazardous waste.	# Not Ranked	Ongoing	Ongoing program		Contact Team	Austin Resource Recovery
128	51	Organize household hazardous waste pickups.	# Not Ranked	Ongoing	Done as part of Project 2000 neighborhood clean-up.	8/31/2009 (NPCT): This item is an ongoing need.	Contact Team	
129	51	Install more trash containers along Cesar Chavez and 6th Street and at public gathering areas.	# Not Ranked	Not Yet Initiated			PARD	Austin Resource Recovery
130	51	Conduct more community clean-ups of public areas.	# Not Ranked	Ongoing	NPT has been working with Keep Austin Beautiful and City to implement.		Contact Team	Keep Austin Beautiful

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
132	52	Set up regular schedule for street cleaning so that residents that park on the street can move their cars.	# Not Ranked	Ongoing	Schedule in place, 6 cycles throughout the year. Schedule will be printed in neighborhood newsletter.	8/31/2009 (NPCT): Parking on streets near schools creates ongoing problems.	Austin Resource Recovery	
133	52	Conduct monthly large item pickup days to help control trash and dumping.	# Not Ranked	Ongoing	SWS: Bulk item pick-up done twice a year. Already done in January, schedules again for August. Will notify neighborhood with hang tags on doors a week before pickup.		Austin Resource Recovery	
134	52	Create youth employment projects to assist in cleanups.	# Not Ranked	Ongoing	6/2014 (PDRD): American YouthWorks offers education and green jobs training for young people, aged 16 to 28, who want to change their lives through education, workforce training and service to their country. Neighborhood groups can hire a youth crew for assistance with local projects.		Contact Team	
135	52	Work with APD to remove broken-down cars and tires from private property that lead to safety and health hazards.	# Not Ranked	Ongoing	Abandoned Vehicle Unit already exists and will work with residents.		APD	Code Compliance Department
136	52	Work with resource organizations to raise awareness about environmental issues by providing information to the community rec centers, libraries, schools and community garden centers.	# Not Ranked	Ongoing	8/2019 (WPD:)WPD has a variety of water quality education programs related to preventing water pollution. For a full list, please see: http://www.austintexas.gov/department/watershed-protection/education . 12/2015 (WPD) WPD Education has a variety of programs. For a list, please see: http://www.austintexas.gov/department/watershed-protection/education . Each program has contact information on its website. To speak with someone, please contact: Watershed Education Manager – 512-974-2446; Watershed Youth Education – 512-974-6571; Grow Green – 512-974-2581. Also, the Pollution Prevention and Reduction Program (http://www.austintexas.gov/PollutionPrevention) includes several public awareness initiatives, including the East Austin Environmental Initiative (http://www.austintexas.gov/eaei).	8/31/2009 (NPCT): Existing COA and CBO public education programs need to keep materials updated and provide print copies to other facilities.	Contact Team	Watershed Protection Department

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
137	52	Identify funding sources for establishing environmental education programs and demonstration projects.	# Not Ranked	Ongoing	8/2019 (WPD): WPD has a variety of water quality education programs related to preventing water pollution. For a full list, please see: http://www.austintexas.gov/department/watershed-protection/education . 12/2015 (WPD) WPD Education has a variety of programs. For a list, please see: http://www.austintexas.gov/department/watershed-protection/education . Each program has contact information on its website. To speak with someone, please contact: Watershed Education Manager – 512-974-2446; Watershed Youth Education – 512-974-6571; Grow Green – 512-974-2581. Also, the Pollution Prevention and Reduction Program (http://www.austintexas.gov/PollutionPrevention) includes several public awareness initiatives, including the East Austin Environmental Initiative (http://www.austintexas.gov/eaei).		Contact Team	Watershed Protection Department
138	53	Establish a community garden center.	# Not Ranked	Underway	3/2016 (PAZ): The Festival Beach community garden is located near the RBJ Health Center on Waller Street. 10/2013 (PDRD): The Sustainable Food Center has a 2.3 acre community garden, teaching kitchen, outdoor learning pavilion, greenhouse, meeting room, and resource library approximately 2.5 miles from the neighborhood at the MLK MetroRail station. A farmers' market is located nearby at MLK and Miriam on Tuesdays from 3 to 7 PM.	8/31/2009 (NPCT): Grants received and applications pending by Green Council members to save El Jardin Alegre and create new gardens and Local Living Center project.	Contact Team	Sustainable Food Center
139	53	Offer creative landscaping education, which will create opportunities for youth and adults in the landscaping business.	# Not Ranked	Ongoing			Contact Team	Sustainable Food Center
140	53	Provide opportunities for residents to learn healthy alternative to food production and consumption.	# Not Ranked	Ongoing	6/2014 (PDRD): The HOPE Farmer's Market at Plaza Saltillo and La Cocina Alegre provide these opportunities.	8/31/2009 (NPCT): La Cocina Alegre	Contact Team	Sustainable Food Center
141	53	Encourage schools to offer land for intergenerational gardening programs.	# Not Ranked	Ongoing			Contact Team	AIISD
142	53	Educate neighbors about growing and using organic foods and use of non-toxic cleaning products.	# Not Ranked	Ongoing		8/31/2009 (NPCT): La Cocina Alegre	Contact Team	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
143	53	Educate neighbors about the use of water holding landscaping principles.	# Not Ranked	Ongoing	8/8/2019 (WPD): WPD's Grow Green program provides a list of landscape professionals, classes for the public, a searchable plant database, print resources, demonstration gardens, and tips on landscape design/plants/pests. Grow Green also provides educational materials for rain gardens, soil amendments, riparian zone restoration, and more. Fliers on these topics are available at libraries and many garden shops, as well as online at GrowGreen.org. In addition, Austin Water offers rebates for Rainscape and Rainwater Harvesting installations. 12/2015 (WPD): WPD partners with AE's Green Boots to reach developers and hosts Grow Green Landscape Professional Training. Hydrology requirements for new development will be further evaluated as part of Phase 2 of the Watershed Protection Ordinance (reword with Matt and Erin) Also, see AWU for a number or rebates for green infrastructure: http://austintexas.gov/department/water-conservation-rebates . We provide education that focuses on schools and single-family. This is voluntary participation, rather than code requirement.		Contact Team	Watershed Protection Department
144	54	Educate neighborhood residents and businesses about water conservation.	# Not Ranked	Ongoing	Existing public education program.		Austin Water Utility	
145	54	Recruit increased participation by local businesses in Green Builder, Clean Builder and other environmental programs.	# Not Ranked	Ongoing	Existing public education program.		Contact Team	Austin Energy
146	55	Conduct a survey to identify businesses needed by the neighborhood.	# Not Ranked	Unknown			Contact Team	
147	55	Contact grocery chains that might be willing to provide a small satellite or pantry store.	# Not Ranked	Planned Project	05/2019 (PAZ): Proposed developed at the Plaza Saltillo development includes a Whole Foods store and a small-format Target store. 7/2014 (PDRD): Capital Metro has selected a proposal from Endeavor to redevelop its 11-acre site at 4th and IH-35 into a mixed use development with a grocery store.		Contact Team	
148	55	Survey residents about their most common purchases.	# Not Ranked	Unknown			Contact Team	IBIZ

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
149	55	Consider alternative solutions such as a food co-op or farmers market.	# Not Ranked	Partially Complete	5/2014 (PDRD): The HOPE Farmers' Market located at Plaza Saltillo at 5th and Comal Street is open 11 AM to 3 PM on Sundays.		Contact Team	Sustainable Food Center
150	55	Create incentives for neighborhood grocery/pantry store to locate within the neighborhood.	# 2, FY 2016-17	Partially Complete	6/2015 (PAZ): The Bee Grocery at 1001 E. 6th Street offers a full deli case, produce, beer, wine, espresso, pastries, bread, and prepared foods. 7/2014 (PDRD): Capital Metro has selected a proposal from Endeavor to redevelop its 11-acre site at 4th and IH-35 into a mixed use development with a grocery store.		Economic Development Department	Contact Team
151	56	Encourage neighborhood commercial development such as coffee houses, juice bars, ice cream parlors, bakeries, and bookstores. Offer City incentives and neighborhood support.	# Not Ranked	Ongoing	10/2013 (PDRD): Since plan adoption, many of these types of new local businesses have been established in the neighborhood.		Economic Development Department	Contact Team
152	56	Update the electrical power system.	# Not Ranked	Ongoing	Will monitor and upgrade to support demand.		Austin Energy	
153	56	Work with the private sector to provide adequate, up-to-date phone service.	# Not Ranked	Unknown	NPT to work with SW Bell.		Contact Team	
157	57	Offer incentives to encourage large developers to include a percentage of local businesses and labor. Recommend incentives similar to CURE.	# Not Ranked	Unknown		8/31/2009 (NPCT): Based on Fruitvale, CA TOD, develop policy and promote non-compete clause for new businesses coming into Saltillo SAP, especially the 11 acre tract owned by Metro.	Planning & Zoning Department	Economic Development Department
158	57	Work with public/private sector to create a mercado that will include small, local vendors.	# Not Ranked	Partially Complete	6/2015 (PAZ): The HOPE Farmers' Market, open weekly on Sundays at Plaza Saltillo, includes many local vendors.	8/31/2009 (NPCT): Saltillo Rail Station needs some upgrades.	Contact Team	Economic Development Department
159	57	Build partnerships between neighborhood, private sector and civic institutions to provide jobs and support local businesses as development occurs.	# Not Ranked	Unknown			Contact Team	Economic Development Department
161	57	Promote the East Austin Credit Union.	# Not Ranked	Not Currently Feasible or Recommended		8/31/2009 (NPCT): Organization folded.	Contact Team	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
162	57	Create and publicize a vision for a local economy. Distribute a promotional piece about our economic vision and the neighborhood plan.	# Not Ranked	Unknown			Contact Team	
163	59	Re-establish a Police Neighborhood Center's Advisory Council (formerly EAPAC). Hold monthly meetings.	# Not Ranked	Ongoing		8/31/2009 (NPCT): Existing staff will work with neighborhood and APD District Rep will attend meetings as requested.	APD	
164	59	Increase the number of police officers who patrol the neighborhood on foot, bicycles and horses. APD will work with the neighborhood to identify areas of	# Not Ranked	Ongoing	Walking beat would require additional officers, vehicles and equipment.	8/31/2009 (NPCT): Need to focus on soup kitchen area. Walking beat with additional officers, vehicles, and equipment to patrol school zones funded by Holly Neighborhood Enhancement Funds.	APD	
165	59	Expand community policing training programs for residents and businesses.	# Not Ranked	Ongoing	APD will use existing community policing programs such as Citizens Police Academy, Citizens on Patrol, Senior and Law Enforcement Together, & Rape Aggressive Defense.		APD	
166	60	Ask for Spanish translation and expansion of Crimestoppers.	# Not Ranked	Not Yet Initiated			Contact Team	
167	60	Expand the number of residents involved with Neighborhood Crime Watch, McGruff House Program, and Safe Zones to Schools in the neighborhood.	# Not Ranked	Ongoing	APD will work with neighborhood associations to increase participation in APD programs. Will utilize Mobile Unit to distribute flyers.	8/31/2009 (NPCT): APD should work with schools to strengthen Safe Routes to School	APD	
168	60	Conduct bi-annual community workshops on crime prevention programs and an annual Family Safety Fair.	# Not Ranked	Ongoing	Will continue to conduct crime prevention programs such as operation ID, auto theft prevention course (HEAT and VIN Etching), Family Violence awareness programs.		APD	
169	60	Support neighborhood youth programs on crime prevention.	# Not Ranked	Ongoing	Existing staff will work with neighborhood, church groups and UT student volunteers.		APD	
170	61	Form a coalition of health and human services providers and residents to coordinate services. This coalition will take the lead in identifying problems and advocating solutions.	# Not Ranked	Unknown	Not Budgeted. According to HHS, there is no money in the current budget cycle to implement the HHS action items. They are looking to include appropriations in next year's budget.		Contact Team	Health and Human Services

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
171	61	Do asset mapping and inventory services offered in the neighborhood.	# Not Ranked	Unknown			Health and Human Services	Contact Team
172	61	Publish a bilingual directory of existing services in the neighborhood, including animal care and pest prevention services. Distribute this directory door-to-door.	# Not Ranked	Unknown	Costs include Action items 173, 174, 175, 176, 179		Health and Human Services	Contact Team
173	62	Investigate other forms of providing access to health information, web page, kiosks and bulletin boards.	# Not Ranked	Ongoing		8/31/2009 (NPCT): Grapevine newsletter and 4 kiosks maintained by ECC Team, 211 Comal and Terrazas Library kiosks share space with those facilities.	Health and Human Services	Contact Team
174	62	Inform residents of services through a Health and Human Services campaign.	# Not Ranked	Unknown			Health and Human Services	
175	62	Improve transportation services to health and human service facilities.	# Not Ranked	Unknown			Health and Human Services	Capital Metro
176	62	Ask all [health and human] service providers to open some evenings and weekends.	# Not Ranked	Unknown			Contact Team	
177	62	Consider employing neighborhood residents as liaisons between service providers and residents, to conduct home visits, or to help provide transportation.	# Not Ranked	Unknown	see ECC action item #170		Health and Human Services	
178	62	Identify gaps in services, including preventive and educational programs.	# Not Ranked	Unknown			Health and Human Services	Contact Team
179	62	Seek support from all [health and human services] providers to create new services and programs as needed.	# Not Ranked	Unknown			Contact Team	Health and Human Services

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
180	63	Expand after-school programs at neighborhood schools and recreation centers.	# Not Ranked	Ongoing	10/2013 (PDRD): Extend-a-Care for Kids offers after-school care at Sanchez Elementary. The City of Austin provides afterschool care at the Metz and Pan Am Recreation Centers with transportation provided from Metz, Sanchez, Zavala, and UT Elementary Schools.		AISD	
181	63	Identify and capture funding for additional school instructors in all areas, particularly for the arts and sciences and multi-disciplinary programs.	# 3, FY 2016-17	Ongoing	7/2014 (PDRD): Sanchez Elementary participates in the Uteach Outreach course wherein UT students from a variety of academic backgrounds serve as assistant teachers in Austin area schools. They help create and teach engaging, hands-on science lessons to inspire K-6th grade students.		Contact Team	AISD
182	63	Create more arts program and year-round activities for elementary students.	# Not Ranked	Ongoing	7/2014 (PDRD): The Mexican American Cultural Center offers arts classes and summer camps for youth and adults. The Cantu/Pan Am Recreation Center offers a summer hillside concert series, summer camps, Boredom Busters drop-in summer program, and an after school program.		Contact Team	AISD
183	64	Neighborhood will form alliances with colleges, universities, educational institutions and others to prepare our teenagers for college education.	# Not Ranked	Unknown			Contact Team	
185	64	Recruit volunteers to join Campus Advisory Councils of schools and Terrazas Library.	# Not Ranked	Partially Complete	7/2014 (PDRD): The Martin Middle School CAC has several parent and community members. The Sanchez Elementary School CAC has only one parent representative and no community representative.		Contact Team	Austin Public Library
186	64	Address the high dropout rate and create specific actions to reduce it.	# Not Ranked	Underway	7/2014 (PDRD): The campus improvement plan for Eastside Memorial High School includes the following strategies to improve graduation rates: additional mentoring, counselor review of course assignments and graduation plans, Saturday school, summer school, twilight school, and college attendance workshops for parents of English Language Learners.		Contact Team	AISD

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
187	64	Identify city, state, federal, and private/non-profit organizations to create liaisons for training and career development for teens.	# Not Ranked	Ongoing	1/2016 (PAZ): Austin High School and Eastside Memorial High School offer Project Lead the Way, a technology and pre-engineering program. This program includes career classes that can lead to industry certifications. ACC's College Connections program at Eastside Memorial strives to eliminate barriers to college entrance and create a successful transition.		Contact Team	
188	64	Work with the Texas Education Agency and AISD to evaluate the outcome of dropout reduction programs.	# Not Ranked	Underway	7/2014 (PDRD): The campus improvement plan for Eastside Memorial High School includes the following strategies to improve graduation rates: additional mentoring, counselor review of course assignments and graduation plans, Saturday school, summer school, twilight school, and college attendance workshops for parents of English Language Learners.		Contact Team	AISD
189	64	Utilize community resources to obtain mentors for these priority or at-risk youth.	# Not Ranked	Ongoing	10/2013 (PDRD): Austin Partners in Education recruits and trains mentors for at-risk youth.		Contact Team	
190	65	Utilize resource centers and libraries with computer classes, references, job training and language training.	# Not Ranked	Ongoing			Contact Team	Austin Public Library
191	65	Provide opportunities for family learning.	# Not Ranked	Ongoing	7/2014 (PDRD): The Cantu/Pan Am Recreation Center and Mexican American Cultural Center offer opportunities for family learning.		Contact Team	
192	65	Provide educational opportunities through elderly/youth exchanges.	# Not Ranked	Unknown			Contact Team	
193	65	Work with other organizations to provide English as a Second Language classes for those immigrants who do not speak English. Form a coalition with the Immigration and Naturalization Service and Austin Community College (as in the past).	# Not Ranked	Ongoing	5/2014 (PDRD): A list of organizations offering English classes may be found here: http://www.austinlibrary.com/newip/index.cfm?action=i_english_classes .		Contact Team	ACC
194	65	Provide neighborhood-based Spanish conversation and culture classes for English-only residents.	# Not Ranked	Ongoing	5/2014 (PDRD): Spanish conversation sessions are offered on Saturdays at Faulk Central Library. Esquina Tango Cultural Society offers various levels of Spanish conversation and instruction at 209 Pedernales St.		Contact Team	ACC

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
195	65	Find additional programs for early childhood.	# Not Ranked	Ongoing	11/2017: AISD provides Pre-K for 3 and 4 year olds.		Contact Team	
196	66	Provide additional assistance for after school programs such as the Willow Street Neighborhood Cultural Music Project, Greater East Austin Youth League and after-school programs.	# Not Ranked	Ongoing			Contact Team	
197	66	Provide opportunities for parks, leisure, recreation and community service. Ensure the growth of programs such as Boy Scouts, Girl Scouts, 4-H, Ballet Folklórico, other arts and cultural activities, and sports.	# Not Ranked	Ongoing			Contact Team	
198	66	Encourage leisure activities such as fine arts, ecology, animals, aquariums or other activities emphasizing the culture and character of the neighborhood.	# Not Ranked	Ongoing			Contact Team	PARD
199	66	Increase after-hours and weekend use of school buildings and grounds to conduct activities for residents.	# Not Ranked	Ongoing			Contact Team	AISD
200	67	Encourage family-oriented activities such as a skating rink, bowling alley, and miniature golf. Seek public/private partnerships to provide these activities.	# Not Ranked	Ongoing	10/2013 (PDRD): The Millennium Youth Entertainment Complex is located at 1156 Hargrave Street, approximately one mile from the ECC planning area. It features bowling, roller skating, a café, and a movie theater.		Contact Team	
201	67	Create family clubs or social clubs to network, barter and have workshops and information centers.	# Not Ranked	Unknown			Contact Team	
202	67	Plan outdoor entertainment at parks, schools or other public gathering places.	# Not Ranked	Ongoing	7/2014 (PDRD): The Cantu/Pan Am Recreation Center offers a summer hillside concert series. The Hope Farmer's Market at Plaza Saltillo includes live music.		Contact Team	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
COMPLETE								
Capital Improvement Project								
7c	26	Promote pedestrian activity by installing historic lighting fixtures on both sides of Cesar Chavez and 6th Street. The neighborhood will pursue incentives and public-private partnerships to preserve and extend historic-style lampposts on César Chávez and 6th St.	# Not Ranked	Complete	Austin Energy has begun the project and is taking measurements along 6th Street for first phase of the installation. 10/2013 (PDRD): Historic lampposts are present on César Chávez and 6th Street within the planning area.		Austin Energy	
41.a	33	Install unobstructed wheelchair ramps and sidewalks on the north side of Cesar Chavez at IH-35 (west side).	# Not Ranked	Complete	5/2013 (PDRD): E. Cesar Chavez has complete sidewalks and ADA Ramps on both north and south sides close to IH-35.		Public Works	
41.b	33	Install unobstructed wheelchair ramps and sidewalks on the south side of Cesar Chavez at IH-35 (east side).	# Not Ranked	Complete	5/2013 (PDRD): E. Cesar Chavez has complete sidewalks and ADA Ramps on both north and south sides close to IH-35.		Public Works	
49b	34	Build sidewalks on the west side of Comal from 5th to 4th and from 2nd to Cesar Chavez.	# Not Ranked	Complete	1/2010 (Public Works): Sidewalk exists on west side of street.	6/2010: Top 10 priority for FY 2010-11.	Public Works	
49d	34	Build wheelchair ramps on the west side of Comal where alleys intersect from 6th to Haskell Street.	# Not Ranked	Complete	5/2013 (PDRD): A Visual Confirmation with Google Maps Shows that every Alleyway on the West side of Comal (Haskell to E.6th) has new ADA ramps.		Public Works	
49g	35	Build wheelchair ramps on Chicon on the southwest corner of Cesar Chavez and Chicon.	# Not Ranked	Complete	5/2013 (PDRD): A visual confirmation with Google Maps shows that a Sidewalk ramp exists not only on the SW corner suggested, but on all four corners of Cesar Chavez and Chicon.		Public Works	
49h	35	Build wheelchair ramps where alleys intersect Chicon between Cesar Chavez and Canterbury.	# Not Ranked	Complete	5/2013 (PDRD): A visual confirmation with Google Maps shows that a sidewalk ramp exists on both alleyways between César Chavez and Canterbury (West Side of Comal).		Public Works	
49m	35	Build wheelchair ramps at the intersection of Waller and 5th Street.	# Not Ranked	Complete	1/2014 (PDRD): Ramps were installed during the 5th Street reconstruction project.		Public Works	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
49n	35	Repair sidewalks along the south side of Holly Street between Lynn and Chicon.	# Not Ranked	Complete	10/2013 (PDRD): Existing sidewalk is visible in 2012 aerial imagery.		Public Works	
49o	35	Repair sidewalks along the south side of Holly Street between San Marcos and Comal.	# Not Ranked	Complete	11/2017: sidewalk is complete. 6/2014 (PDRD): Repairs have been completed as seen in Google Streetview. 5/2013 (PDRD): 5 ft. of side walk has been repaired at 1305 Holly St (SR # 07-000554). The sidewalk network is nearly complete, just missing one last repair of about 5-10ft of sidewalk at 1413 Holly St. Item has been submitted to 311. 7/2011 (Public Works): Specific address points are needed.	7/2011 (NPCT): The following address points were identified for repair 1009 Holly St., 1111 Holly St., 1216 Holly St., 1413 Holly St., 1703 Holly St. and 1508 E. 2nd St. Also between 1406 and 1412 Holly, cleanup of the sidewalk is needed because the bushes take up half of the sidewalk and renders that part of the sidewalk unusable. These items were called into 311.	Public Works	
49p	35	Repair sidewalks along the north side of Holly near Comal.	# Not Ranked	Complete	6/2014 (PDRD): Repairs have been completed, as seen in Google Streetview. Vegetation clean-up is the responsibility of the adjacent property owner.	7/2011 (NPCT): The following address points were identified for repair 1009 Holly St., 1111 Holly St., 1216 Holly St., 1413 Holly St., 1703 Holly St. and 1508 E. 2nd St. Also between 1406 and 1412 Holly, cleanup of the sidewalk is needed because the bushes take up half of the sidewalk and renders that part of the sidewalk unusable. These items were called into 311.	Public Works	
49t	35	Construct walkways along the north side of Festival Beach Road [now known as Nash Hernandez Sr. Rd.].	# 2, FY 2016-17	Complete	7/2018: Sidewalk on Nash Hernandez Sr Rd/Chicon St complete to Jesse Segovia St. 3/2018: Sidewalk west of Comal completed 2/2018.		Public Works	PARD
49z	35	Build a sidewalk on the east side of San Marcos from the alley between Cesar Chavez and 2nd Street north to 2nd.	# Not Ranked	Complete	4/2013 (Public Works): Sidewalk completed in 2010.		Public Works	
49aa	35	Build a sidewalk on the east side of San Marcos between 2nd and 3rd Street.	# Not Ranked	Complete	4/2013 (Public Works): Sidewalk completed in 2010.		Public Works	
49ab	35	Assess the need for sidewalks on the west side of San Marcos from Cesar Chavez north to 2nd.	# Not Ranked	Complete	4/2013 (Public Works): Sidewalk completed in 2010.		Public Works	
49af	36	Build a sidewalk on the east side of Navasota between 6th and 7th Streets.	# Not Ranked	Complete	11/2017: sidewalk is disjointed but complete.		Public Works	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
68	39	Establish at least two rail stations within the corridor, and incorporate the neighborhood into the planning of these stations.	# Not Ranked	Complete	10/2013 (PDRD): Plaza Saltillo station is operational on the Red Line commuter rail system. The required spacing of stops on the commuter rail system prevents installation of another station within the ECC planning area. The community participated in the Plaza Saltillo station area planning process.		Capital Metro	Planning & Zoning Department
115a	49	Complete projects planned for East Austin parks, including the complete renovation at Comal Park.	# Not Ranked	Complete	12/2012 (PDRD): The East Cesar Chavez Planning Team has been awarded a \$7,631 grant from Austin Parks Foundation to improve Comal Park. Planned improvements for the park include new trash cans, two dog poop stations, more park benches, an additional grill and United Way's Born Learning Trail, which will offer activities in English and Spanish to help promote literacy. Comal Park improvements completed April 2000.	8/31/2009 (NPCT): Festival Beach, Sanchez, Martin Parks need more amenities and upgrades.	PARD	Contact Team
124	50	Install more park benches, picnic tables and checkerboard tables throughout Festival Beach area. Construct a picnic table area, which is handicapped-accessible from the handicap ramp on Festival Beach Road near the RBJ Residential Tower.	# 5, FY 2016-17	Complete	5/2019(PAZ): Festival Beach/West End project phase complete in spring 2018, including installation of: accessible picnic tables, trash receptacles, parking, and accessible connection from RBH to the hike and bike trail. 6/2017 (PARD): Holly Shores Master Plan Phase 1 implementation is in the design phase. This phase includes accessible picnic tables. 12/2015 (PARD): Design of listed park improvements (except for checkerboard tables) is underway. PARD is working on the scope with MWM Design Group. 5/2015 (PZD): New picnic tables are a top priority for the first phase of implementation. 12/2014 (PARD): This project is in the planning phase. 1/2014 (PARD): Currently there is \$2.5M allocated to the phase 1 implementation of the Holly Shores / Festival Beach Master Plan with first phase of construction anticipated for FY 2015. PARD will establish priorities with the community before entering first phase of construction.	8/2012: #3 Priority for FY 2013-14. 6/2012 (NPCT): This is a priority because we expect the RBJ Senior Residential Tower and its adjacent 18 acres to undergo major redevelopment in the near future. With massive construction and disruption for the current 150+ senior and disable residents imminent, there needs to be a new place for the existing residents to gather and recreate and socialize. There is currently no easy access from the RBJ Tower to the Hike and Bike Trail, nor are there enough tables for residents to occupy. The residents currently use a large patio and covered space in back of the building and the row of Cap Metro benches along the driveway into the Tower. Once construction begins, there will be no way the seniors and disabled folks can use these spaces to enjoy outdoor activities and socializing. These improvements will not only benefit the current residents of RBJ but will be enjoyed by all Austinites and visitors to the Lady Bird Lake Hike and Bike Trail. 8/31/2009 (NPCT): Would like to add fishing pier and sand volleyball courts.	PARD	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
184	64	Expand Terrazas Library per the City Bond proposal including the addition of at least two new computer stations.	# Not Ranked	Complete	10/2011 (APL): The Terrazas Branch Library Expansion Project was completed in May of 2006. Unknown date: Bond approved in 1998 to expand Library from its current size of 5,400 sq. ft. to 10,000 sq. ft.. Since January of 1999, project has been in the Land Acquisition Phase.		Austin Public Library	
Non-Capital Improvement Project								
1	25	Rezone commercial and industrial zoned property to "mixed use."	# Not Ranked	Complete			Planning & Zoning Department	
2	25	Allow new or existing businesses to create housing above the business or on the same level.	# Not Ranked	Complete	Part of rezonings approved by City Council on December 14, 2000, which allows mixed-use development.		Planning & Zoning Department	
3	26	Neighborhood will develop list of desired uses and include as an addendum to the adopted Neighborhood Plan.	# Not Ranked	Complete	NPT has made recommendations with input from businesses in neighborhood. Recommendations are part of City initiated rezonings.		Contact Team	Planning & Zoning Department
7b	26	Promote pedestrian activity by installing trash receptacles on both sides of Cesar Chavez and 6th Street.	# Not Ranked	Complete	10/2013 (PDRD): Trash receptacles are found at most bus stops and street corners. Several compacting trash cans are also in place on 6th Street.		Austin Transportation Department	
8	26	Change existing commercial zoning (nodes currently zoned LO, LR, CS and GR) in residential areas to "mixed use."	# Not Ranked	Complete	Done as part of the rezonings approved by City Council on December 14, 2000		Planning & Zoning Department	
11	27	Develop neighborhood design guidelines for commercial and residential areas to ensure compatibility. A) Hold a neighborhood design charrette. B) Develop design guidelines and compatibility standards from neighborhood input.	# Not Ranked	Complete	Design Guidelines approved by the Neighborhood Planning Team in June 2000.	8/31/2009 (NPCT): Cost of copies and getting people to read the online version is a barrier. Request a change to city policy to mandate residential guidelines similar to the commercial design guidelines.	Contact Team	Planning & Zoning Department
13	28	Review and endorse the "Smart Growth Criteria Matrix" and TND residential infill proposal.	# Not Ranked	Complete	Neighborhood has recommended residential infill proposals to adopt. Recommendations are part of the Neighborhood Plan rezonings.		Contact Team	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
25	30	The neighborhood will enlist neighborhood volunteers to research, identify sites, write description and explore various design modes to implement the creation of tours of cultural, historic and artistic sites in the neighborhood.	# Not Ranked	Complete	5/2015 (PZD): Jane's Walk East Austin History Tour is scheduled for 5/9/2015. 5/2014 (PDRD): The Tejano Walking Trail completes this recommendation.	8/31/2009 (NPCT): Tejano Healthy Walking and Music Legends Trail, East Austin Studio Tour	Contact Team	Neighborhood Association
26	30	Develop a history walk on 6th Street, narrating the migration of Hispanics from West to East Austin.	# Not Ranked	Complete	5/2014 (PDRD): The Tejano Walking Trail completes this recommendation.	8/31/2009 (NPCT): Research phase underway	Contact Team	Neighborhood Association
28a	31	Post signs to prohibit large trucks from cutting through the residential area of the neighborhood. Signs should be placed at the following locations along IH-35: 2nd Street.	# Not Ranked	Complete	9/2014 (PDRD): A "No Trucks" sign is posted in this location.	8/31/2009 (NPCT): Signs on East Cesar Chavez Street completed 12/99. Signs needed at IH-35 frontage road at E. 5th, E. 4th, E. 3rd, E. 2nd, and Holly Streets.	Austin Transportation Department	
28b	31	Post signs to prohibit large trucks from cutting through the residential area of the neighborhood. Signs should be placed at the following locations along IH-35: César Chávez Street.	# Not Ranked	Complete	9/2014 (PDRD): A "No Trucks" sign is posted in this location.	8/31/2009 (NPCT): Signs on East Cesar Chavez Street completed 12/99. Signs needed at IH-35 frontage road at E. 5th, E. 4th, E. 3rd, E. 2nd, and Holly Streets.	Austin Transportation Department	
28c	31	Post signs to prohibit large trucks from cutting through the residential area of the neighborhood. Signs should be placed at the following locations along IH-35: Willow Street.	# Not Ranked	Complete	9/2014 (PDRD): A "No Trucks" sign is posted in this location.	8/31/2009 (NPCT): Signs on East Cesar Chavez Street completed 12/99. Signs needed at IH-35 frontage road at E. 5th, E. 4th, E. 3rd, E. 2nd, and Holly Streets.	Austin Transportation Department	
28d	31	Post signs to prohibit large trucks from cutting through the residential area of the neighborhood. Signs should be placed at the following locations along IH-35: Spence Street.	# Not Ranked	Complete	9/2014 (PDRD): A "No Trucks" sign is posted in this location.	8/31/2009 (NPCT): Signs on East Cesar Chavez Street completed 12/99. Signs needed at IH-35 frontage road at E. 5th, E. 4th, E. 3rd, E. 2nd, and Holly Streets.	Austin Transportation Department	

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
28f	31	Post signs to prohibit large trucks from cutting through the residential area of the neighborhood. Signs should be placed at San Marcos and César Chávez.	# Not Ranked	Complete	9/2014 (PDRD): A "No Trucks" sign is posted in this location.	8/31/2009 (NPCT): Signs on East Cesar Chavez Street completed 12/99. Signs needed at IH-35 frontage road at E. 5th, E. 4th, E. 3rd, E. 2nd, and Holly Streets.	Austin Transportation Department	
31.b	32	Install "no parking from here to corner" signs: Willow & Waller.	# Not Ranked	Complete	Willow at Waller installed 2/00		Austin Transportation Department	
38a	32	Adjust timing of traffic signals to prevent accidents at the following locations: a) IH-35 and Cesar Chavez to allow more travel time for pedestrians.	# Not Ranked	Complete	More pedestrian time was added to signal cycle at IH-35. More green time was added to signal cycle for north/south streets along Cesar Chavez.	8/31/2009 (NPCT): Contact Team would like the timing of traffic signals to be an ongoing study, and would like to add E. 6th, E. 7th at Comal.	Austin Transportation Department	Public Works
38b	32	Adjust timing of traffic signals to prevent accidents at the following locations: b) improve signal timing for North-South traffic crossing Cesar Chavez at Waller.	# Not Ranked	Complete	More pedestrian time was added to signal cycle at IH-35. More green time was added to signal cycle for north/south streets along Cesar Chavez.	8/31/2009 (NPCT): Contact Team would like the timing of traffic signals to be an ongoing study, and would like to add E. 6th, E. 7th at Comal.	Austin Transportation Department	Public Works
38c	32	Adjust timing of traffic signals to prevent accidents at the following locations: b) improve signal timing for North-South traffic crossing Cesar Chavez at Comal.	# Not Ranked	Complete	More pedestrian time was added to signal cycle at IH-35. More green time was added to signal cycle for north/south streets along Cesar Chavez.	8/31/2009 (NPCT): Contact Team would like the timing of traffic signals to be an ongoing study, and would like to add E. 6th, E. 7th at Comal.	Austin Transportation Department	Public Works
38d	32	Adjust timing of traffic signals to prevent accidents at the following locations: b) improve signal timing for North-South traffic crossing Cesar Chavez at Chicon.	# Not Ranked	Complete	More pedestrian time was added to signal cycle at IH-35. More green time was added to signal cycle for north/south streets along Cesar Chavez.	8/31/2009 (NPCT): Contact Team would like the timing of traffic signals to be an ongoing study, and would like to add E. 6th, E. 7th at Comal.	Austin Transportation Department	Public Works
39	33	Adjust traffic signals after midnight to slow traffic. Keep some lights blinking red, not yellow.	# Not Ranked	Complete	Timing checked, operation is appropriate for traffic now.	8/31/2009 (NPCT): Need another study--should be an ongoing item.	Austin Transportation Department	Public Works
58	37	Organize a Yellow Bike for Kids Program.	# Not Ranked	Complete	10/2013 (PDRD): The Yellow Bike Project organization offers numerous programs for children including Youth Earn-a-Bike and school partnership programs. Visit the webpage http://austinyellowbike.org/about/kids-programming/ for more information.		Contact Team	Neighborhood Association

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
61	37	Retain the right-of-way for pedestrian and bike use on Medina, San Marcos, Onion, Attayac, and Brushy Streets across the 4th-5th Street rail corridor for pedestrian and bicycle use.	# Not Ranked	Complete	If ROW is available costs will be related to construction. 12/2011 (CapMetro): Several pathways called paseos have been incorporated within the redevelopment zone to allow for pedestrian and bike use.		Capital Metro	Public Works
63	38	Prepare a study on the neighborhood impacts of light rail and how those impacts will be addressed.	# Not Ranked	Complete	Will be addressed as a component of rail planning if rail is located in this corridor. 10/2013 (PDRD): See Plaza Saltillo TOD Station Area Plan at http://www.cityofaustin.org/edims/document.cfm?id=125114 .		Capital Metro	Planning & Zoning Department
64	38	Investigate the feasibility of developing a program to protect existing low-income residents who live near rail stations from displacement which may result from light rail development.	# Not Ranked	Complete	10/2011 (NHCD): The City has designated specific TODs throughout the city, one of which is the Plaza Saltillo station in the ECC neighborhood. As part of this planning process, NHCD took the lead to designate a goal of 25% affordable housing in each TOD. NHCD anticipates that funding set-aside to meet this 25% goal will be part of the 2012 Affordable Housing G.O. Bond allocation discussion. 10/2013 (PDRD) See the Plaza Saltillo TOD Station Area Plan for specific strategies to support affordable housing: http://www.cityofaustin.org/edims/document.cfm?id=125114 .		NHCD	
65	38	If neighborhood concerns about economic and environmental safeguards can be addressed, promote the use of the 4th-5th Street corridor for light rail.	# Not Ranked	Complete	10/2013 (PDRD): Red Line commuter rail is operational.		Capital Metro	
66	38	Create a small business development program to target residents so that residents may also benefit from business opportunities provided by light rail.	# Not Ranked	Complete	Could be part of Mercado. Being addressed by Gentrification task force committee. Economic development master plan for area completed. 10/2011 (NHCD): EGRSO currently has the SBDP program which offers training opportunities to those interested in starting a small business. NHCD has two programs that could provide financing to small businesses in the area - the Neighborhood Commercial Management Program (NCMP) and the Community Preservation & Revitalization Program (CP&R).		NHCD	Economic Development Department

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
69	39	Develop a pricing mechanism that will make use of the rail system affordable to low-income persons.	# Not Ranked	Complete	7/2014 (PDRD): Reduced transit fares are available to seniors 65 and older, Medicare card holders, people with disabilities, students age 6-18, and active and reserve military personnel. The standard fare for rail service is \$2.75 per ride or \$77 for a 31-day pass. For a person working full time at minimum wage, \$77 per month represents only 6% of the person's monthly earnings, which is considered affordable.		Capital Metro	
70	39	Do not locate the light rail storage and maintenance facilities in this neighborhood.	# Not Ranked	Complete			Capital Metro	
71	39	Ensure safe and accessible pedestrian crossings so that the rail does not divide the neighborhood.	# Not Ranked	Complete	10/2013 (PDRD): All pedestrian crossings have been preserved. Crossings are at-grade, and crossing arms are in place to protect motorists and pedestrians.		Capital Metro	Planning & Zoning Department
83	42	Review and modify congregate care and group home zoning laws to allow small group homes in the neighborhood.	# Not Ranked	Complete	Group homes allowed in zoning districts where SF is a permitted use.		Planning & Zoning Department	
96	44	Create an ordinance to allow small lot amnesty.	# Not Ranked	Complete	Part of Smart Growth Residential Infill adopted by the City Council on April 6, 2000.		Planning & Zoning Department	
97	44	Create an ordinance that permits garage apartments.	# Not Ranked	Complete	Part of Smart Growth Residential Infill adopted by the City Council on April 6, 2000.		Planning & Zoning Department	
98	45	Create an ordinance that permits a single accessory "granny flat" unit.	# Not Ranked	Complete	Part of Smart Growth Residential Infill adopted by the City Council on April 6, 2000.		Planning & Zoning Department	
101	47	Solicit changes in city ordinance so that all trees greater than 8" in diameter are protected or replaced on all types of properties being developed.	# Not Ranked	Complete	10/2013 (PDRD): City Code Section 25-8-604 provides that the City may require mitigation when a proposed development entails removal of a tree 8" or larger in diameter.		Contact Team	Planning & Zoning Department

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
109	48	Identify potential sites for community gardens.	# Not Ranked	Complete	10/2015 (PZD): The Festival Beach community garden is located near the RBJ Health Center on Waller Street. According to historical imagery in Google Earth, it was established in 2009-2010.		Contact Team	PARD
112	48	Change City ordinances to allow residents with backyard gardens to sell their home-grown produce.	# Not Ranked	Complete	7/2014 (PDRD): Ordinance 20131121-105 allows "market gardens" in all zoning districts. Upon obtaining a change of use to operate a market garden, the home owner may sell agricultural products off-site or on-site as long as there are no more than three customer visits per day and the sales are conducted out of site of the general public. No farm stands are permitted. A site one acre or larger may operate as an "urban farm" with different restrictions as described in the above ordinance.		Planning & Zoning Department	
119	49	Extend swimming pool hours at Martin and nearby pools to include morning hours.	# Not Ranked	Complete	10/2013 (PDRD): This summer, Martin Pool opened at 8 AM Monday through Friday and at 10 AM Saturday and Sunday.		PARD	
120	49	Reduce the rates for use of Fiesta Gardens for residents and non-profits.	# Not Ranked	Complete	6/2014 (PDRD): Rental rates are higher for non-residents or commercial activities/ events. Unknown date: Requires change in City policy.		Contact Team	City Council
122b	50	Enhance the park signs to the Mexican-American Cultural Center and to the trail to view the bats at the Congress Avenue Bridge (by the MACC).	# Not Ranked	Complete	7/2015 (PAZ): There is a sign on East Cesar Chavez Street pointing the way to the MACC.		PARD	
125	50	Explore use of IH-35 underpass at Town Lake as a space for vendors, art and canoe/boat rentals.	# Not Ranked	Complete	5/2015 (PZD): The 2014 Holly Shores/Festival Beach Master Plan recommends improving the area under IH-35 with improved lighting; signage; clearly defined pedestrian, bicycle and vehicular areas; and a new fishing deck protecting the lake edge. A canoe launch is proposed for the lagoon to the east, while the west park should maintain its tranquil character. 7/2014 (PDRD): Kayaks and sailboats are available for rent immediately behind the Holiday Inn.	8/31/2009 (NPCT): Build boat docks and bring utilities to I-35 underpass at I-35 and Lady Bird Lake.	Contact Team	TxDOT
131	51	Organize a Clean Neighborhood Campaign.	# Not Ranked	Complete	NPT, Keep Austin Beautiful, and UT student volunteers organized Project 2000- focus on neighborhood-wide clean-up, new landscaping, and minor home repairs.		Contact Team	Keep Austin Beautiful

East Cesar Chavez Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
156	56	Conduct a study to show the kinds of commercial and residential development along the rail corridor that can meet the needs of both business and resident interests while safeguarding the environment.	# Not Ranked	Complete	Plaza Saltillo TOD Station Area Plan and Regulating Plan were adopted in December 2008 (PDRD, 5/13)	8/31/2009 (NPCT): Should be part of Cap Metro's RFQ for development of 11 acre Saltillo tract.	Planning & Zoning Department	Capital Metro
160	57	Work with existing organizations to create a small business incubator, and work with developers to include these small local businesses in larger developments.	# Not Ranked	Complete	7/2015 (PAZ): Under the Economic Development Department's Commercial Stabilization Program, the Soul-y Austin Business District Incubator aims to support the creation and retention of stable, organized commercial districts through the formation of merchants associations. One of the first districts will be on East Cesar Chavez from IH -35 to Pleasant Valley Road. Many new developments constructed in the area in the last several years include small businesses.		Contact Team	
203	67	Ensure that the Mexican American Cultural center be constructed, supported, maintained and fully funded.	# Not Ranked	Complete	10/2013 (PDRD): The MACC hosts art exhibits, collaborates with Latino arts organizations to conduct special events, and offers cultural arts classes and camps for youth and adults.		Contact Team	PARD
204	67	Create a slot for representation by an ECC member on the MACC board.	# Not Ranked	Complete			Contact Team	PARD