

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
<b>NOT COMPLETE</b>								
<b>Capital Improvement Project</b>								
T A1	24	Locate a Lone Star Rail station along the railroad corridor at the Civic Center (Stassney and the RR tracks).	# 1, FY 2015-16	Not Currently Feasible or Recommended	12/2016: CAMPO removed the proposed commuter rail line from its long range transportation plan. 12/2014 (PDRD): Currently, the closest proposed station location is Slaughter Lane.		Lone Star Rail	
T A3.1	24	Install shelters, benches, etc. at transit stops to improve ridership experience/ user comfort, prioritizing stops near Bannister Ln. and Casey St. (Rte. 5)	# Not Ranked	Not Yet Initiated			Capital Metro	
T A7.1	26	Create and connect bike lanes on major thoroughfares, prioritizing: Redd Street (Mount Vernon Dr. to Pack Saddle Pass)	# Not Ranked	Partially Complete	2/2016 (PAZ): A bike lane has been installed from Manchaca to Mount Vernon. 1/2015 (PDRD): Bike lanes are proposed to be installed between Manchaca Road and Mount Vernon Drive. A public meeting is scheduled for Jan. 22 to receive community feedback.		Austin Transportation Department	
T A7.2	26	Create and connect bike lanes on major thoroughfares, prioritizing: Buffalo Pass	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane in this location.		Austin Transportation Department	
T A7.3	26	Create and connect bike lanes on major thoroughfares, prioritizing: Vinson Dr.	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane in this location.		Austin Transportation Department	
T A7.4	26	Create and connect bike lanes on major thoroughfares, prioritizing: Pack Saddle Pass (South of Ben White Blvd.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane in this location.		Austin Transportation Department	
T A7.5	26	Create and connect bike lanes on major thoroughfares, prioritizing: 1st Street	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane in this location.		Austin Transportation Department	
T A7.6	26	Create and connect bike lanes on major thoroughfares, prioritizing: West Gate Blvd	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane in this location.		Austin Transportation Department	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A7.7	26	Create and connect bike lanes on major thoroughfares, prioritizing: Manchaca Rd.	# 3, FY 2015-16	Planned Project	2/2016 (PAZ): The Preliminary Engineering Report is complete. 5/2015 (PZD): The Preliminary Engineering Report to widen, reconstruct, and add bicycle lanes on Manchaca Road between William Cannon Drive and South Lamar Boulevard is underway. Additional funding will be required for construction. 12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane here.		Austin Transportation Department	
T A7.8	26	Create and connect bike lanes on major thoroughfares, prioritizing: Stassney Ln. (West of Manchaca Rd.)	# Not Ranked	Planned Project	12/2017: protected bike lanes from Manchaca to West Gate public process initiated 8/2016. 12/2014 (PDRD): The Austin Bicycle Plan recommends a bike lane in this location.		Austin Transportation Department	
T A7.9	26	Create and connect bike lanes on major thoroughfares, prioritizing: Western Trails Blvd.	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): This roadway is not listed in the Austin Bicycle Plan.		Austin Transportation Department	
T A9	26	Expand the numbered bicycle route network and install wayfinding to direct riders to less busy streets.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A10	27	Create walkable connections to the neighborhood along the railroad tracks (exploring the possibility of a hike and bike trail along the unused railroad spur in the South Manchaca neighborhood).	# Not Ranked	Planned Project	05/2019 (PAZ): As part of the 2016 Mobility Bond program and Local Annual Mobility Plan, a potential urban trail to connect south Austin to the Austin Bergstrom International Airport (ABIA) along approximately 6 miles of abandoned rail corridor. A preliminary engineering report is currently underway. 12/2014 (PDRD): Coordination with the railroad owner, Union Pacific, will be necessary.		Public Works	
T A11	27	Create a bicycle/pedestrian connection over the railroad tracks at Lansing.	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Coordination with the railroad owner, Union Pacific, will be necessary.		Public Works	
T A12	27	Create a bicycle/pedestrian connection across the railroad track into Garrison Park.	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Coordination with the railroad owner, Union Pacific, will be necessary.		Public Works	
T A13	27	Create a bicycle/pedestrian trail through Crockett's parking lots that connects to the trails in Garrison Park.	# Not Ranked	Not Yet Initiated			AISD	PARD

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A14	27	Identify potential locations for additional bicycle/pedestrian pathways between streets, including paths through large properties when they develop/redevelop.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Planning & Zoning Department
T A15.1	29	Complete the sidewalk network, prioritizing these segments: Banister Ln. (Ben White to Redd)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.2	29	Complete the sidewalk network, prioritizing these segments: Pack Saddle Pass (Ben White to Frontier Trail)	# Not Ranked	Partially Complete	10/2017: sidewalk partially complete from Ben White to Redd.		Public Works	
T A15.3	29	Complete the sidewalk network, prioritizing these segments: Manchaca Rd. (missing segment near Ben White)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.4	29	Complete the sidewalk network, prioritizing these segments: Frontier Trail (Western Trails to Manchaca Rd.)	# Not Ranked	Not Yet Initiated	05/2019 (PAZ): As part of the MAP, potential construction start date in 2021. Note: The text of the plan on page 29 is in error. A sidewalk is requested from Western Trails Blvd. all the way to Manchaca Rd. as shown in the map on page 30.		Public Works	
T A15.6	29	Complete the sidewalk network, prioritizing these segments: Lansing Dr. (Manchaca to Philco)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.7	29	Complete the sidewalk network, prioritizing these segments: Libyan Dr. (Gobi to Sahara)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.8	29	Complete the sidewalk network, prioritizing these segments: Armadillo Rd. (Emerald Forest to Cooper)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.10	29	Complete the sidewalk network, prioritizing these segments: Redd St. (Pack Saddle Pass to Cactus)	# Not Ranked	Not Yet Initiated			Public Works	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A15.11	29	Complete the sidewalk network, prioritizing these segments: Redd St. (Manchaca to Gillis)	# Not Ranked	Partially Complete	10/2017: Sidewalk partially complete at Joslin EL and Manchaca.		Public Works	
T A15.12	29	Complete the sidewalk network, prioritizing these segments: Nancy Dr. (W. Stassney to Sahara)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.13	29	Complete the sidewalk network, prioritizing these segments: Buffalo Pass (Berkeley to Berkett)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.14	29	Complete the sidewalk network, prioritizing these segments: Casey St. (Gillis to Jinx)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.15	29	Complete the sidewalk network, prioritizing these segments: James Casey St. (missing segment north of St. Elmo)	# Not Ranked	Partially Complete	11/2015 (PAZ): 176' of sidewalk was installed on the east side at Radam Lane in May 2015.		Public Works	
T A15.16	29	Complete the sidewalk network, prioritizing these segments: St. Elmo Rd. (Vinson to James Casey)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.17	29	Complete the sidewalk network, prioritizing these segments: Vinson Dr. (St. Elmo to Philco)	# Not Ranked	Not Yet Initiated	05/2019 (PAZ): As part of the MAP, potential construction start date in 2021.		Public Works	
T A15.19	29	Complete the sidewalk network, prioritizing these segments: Marcy St. (Banister to Jinx)	# Not Ranked	Not Yet Initiated			Public Works	
T A15.20	29	Complete the sidewalk network, prioritizing these segments: Redd St. (Banister to Mt. Vernon)	# Not Ranked	Not Yet Initiated			Public Works	
T A17.1	29	Repair existing sidewalks and ensure ADA compliance, prioritizing: Manchaca Rd.	# Not Ranked	Not Yet Initiated			Public Works	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A17.2	29	Repair existing sidewalks and ensure ADA compliance, prioritizing: West Gate Blvd.	# Not Ranked	Partially Complete	2/2016 (PAZ): Improvements to the intersection at William Cannon have been completed. 12/2014 (PDRD): Ramps are planned for installation soon at the intersection of William Cannon and West Gate.		Public Works	
T A18.1	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Ben White Blvd. and Pack Saddle Pass.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.2	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Ben White Blvd. and Manchaca Rd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.3	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Ben White Blvd. and Banister Ln.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.4	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: William Cannon Dr. and S. 1st St.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.5	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Redd St. and Manchaca Rd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A18.6	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: William Cannon Dr. and Manchaca Rd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.7	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Jones Rd. and West Gate Blvd.	# Not Ranked	Planned Project	6/2017: NPP to help fund "creative crosswalk" at West Wind Trail and Jones Road and West Gate Blvd		Austin Transportation Department	Public Works
T A18.8	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: William Cannon Dr. and West Gate Blvd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.9	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Manchaca Rd. and Jones Rd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A18.10	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: Stassney Ln. and Manchaca Rd.	# Not Ranked	Partially Complete	6/2017: A PHB was installed at the 1820 block of W Stassney Ln (Crocket HS)		Austin Transportation Department	Public Works

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A18.11	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: St. Elmo Rd. and S 1st St.	# Not Ranked	Planned Project	01/2019 (PAZ) Traffic calming cushions will be installed on St. Elmo between South Congress Ave. and South 1st St.		Austin Transportation Department	Public Works
T A18.12	31	Improve pedestrian and bicyclist safety and comfort at the following signalized intersections by incorporating elements such as landscaping, lighting, public art, bike boxes, and green lanes: West Gate Blvd. and Western Trails Blvd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
T A19.1	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Emerald Forest Dr. and Emerald Wood Dr.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.2	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): St. Elmo Rd. and James Casey St.	# Not Ranked	Not Yet Initiated	9/2015 (PAZ): A traffic signal has been requested for this location, but it does not rank high for further study compared to other intersections. The traffic/pedestrian score is medium, but there is no history of crashes.		Austin Transportation Department	
T A19.3	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Englewood Dr. and Orland Blvd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A19.4	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Jones Rd. and Buffalo Pass	# Not Ranked	Planned Project	6/2017: As part of resurfacing on Jones Road, a redestrian refuge island will be installed at Buffalo Pass.		Austin Transportation Department	
T A19.5	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Casey St. and Mt. Vernon Dr.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.6	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Jones Rd. and Pack Saddle Pass	# Not Ranked	Planned Project	6/2017: As part of resurfacing on Jones Road, a redestrian refuge island will be installed at Pack Saddle Pass.		Austin Transportation Department	
T A19.7	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Redd St. and Pack Saddle Pass	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.8	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Redd St. and Mt. Vernon Dr.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.9	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Frontier Trail and Pack Saddle Pass	# Not Ranked	Not Yet Initiated			Austin Transportation Department	



# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A19.10	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): St. Elmo Rd. and S. 3rd St.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.11	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Emerald Wood Dr. and Meadow Creek	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.12	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): Englewood Dr. and Aberdeen Dr.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.13	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): St. Elmo Rd. and Vinson Dr.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A19.14	31	Improve safety for all users at the following unsignalized intersections (e.g., by installing elements such as crosswalks, signage, roundabouts, curb bulb-outs, stop signs): James Casey St. and Ben White Blvd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	
T A20.2	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: Manchaca Rd. between Stassney Ln. and Jones Rd.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A20.3	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: Stassney Ln. between Emerald Forest Dr. and S. 1st St.	# Not Ranked	Planned Project	7/2015 (PAZ): The intersection of Stassney Lane and Salem Walk ranked highly in the PHB request list and will be studied further. 3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A20.4	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: West Gate Blvd. between Ben White Blvd. and Western Trails Blvd.	# Not Ranked	Planned Project	7/2015 (PAZ): 4500 West Gate Boulevard ranked highly in the PHB request list and will be studied further. 3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A20.5	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: West Gate Blvd. at Berkeley Ave.	# Not Ranked	Not Yet Initiated	3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A20.6	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: Stassney Ln. between Manchaca Rd. and Lewood Dr.	# Not Ranked	Planned Project	7/2015 (PAZ): 2036 Stassney Lane ranked highly in the PHB request list and will be studied further. 3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A20.7	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: Manchaca Rd. near Cimarron Trail	# Not Ranked	Not Yet Initiated	3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A20.8	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: Manchaca Rd. between Berkeley Ave. and William Cannon Dr.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A20.9	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: S 1st St. between William Cannon Dr. and Eberhart Ln.	# Not Ranked	Not Yet Initiated	3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A20.10	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: S 1st between St. Elmo Rd. and Emerald Wood Dr.	# Not Ranked	Not Yet Initiated	3/2015 (ATD): A request has been received and ranked for further consideration.		Austin Transportation Department	
T A21.1	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Frontier Trail (Western Trails Blvd. to Pack Saddle Pass )	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Eligible for speed humps but unfunded.		Austin Transportation Department	
T A21.2	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Redd St. (Gillis St. to Mt. Vernon Dr.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Evidence of Support Petition not turned in or incomplete.		Austin Transportation Department	
T A21.3	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Lansing Dr. (Philco Dr. to Sylvandale Dr.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Eligible for speed humps but unfunded.		Austin Transportation Department	
T A21.4	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Green Forest Dr. (Mount Vernon Dr. to Philco Dr.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Evidence of Support Petition not turned in or incomplete.		Austin Transportation Department	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A21.5	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Fair Oaks Dr. (Kings Hwy. to Manchaca Rd.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Evidence of Support Petition not turned in or incomplete.		Austin Transportation Department	
T A21.6	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Libyan Dr. (Turtle Creek Blvd. to Speer Ln.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Evidence of Support Petition not turned in or incomplete.		Austin Transportation Department	
T A21.7	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Cimarron Trail (Manchaca Rd. to Pack Saddle Pass)	# Not Ranked	Not Currently Feasible or Recommended	12/2014 (PDRD): This location was deemed ineligible for traffic calming. It didn't meet the 85th %ile speed or crash history requirements		Austin Transportation Department	
T A21.8	35	Add traffic calming elements (e.g. chicanes, roundabouts, center islands, curb bulb-outs, etc.) along the following road segments: Clawson Rd. (Crown Dr. to South Forest Dr.)	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): Evidence of Support Petition not turned in or incomplete.		Austin Transportation Department	
T A23.1	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: Manchaca Rd.	# Not Ranked	Not Yet Initiated			Austin Energy	
T A23.2	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: West Gate Blvd.	# Not Ranked	Not Yet Initiated			Austin Energy	
T A23.3	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: Jones Rd.	# Not Ranked	Not Yet Initiated			Austin Energy	
T A23.4	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: Areas near bus stops.	# Not Ranked	Not Yet Initiated			Austin Energy	Capital Metro

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A23.5	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: Areas near commercial centers.	# Not Ranked	Not Yet Initiated			Austin Energy	Property Owners
T A23.6a	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: Crossings under or over Ben White Blvd., particularly at the intersection of Pack Saddle Pass.	# Not Ranked	Not Yet Initiated			Austin Energy	
T A23.6b	37	Identify and prioritize locations in the neighborhood where street lighting is most needed, including: Crossings under or over Ben White Blvd., particularly at the intersection of Manchaca Rd.	# Not Ranked	Not Yet Initiated			Austin Energy	
FR A1	75	Widen the sidewalk along the (W. Ben White Blvd.) frontage road, including a landscaped strip buffering the pedestrian pathway from traffic.	# Not Ranked	Not Yet Initiated			Public Works	TxDOT
FR A2	75	Explore the possibility of active uses under the freeway, such as a landscaped trail, a park, parking, or a weekly market.	# Not Ranked	Planned Project	5/2015 (PZD): Capital Metro is considering a park and ride facility for this location.		TxDOT	
FR A3	75	Improve Western Trails Blvd., Redd St., Banister Ln., and Casey St. as an east/west bicycle and pedestrian route across the neighborhood (e.g., by adding and widening sidewalks; adding bike lanes and route numbers; and/or adding traffic calming devices such as roundabouts, curb bulb-outs, and chicanes).	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
FR A4	75	Use lighting, planting, pavement treatment, roundabouts, and art to construct one or more "gateway" intersections that create a sense of arrival in the South Austin Combined neighborhoods. Possible locations: Pack Saddle Pass and Redd Street, Banister and Casey, or Manchaca Road and Redd Street.	# Not Ranked	Not Yet Initiated			Austin Transportation Department	Public Works
E A1	104	Create a master plan for Garrison Park that includes plans to: (1) improve the visibility of the entrance and improve overall park signage, (2) improve existing amenities, and (3) add new amenities (e.g., restroom, disc golf, tennis, sand volleyball, skate park, dog park, outdoor exercise equipment, outdoor theater, water fountains, concession stand, and native plant garden).	# 2, FY 2015-16	Not Yet Initiated			PARD	
E A2	104	Implement the Garrison Park Master Plan.	# Not Ranked	Not Yet Initiated			PARD	
E A5	104	Improve park safety at Garrison Park through measures such as increased lighting.	# Not Ranked	Partially Complete	2016 (PAZ): PARD recently replaced the pea gravel in the playground with an engineered wood fiber to make it safer.		PARD	
E A10	106	Develop a splash pad/water feature at Odom where the wading pool was located.	# Not Ranked	Not Yet Initiated			PARD	AISD
E A12	106	Install or improve lighting at all school parks.	# Not Ranked	Planned Project	5/2015 (PZD): The Odom Elementary Adopt-a-Park Team is embarking on a large project to improve its park. According to a recent survey of over 50 neighbors, the most favored improvements are lighting and repairing the track with a rain garden to mediate flooding.		PARD	AISD

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A17	107	Install a new pocket park in the planning area using PARD's gap analysis map to select a location that brings more residents within a quarter mile walking distance of a park. Possible locations include the green space behind the library, the green space behind Taco Cabana [at 2117 W. Ben White], or underutilized City-owned properties.	# Not Ranked	Partially Complete	11/2017: PARD dedicated parkland at 5201 Tahoe Trail - Tahoe Trail Pocket Park is official public space and can be used for a community garden.		PARD	
E A19	107	Install a splash pad/water feature in the planning area.	# Not Ranked	Not Yet Initiated			PARD	
E A20	107	Install a skate/bike park within the planning area.	# Not Ranked	Not Yet Initiated			PARD	
E A32	112	Explore land acquisition along Williamson Creek for continuous greenbelt/flood mitigation. In particular, encourage voluntary buy-outs of structures in the floodplain that flood frequently (to convert to parkland and open space).	# Not Ranked	Underway	08/2019 (WPD): Watershed Protection is working on a two-phase, flood-related project along the middle portion of Williamson Creek between Westgate and South Congress. Phase 1 consists of the buyout of the 66 houses most at risk. As of April 2019, WPD is nearing completion of this initial phase. Phase 2 is getting started with a feasibility study that will use the latest available data to evaluate the current flood risk and analyze ways to protect homes in this area from flooding 5/2018 (WPD): The department has an active flood risk reduction project along Williamson Creek from the railroad to South Congress. The first phase of this project includes the voluntary acquisition of up to 66 single family properties with 25-year flood risk. To date, 50 properties in this area have been acquired. The second phase of the project will begin with a reevaluation of flood risk reduction options for the area.		Watershed Protection Department	
E A33	112	Improve access to Williamson Creek through well-marked entrances and clear delineations between public and private property.	# Not Ranked	Ongoing	08/2019 (WPD): Access and signage will depend on the managing department (e.g., PARD vs. WPD). Property owner involvement and cooperation will be important. 4/2018 (WPD): Access and signage will depend on department ownership. 12/2014 (PDRD): Property owner involvement and cooperation will be important.		Watershed Protection Department	Public Works

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A34	112	Create a path/greenbelt along Williamson Creek.	# 4, FY 2015-16	Ongoing	8/2019 (WPD): For open space managed by WPD, we can work with neighbors or community groups to transform open spaces into a usable area for community members to enjoy. Please work with Public Works and PARD as applicable to continue enhancing overall connectivity and greenbelt locations. 9/2016: Neighborhood Partnering Program project will install a pedestrian bridge under the S. 1st Street bridge to connect a trail along Williamson Creek. The project will include lighting, installation of a mulch trail and 30 tree saplings.		Public Works	Watershed Protection Department
E A35	112	Connect future Williamson Creek Trail to Sunset Valley's open space system, including the Violet Crown Trail.	# Not Ranked	Not Yet Initiated			Public Works	
E A36	113	Incorporate rain gardens into the right-of-way as traffic calming devices on streets that are bike/pedestrian routes.	# Not Ranked	Ongoing	08/2019 (WPD): WPD works with ATD and PWD to implement raingardens into traffic calming where feasible. 4/2018 (WPD): WPD works with ATD and PWD to implement raingardens into traffic calming whenever feasible.		Watershed Protection Department	Public Works
E A37	113	Install rain gardens and other local storm water management techniques at parks and schools.	# Not Ranked	Ongoing	08/2019 (WPD): WPD works with PARD and AISD to incorporate rain gardens in parks and on school campuses. Bright Green Future grants to support cisterns and rain gardens at schools are available via <a href="http://www.austintexas.gov/brightgreenfuture">www.austintexas.gov/brightgreenfuture</a> . 4/2018 (WPD): WPD works with PARD and AISD to incorporate rain gardens in parks and on campuses on an annual basis. Grants to support cisterns and rain gardens at schools are available via <a href="http://www.austintexas.gov/brightgreenfuture">www.austintexas.gov/brightgreenfuture</a>		Watershed Protection Department	AISD
E A39	113	Install grates on storm drains to prevent trash from entering creeks.	# Not Ranked	Ongoing	08/2019 (WPD): Barriers or receptacles that trap trash at the outlet of the storm drain as it enters the creek can easily become obstructions to flow during a heavy rain event and can cause or worsen flooding conditions. For this reason, these are not considered acceptable methods of preventing trash from entering the creek		Watershed Protection Department	
E A47	115	Explore alternate forms of community-based energy (e.g., solar, wind) with Austin Energy, including for schools and libraries.	# Not Ranked	Unknown			Contact Team	Austin Energy



# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CL A29	130	Construct an amphitheater in the SACNPA (possible locations: Civic Center or in nearby Garrison Park).	# Not Ranked	Not Yet Initiated			PARC	
CL A34	131	Incorporate public art into street furniture (e.g., street light poles, bike racks, bus stop shelters).	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): This type of project may be a good fit for the Neighborhood Partnering Program.		Economic Development Department	Public Works
CL A35	131	Incorporate public art into traffic calming projects (e.g., murals, mosaics, crosswalks, sidewalks, gardens).	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): This type of project may be a good fit for the Neighborhood Partnering Program.		Economic Development Department	Austin Transportation Department
CL A37	131	Add public art to city parks and along the greenbelt (e.g., sculptures that speak to the specific area and fit in with the environment).	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): This type of project may be a good fit for the Neighborhood Partnering Program.		Economic Development Department	PARC
CL A38a	131	Add public art to the underbelly of Ben White, focusing on the intersection at Pack Saddle Pass (e.g., sculpture, murals, light installation, gateway arches, or decorative pavement treatment). Use local artists and community participation in the process.	# 5, FY 2015-16	Planned Project	5/2015 (PZD): Capital Metro is designing a transit stop that could include public art.		Economic Development Department	TxDOT
CL A38b	131	Add public art to the underbelly of Ben White, focusing on the intersection at Manchaca Road (e.g., sculpture, murals, light installation, gateway arches, or decorative pavement treatment). Use local artists and community participation in the process.	# 5, FY 2015-16	Not Yet Initiated			Economic Development Department	TxDOT
CL A39	131	Add public art to the front of the library (e.g., sculpture, mural, mosaic).	# Not Ranked	Not Yet Initiated			Economic Development Department	Austin Public Library
CL A40	131	Include public art inside of Manchaca Library.	# Not Ranked	Not Yet Initiated			Economic Development Department	Austin Public Library

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CL A44	131	Create identifiable entrances to the neighborhood (e.g., signage, entry lights, gateway art projects).	# Not Ranked	Not Yet Initiated	12/2014 (PDRD): This project might be a good candidate for the Neighborhood Partnering Program.		Contact Team	Public Works
<b>Non-Capital Improvement Project</b>								
T A2.1	24	Increase the frequency of transit to downtown by increasing frequency and reducing headways of existing service.	# Not Ranked	Not Yet Initiated			Capital Metro	
T A2.2	24	Increase the frequency of transit to downtown by adding additional coverage to underserved parts of the neighborhood.	# Not Ranked	Not Yet Initiated			Capital Metro	
T A3.2	24	Install shelters, benches, etc. at transit stops to improve ridership experience/ user comfort, prioritizing stops along Redd St. (Rte. 5)	# Not Ranked	Not Yet Initiated			Capital Metro	
T A3.3	24	Install shelters, benches, etc. at transit stops to improve ridership experience/ user comfort, prioritizing stops along Manchaca Rd. (Rtes. 3 and 103)	# Not Ranked	Not Yet Initiated			Capital Metro	
T A4	24	Work with TxDOT and Capital Metro to determine the feasibility of a park-and-ride under Ben White Blvd.	# Not Ranked	Underway			Capital Metro	TxDOT
T A5.1	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: In the Westgate shopping center and vicinity (south of the intersection of West Gate Blvd. and S Lamar Blvd.)	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A5.2	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: In the shopping centers along the Ben White frontage road.	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department
T A5.3	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: In and near the Civic Center (including the Cherry Creek shopping center, the Crockett Center shopping center, Crockett High School, and Garrison Park)	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department
T A5.5	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: In the shopping center near the intersection of West Gate Blvd. and Berkeley Ave.	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department
T A5.6	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: St. Elmo School and park.	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department
T A5.7	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: The intersection of Emerald Wood and S 1st (for the greenbelt)	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A5.8	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: In the shopping centers near the intersection of Stassney Ln. and S 1st.	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department
T A5.9	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: In the shopping centers near the intersection of Manchaca Rd. and William Cannon Dr.	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Property Owners	Austin Transportation Department
T A6	26	Install bicycle racks and/or bike lockers at bus stops to encourage bicycling as a means to complete the first and last mile of transit trips.	# Not Ranked	Not Yet Initiated	5/2015 (PZD): The Active Transportation Program is pursuing opportunities for bike parking but has very limited resources at this time.		Capital Metro	Austin Transportation Department
T A16	29	Identify locations in the neighborhood where sidewalk repair is most needed.	# Not Ranked	Unknown	12/2014 (PDRD): Please report repair needs by calling 311.		Contact Team	
T A22.1	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Emerald Forest Dr.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.2	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Western Trails Blvd.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A22.3	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Redd St. (Pack Saddle Pass to Manchaca Rd.)	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.4	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Berkeley Ave.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.5	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Emerald Wood Dr.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.6	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Woodhue Dr.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.7	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Blarwood Dr.	# 5, FY 2015-16	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.8	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Kings Hwy.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A22.9	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Redd St. (Manchaca Rd. to Gillis St.)	# Not Ranked	Partially Complete	12/2014 (PDRD): Request 12B-0058 would be eligible for traffic calming, but the application was incomplete because the Evidence of Support Petition was not turned in or was incomplete.		Contact Team	Austin Transportation Department
T A22.10	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: St. Elmo Rd. (Mt. Vernon Dr. to 3rd St.)	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.11	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Banister Ln. (Ben White Blvd. to Redd St.)	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.12	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Mt. Vernon Dr.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.13	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Cannonleague Dr.	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department
T A22.14	35	Submit a Local Area Traffic Management (LATM) request for traffic calming elements (e.g., chicanes, roundabouts, center islands, curb bulb-outs) along the following road segments: Buffalo Pass	# Not Ranked	Not Yet Initiated			Contact Team	Austin Transportation Department

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
T A24	37	Work with local businesses to promote bicycling and walking for employees and customers.	# Not Ranked	Not Yet Initiated	1/2016 (PAZ): Movability Austin is working with employers to encourage the use of alternative commutes such as bicycling, walking, transit, and telecommuting. Employers may contact Movability Austin about the Mobility Challenge, which encourages all employers to reduce vehicle trips by 20% by 2020. Glenn & Alix can be reached at 512.320.9966. Or email: glenn@movabilityaustin.org, alix@movabilityaustin.org.		Contact Team	Property Owners
T A25	37	Partner with Austin Cycling Association or other organizations to offer family-friendly bike rides and skills courses.	# Not Ranked	Planned Project	1/2015 (PDRD): A City of Austin Bright Green Future Grant will fund a Cycle Academy at Joslin ES to encourage students to ride their bikes safely each day.		Contact Team	
T A26.1	37	Work with Safe Routes to School, Go! Austin Vamos! Austin, Ghisallo Foundation, and other groups to promote bicycling to school. Encourage bicycling and walking to school through contests/ incentive programs.	# Not Ranked	Ongoing	05/2019 (PAZ): As part of the 2016 Mobility Bond program, the Safe Routes to School team has conducted a "Walk Audit" at the school to inform a city-wide initiative to prioritize list of SRTS project recommendations. 2/2016 (PAZ): Another City of Austin Bright Green Future Grant will fund a bicycle repair shop at Joslin Elementary, providing further support to students biking to school. 1/2015 (PDRD): A City of Austin Bright Green Future Grant will fund a Cycle Academy at Joslin ES to encourage students to ride their bikes safely each day.		Contact Team	Public Works
T A26.2	37	Work with Safe Routes to School, Go! Austin Vamos! Austin, Ghisallo Foundation, and other groups to promote bicycling to school. Encourage the formation of neighborhood biking/walking buses to school.	# Not Ranked	Unknown			Contact Team	Public Works
T A27	37	Integrate walking and bicycling education into physical education and health classes, as well as school trip management.	# Not Ranked	Unknown			AISD	Public Works
T A28	37	Organize and participate in events that promote walking and biking such as walking clubs and Ciclovias.	# Not Ranked	Unknown			Contact Team	Public Works

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
FR A5	76	Reduce the number and width of curb cuts along the [W. Ben White Blvd.] frontage road.	# Not Ranked	Not Yet Initiated			Development Services Department	
FR A6	76	Encourage food trucks to locate in underutilized parking lots.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	
FR A7	77	Redevelop the [Southwood Mall] property with a mix of uses to create a smoother transition to the Residential Core. Add missing middle type housing to the neighborhood side of the property, including live-work units and townhouses.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
FR A8	77	Add clearly delineated bicycle and pedestrian pathways through the [Southwood Mall] property.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
FR A9	77	Create a walkable block structure by extending Casey Street and one or more of the north/south streets (Clawson Road, Jester Drive, and Diane Drive) through the [Southwood Mall] property.	# Not Ranked	Not Yet Initiated			Development Services Department	Property Owners
FR A10	77	Define community gathering spaces on the [Southwood Mall] property, such as plazas and patios.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
FR A11	77	Create a walkable block structure with internal streets and human-scaled building frontages [along the frontage road between Manchaca Road and Pack Saddle Pass].	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
FR A12	77	Redevelop the property [along the frontage road between Manchaca Road and Pack Saddle Pass] with a mix of uses to create a smoother transition to the Residential Core.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners



# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
FR A13	77	Redevelop [the lots along the frontage road between Manchaca Road and Pack Saddle Pass] with active building fronts facing Redd Street.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
FR A14	77	Redevelop [the lots along the frontage road between Manchaca Road and Pack Saddle Pass] with midrise buildings fronting Ben White and neighborhood-scaled buildings fronting Redd Street.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A1	82	Install shaded seating in front of Crockett High School.	# Not Ranked	Not Yet Initiated			AISD	
CC A2	82	Create a defined pedestrian path along the western side of ACC's building.	# Not Ranked	Not Yet Initiated			Austin Community College	
CC A3	82	Add landscaping and rows of trees to better define the pedestrian pathway from Manchaca to the ACC courtyard.	# Not Ranked	Not Yet Initiated			Austin Community College	
CC A4	82	Improve access into and out of the library for all users (by potentially working with propertyowners to get car and/or pedestrian access to the library from Stassney; and/or share use of the apartment complex driveway onto Manchaca).	# Not Ranked	Not Yet Initiated			Austin Public Library	
CC A5	82	Encourage businesses and civic institutions in the civic Center to share parking so that patrons can park once and walk to multiple destinations.	# Not Ranked	Not Yet Initiated			Property Owners	
CC A6	82	Encourage the location of mobile food vendors in the Civic Center.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Austin Community College

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CC A7	83	Encourage businesses in the Civic Center to consolidate driveways to reduce the number and width of curb cuts.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A8.1	83	Make buidings [in the Civic Center] more vibrant and inviting by: Adding new amenities (e.g., new public restroom, disc golf course, tennis courts, sand volleyball court).	# Not Ranked	Not Yet Initiated			Development Services Department	Property Owners
CC A8.2	83	Make buidings [in the Civic Center] more vibrant and inviting by: Adding architectural details and windows to the building façade.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A8.3	83	Make buidings [in the Civic Center] more vibrant and inviting by: Adding planters and seating to the areas around entrances.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A8.4	83	Make buidings [in the Civic Center] more vibrant and inviting by: Improving lighting and signage to appeal to pedestrians.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A9	83	Redevelop Cherry Creek with a mix of uses to create a smoother transition to the adjacent residential properties.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A10	83	Redevelop Cherry Creek with an internal street network with clear bicycle and pedestrian pathways.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A11	83	Redevelop Cherry Creek so that businesses front the internal and external streets and parking is hidden behind buildings and/or in parking gargares.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A12	83	Define a community gathering space in Cherry Creek, such as a plaza or patio.	# Not Ranked	Not Yet Initiated			Contact Team	Property Owners

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CC A13	83	For smaller lots in the Civic Center, construct new buildings that front the street with surface parking hidden behind.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A14	83	For smaller lots in the Civic Center, reconfigure lots to reduce the number and size of driveway curb cuts and share parking.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A15	83	For smaller lots in the Civic Center, allocate space for patio seating and sidewalk dining.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
CC A16	83	For smaller lots in the Civic Center, redevelop with two-story vertical mixed-use buildings that have active ground floor uses.	# Not Ranked	Not Yet Initiated			Planning & Zoning Department	Property Owners
HA A1	92	Explore weatherization and restoration programs for energy efficiency and improve aesthetics of aging single/multi-family housing stock.	# Not Ranked	Unknown			Austin Energy	NHCD
HA A2	92	Work with Code Compliance and the Austin Tenants' Council to ensure housing is safe and well-maintained.	# Not Ranked	Unknown			Contact Team	Property Owners
HA A3	92	Encourage secondary apartments to help homeowners with mortgage and /or property taxes, as well as increasing the neighborhood's supply of small affordable units.	# Not Ranked	Partially Complete	12/2014 (PDRD): The secondary apartment special use is permitted in portions of the South Manchaca and Garrison Park Neighborhood Plan Areas.		Planning & Zoning Department	Property Owners
HA A4	92	Coordinate with Neighborhood Housing and Community Development (NHCD) to identify and implement best practices for preserving affordable housing units.	# Not Ranked	Unknown			Contact Team	NHCD

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
HA A5	92	Monitor residential real estate for signs of development pressure and work with sellers, buyers, and developers to maintain and expand affordability.	# Not Ranked	Unknown			Contact Team	
HA A6	93	Coordinate with Neighborhood Housing and Community Development (NHCD) to identify and implement best practices for creating affordable units.	# Not Ranked	Unknown			Contact Team	NHCD
HA A7	93	Work with NHCD, Foundation Communities, other providers of affordable housing, and developers to create affordable and mixed-income redevelopments that provide neighborhood benefits and build community (like Sierra Vista).	# Not Ranked	Not Yet Initiated			NHCD	
HA A8	93	Explore community-driven affordable housing development through means such as Community Improvement Districts (CIDs) and Community Housing Development Organizations (CHODOs).	# Not Ranked	Not Yet Initiated			Consultant	
HA A9	93	Encourage affordable housing in all character districts to meet the needs of a diverse population at different income levels: Residential core - secondary apartments; Neighborhood Transition - duplexes, "missing middle" types, and multifamily; Neighborhood Node: multifamily and vertical mixed use; and Mixed Use Activity Hub - multifamily and vertical mixed use.	# Not Ranked	Unknown			Planning & Zoning Department	
HA A10	94	Encourage affordable housing near schools.	# Not Ranked	Not Yet Initiated			NHCD	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
HA A11	94	Locate housing near transit routes to reduce reliance on driving.	# Not Ranked	Not Yet Initiated			NHCD	
HA A12	94	Explore ways new housing developments can reduce construction costs, promote walkability, and provide additional units or on-site services and amenities through design and reduced parking.	# Not Ranked	Unknown			Planning & Zoning Department	
HA A13	94	Encourage a mixture of neighborhood-serving businesses within walking or bicycling distance of housing: Residential Core - corner stores; Neighborhood Transition - corner stores and offices located in converted single-family residences; Neighborhood Node - vertical mixed use buildings designed for office or retail on first floor; and Mixed Use Activity Hub - vertical mixed use buildings.	# 4, FY 2015-16	Partially Complete	12/2014 (PDRD): The corner store special use is permitted in portions of the South Manchaca Neighborhood Planning Area.		Planning & Zoning Department	
HA A14	94	Work with employers (AISD, ACC, Hospital) to provide workforce housing in the neighborhood.	# Not Ranked	Not Yet Initiated			NHCD	Contact Team
HA A15	95	Collaborate with NHCD, non-profits (e.g., CAN, HousingWorks, Foundation Communities) and other groups to better educate the community about household affordability.	# Not Ranked	Unknown			Contact Team	NHCD
HA A16	95	Publicize narratives about challenges with affordability and share affordable housing success stories (e.g., Foundation Communities's Sierra Vista and St. Elmo Elementary, M Station).	# Not Ranked	Unknown			Contact Team	NHCD
HA A17	95	Advocate for affordable housing at neighborhood and city-wide levels, i.e., at City Council, CodeNEXT, etc.	# Not Ranked	Unknown			Contact Team	Neighborhood Association

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A3	104	Adopt Garrison Park through the Adopt-a-Park Program to beautify and improve the park.	# Not Ranked	Not Yet Initiated			Contact Team	PARD
E A4	104	Retain the swimming pool at Garrison Park, and extend the hours of operation.	# 3, FY 2015-16	Ongoing	6/2017 (PARD) Garrison Pool is open 8-8 on weekdays and 11-8 on weekends. It is closed on Wednesdays. The 2014 Aquatic Assessment identified several improvements needed at Garrison Pool to increase its life span. Development of the city-wide aquatics master plan is underway to prioritize future improvements to pools.		PARD	
E A6	104	Preserve tombstones and historical marker in Garrison Park.	# Not Ranked	Unknown			PARD	Planning & Zoning Department
E A8	105	Conduct regular weeding/maintenance at Armadillo Park.	# Not Ranked	Ongoing	8/2016: Armadillo Park NA includes an Armadillo Park team to organize volunteer work days. Volunteers worked in the park in April and on "it's my park day" in March.		PARD	
E A9	106	Work with AISD to clarify rules for school park use and publicize as shared resources (for instance, by posting signage at each school that includes public use hours).	# Not Ranked	Not Yet Initiated			PARD	AISD
E A11	106	Install dog waste dispensers and trash receptacles at all school parks.	# Not Ranked	Unknown			PARD	AISD
E A13	106	Organize park work days and community-driven park clean-ups.	# Not Ranked	Ongoing	3/2016 (PAZ): Volunteers participated in clean-up, mulching, and planting projects at Armadillo Park and Odom School Park on It's My Park Day 2016. 4/2015 (PZD): Volunteers participated in clean-up, mulching, and planting projects at Odom School Park and Williamson Creek (Central) Greenbelt on It's My Park Day 2015. 12/2014 (PDRD): Park workdays have been held at Armadillo Park, complete with poison-ivy-munching goats. Other parks in the neighborhood are available for adoption through PARD's Adopt-a-Park Program.		Contact Team	Neighborhood Association
E A14	106	Install more benches and tables at the school parks.	# Not Ranked	Partially Complete	11/2017: Improvements at Odom EL include nature based play area, musical play equipment, shade structure and seating area. Funding from APF, equipment donated by ACL Music Festival.		PARD	AISD

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A21	107	Install a dog park within the planning area.	# Not Ranked	Not Yet Initiated			PARD	
E A22	112	Identify present and future gaps in the local tree canopy coverage (future gaps from trees near the end of their lifespans).	# Not Ranked	Underway			Contact Team	
E A23	112	Develop a tree planting scheme to ensure trees are installed around all four public elementary schools, including playgrounds and sports fields.	# Not Ranked	Not Yet Initiated			AISD	Contact Team
E A24	112	Maintain trees in the public right-of-way and in City parks.	# 1, FY 2015-16	Ongoing			PARD	
E A25	112	Work with the City to plant more trees along the public right-of-way and median islands. Possible locations include pedestrian and bicycle corridors, bus stops, street medians, and near shopping areas.	# Not Ranked	Underway	5/2015 (PZD): Contact the Neighborhood Partnering Program to learn about the adopt-a-median program. 1/2015 (PDRD): TXDOT is currently planting trees and installing landscaping in median islands alongside Ben White near Pack Saddle Pass, Frontier Trail, and South Lamar Blvd. This project is funded by a Green Ribbon Grant.		Contact Team	Development Services Department
E A26	112	Educate homeowners about the proper replacement of trees and tree maintenance (e.g., presentations at community meetings and tabling at community events).	# Not Ranked	Not Yet Initiated			Contact Team	Development Services Department
E A27	112	Plant new trees and replace dead or dying trees on private property. Encourage private property owners to replace non-native dying trees with drought-resistant, long-living, native and/or fruit-bearing species.	# Not Ranked	Unknown			Contact Team	Property Owners
E A28	112	Partner with business owners to plant trees (e.g., in parking lots and around businesses).	# Not Ranked	Unknown			Contact Team	Property Owners

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A29	112	Organize community cleanups to remove trash and invasive plants from neighborhood creeks and drainage channels.	# 2, FY 2015-16	Ongoing	3/2016 (PAZ): Volunteers helped clean up Williamson Creek on March 5 for It's My Park Day 2016.		Contact Team	Keep Austin Beautiful
E A30	112	Adopt Williamson Creek through the Adopt-a-Creek program.	# Not Ranked	Partially Complete	3/2016 (PAZ): Volunteers helped clean up the creek on March 5 for It's My Park Day 2016. 12/2014 (PDRD): The Southwood Neighborhood has adopted Central Williamson Creek from Manchaca to S. 1st.		Neighborhood Association	Keep Austin Beautiful
E A31	112	Conduct a study of the Williamson Creek floodplain and develop strategies for flooding and erosion prevention and mitigation that preserve natural springs and floodplain where feasible.	# Not Ranked	Underway	08/2019 (WPD): Watershed Protection is working on a two-phase, flood-related project along the middle portion of Williamson Creek between Westgate and South Congress. Phase 1 consists of the buyout of the 66 houses most at risk. As of April 2019, WPD is nearing completion of this initial phase. Phase 2 is getting started with a feasibility study that will use the latest available data to evaluate the current flood risk and analyze ways to protect homes in this area from flooding. In addition, WPD has stream restoration projects planned for the Richmond Tributary in the Southwood neighborhood and Tributary 4 along South 1st near Stassney. 5/2018 (WPD): The department has an active flood risk reduction project along Williamson Creek from the railroad to South Congress. The first phase of this project includes the voluntary acquisition of up to 66 single family properties with 25-year flood risk. To date, 50 properties in this area have been acquired. The second phase of the project will begin with a reevaluation of flood risk reduction options for the area.		Watershed Protection Department	



# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A38	113	Educate private property owners about localized storm water management techniques and encourage them to apply these techniques to their properties.	# Not Ranked	Ongoing	8/2019 (WPD): WPD's Grow Green program provides a list of landscape professionals, classes for the public, a searchable plant database, print resources, demonstration gardens, and tips on landscape design/plants/pests. Grow Green also provides educational materials for rain gardens, soil amendments, riparian zone restoration, and more. Fliers on these topics are available at libraries and many garden shops, as well as online at <a href="http://GrowGreen.org">GrowGreen.org</a> . In addition, Austin Water offers rebates for Rainscape and Rainwater Harvesting installations. 4/2018 (WPD): Learn more about rain gardens at <a href="http://www.austintexas.gov/raingardens">www.austintexas.gov/raingardens</a> and about gardening incentives at <a href="http://www.austintexas.gov/gardengoodies">www.austintexas.gov/gardengoodies</a>		Contact Team	Watershed Protection Department
E A41	115	Encourage individual and neighborhood association participation in the Green City Challenge with the Watershed Protection Department.	# Not Ranked	Not Currently Feasible or Recommended	12/2014 (PDRD): This program has been discontinued.		Contact Team	Office of Sustainability
E A42	115	Participate in the Neighborhood Habitat Challenge by certifying neighborhood properties as wildlife habitats with the National Wildlife Federation.	# Not Ranked	Unknown			Contact Team	Neighborhood Association
E A43	115	Work with neighborhood groups and organizations to educate neighborhood properties and businesses about energy efficiency strategies and resources.	# Not Ranked	Unknown			Contact Team	Austin Energy
E A44	115	Work with neighborhood groups and organizations to educate neighborhood residents and businesses about water conservation strategies and resources, including discounts for rain barrel purchases.	# Not Ranked	Unknown			Contact Team	Austin Water Utility
E A45	115	Encourage composting through education and a compost cooperative/exchange.	# Not Ranked	Unknown			Contact Team	Austin Resource Recovery

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A46	115	Encourage participation in all City of Austin recycling programs.	# Not Ranked	Unknown			Contact Team	Austin Resource Recovery
CL A1	121	Organize a farmers' market.	# Not Ranked	Ongoing	9/2016: Farm stand in Armadillo Park Neighborhood Association area coming in the fall. 3/2016 (PAZ): There is a farm stand at Sierra Ridge Apartments on Wednesday afternoons. 1/2016 (PAZ): Cunningham Elementary has a farm stand on Friday afternoons. The Sustainable Food Center helped launch the stand, and Farmshare Austin helped to provide fresh produce for the farm stand in Spring 2015. 2/2014 (PDRD): The Sustainable Food Center operates a farmers' market on Saturdays from 9 AM to 1 PM just outside the planning area at the Toney Burger Center, 3200 Jones Road.		Contact Team	Sustainable Food Center
CL A2	121	Coordinate a garden network to encourage edible gardens and fruit/nut tree planting.	# Not Ranked	Ongoing	7/2017: Lettuce.fm farms/gardens in neighborhoods throughout Austin.		Contact Team	Neighborhood Association
CL A3	121	Identify and promote gardening, cooking, and nutrition educational opportunities for both kids and adults. Explore partnerships with local organizations (e.g., ACC and GAVA) and local restaurants on cooking space and instruction.	# Not Ranked	Ongoing	9/2016: Healthy Corner Store Initiative - healthy foods now offered at the Bread Basket. 5/2015 (PZD): The Cunningham Wellness Team launched once-a-week farm stands at Cunningham Elementary School, starting April 17 during school pick-up hours. GAVA is a great resource for this kind of effort. 12/2014 (PDRD): Visit the website of the Sustainable Food Center to learn about classes offered through the Happy Kitchen (La Cocina Alegre) program and rental kitchen space.		Contact Team	Sustainable Food Center
CL A4	121	Work with St. David's to offer community healthy living workshops and classes.	# Not Ranked	Unknown			Contact Team	
CL A5	121	Organize local exercise opportunities for all ages (e.g., community walk and bike rides, volleyball on church lawn, public Tai Chi, ACC physical education classes, or partner with Big/Little Sis on a children's cheer/dance camp).	# Not Ranked	Ongoing	3/2016 (PAZ): Every Sunday, Go Austin!/Vamos Austin! Hosts a soccer game at St. Elmo Park. A competitive soccer league with the Police Activities League will begin in late March. Free Zumba classes are offered at Sierra Ridge and Sierra Vista apartments on Tuesdays and Thursdays.		Contact Team	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CL A6	121	Promote the City of Austin's Smoke-Free Housing Program in apartments and other multi-family housing.	# Not Ranked	Unknown			Contact Team	Health and Human Services
CL A7	123	Increase membership and participation in neighborhood watch groups.	# Not Ranked	Not Yet Initiated			Contact Team	APD
CL A8	123	Form neighborhood watch programs in parts of the planning area that do not have active groups.	# Not Ranked	Unknown	12/2014 (PDRD): Contact the APD District Representative for help starting a Neighborhood Crime Watch group.		Contact Team	APD
CL A9	123	Educate residents on recognizing and reporting substandard housing, and distribute information on resources that support property maintenance.	# Not Ranked	Unknown			Contact Team	Code Compliance Department
CL A10	123	Create a community group to plan and conduct community clean-ups and green-ups throughout the planning area.	# Not Ranked	Ongoing	6/2016: Volunteers are helping with park clean ups and beautification projects.		Contact Team	Keep Austin Beautiful
CL A11	123	Conduct regular clean-ups of poorly maintained streets through the Adopt-a-Street program, including West Gate between Stassney and Ben White.	# Not Ranked	Unknown			Contact Team	Keep Austin Beautiful
CL A12	123	Organize more safety and community-building events throughout the year such as National Night Out.	# Not Ranked	Unknown			Contact Team	APD
CL A13	124	Advertise Commander's Forums and distribute APD and Code Compliance informational material through neighborhood groups.	# Not Ranked	Unknown			Neighborhood Association	APD
CL A14	124	Arrange periodic meetings between the Neighborhood Contact Team and the APD District Representative.	# Not Ranked	Not Yet Initiated			Contact Team	APD

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CL A15	124	Invite Code Compliance to community meetings.	# Not Ranked	Unknown			Contact Team	Code Compliance Department
CL A16	129	Develop a strategy for increasing collaboration between the neighborhood and businesses and private organizations within the community (e.g., invite to meetings and establish partnerships on implementing SACNP actions).	# Not Ranked	Unknown			Contact Team	
CL A17	129	Establish a protocol for monitoring the City of Austin website and other informational sources and alerting neighborhood associations about upcoming projects in the SACNPA.	# Not Ranked	Unknown			Consultant	
CL A18	129	Hold combined neighborhood association meetings that feature speakers.	# Not Ranked	Unknown			Neighborhood Association	
CL A19	129	Create a neighborhood website, or use a service such as Nextdoor, to promote community news and events.	# Not Ranked	Unknown			Neighborhood Association	Contact Team
CL A20	129	Hold periodic outdoor movies, concerts, and/or performances in parks or at civic institutions (e.g., schools, library, ACC).	# Not Ranked	Unknown			Contact Team	Neighborhood Association
CL A21	129	Organize local parades, festivals, shows, tours, and fairs in the neighborhood (e.g., homecoming, cultural celebrations, national holidays, art fairs, studio tours).	# Not Ranked	Unknown			Contact Team	Neighborhood Association
CL A22	129	Organize neighborhood involvement in philanthropic work events (e.g., El Buen's Thanksgiving program).	# Not Ranked	Unknown			Contact Team	Neighborhood Association

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CL A23	129	Organize neighborhood-wide block parties, garage sales, potlucks, and book swaps that allow people to get to know their neighbors.	# Not Ranked	Unknown			Neighborhood Association	Contact Team
CL A24	129	Hold student performances in the neighborhood (e.g., plays, concerts).	# Not Ranked	Unknown			Contact Team	AISD
CL A25	129	Organize nature hikes, talks and tours (e.g., nature tours in parks and greenbelt, and garden tours) by partnering with organizations or businesses (e.g., Tree Folks, the Parks and Recreation Department, or local plant nurseries).	# Not Ranked	Unknown			Contact Team	
CL A26	130	Increase the number of arts education classes in the neighborhood (e.g., after school programs, fine arts programs, sketch classes).	# Not Ranked	Unknown			Contact Team	
CL A27	130	Encourage ACC to conduct workshops or one-day classes geared to various hobbies, interests, and age levels.	# Not Ranked	Unknown			Contact Team	Austin Community College
CL A28	130	Partner with a tutoring agency to hold a tutoring center at the library.	# Not Ranked	Partially Complete	1/2016 (PAZ): Currently, the Austin Public Library offers live online tutoring 7 days a week from 2 to 11 PM through the Brainfuse program. Brainfuse is accessible on any computer with an internet connection and a library card.		Contact Team	Austin Public Library
CL A30	130	Incentivize developers to include public space and spaces for the arts in new developments.	# Not Ranked	Unknown			Contact Team	Planning & Zoning Department
CL A31	130	Encourage commercial property owners to accommodate public space in existing developments (e.g., creating patio space in parking lots).	# Not Ranked	Unknown			Contact Team	Planning & Zoning Department

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
CL A32	130	Partner with civic institutions to allow use of facilities for public events (e.g., Crockett's sports fields, ACC's courtyard, elementary school cafeterias, etc.).	# Not Ranked	Unknown			Contact Team	AI SD
CL A33	130	Partner with community organizations such as churches (e.g., Berkeley United Methodist Church) and other nonprofits (e.g., El Buen) to use space for community events.	# Not Ranked	Unknown			Contact Team	
CL A36	131	Incorporate murals, banners, or landscaping on parking garages and other blank walls in the SACNPA (e.g., the ACC parking garage, bridge that crosses Blarwood Drive).	# Not Ranked	Not Yet Initiated			Contact Team	Property Owners
CL A41	131	Add public art to the ACC courtyard (e.g., sculpture, mural, mosaic).	# Not Ranked	Not Yet Initiated			Austin Community College	
CL A42	131	Add public art to the green space in front of Crockett High School (e.g., sculpture, mural, mosaic).	# Not Ranked	Not Yet Initiated			AI SD	
CL A43	131	Add student-created art around the neighborhood schools (e.g., sculpture garden incorporated with the PEAS garden at Cunningham).	# Not Ranked	Not Yet Initiated			AI SD	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
<b>COMPLETE</b>								
<b>Capital Improvement Project</b>								
T A8	26	Reconfigure travel lanes on Jones Road through a road diet to allocate space for bike lanes.	# Not Ranked	Complete	01/2019: Project underway to coordinate with City of Sunset Valley and AISD for a shared use path that will connect the PBL east of West Gate to Sunset Valley Elementary. 12/2017: protected bike lane from West Gate to Manchaca is complete. 6/2017: As part of resurfacing, reallocate space for bike lanes, driving lanes and parking.		Austin Transportation Department	Planning & Zoning Department
T A15.5	29	Complete the sidewalk network, prioritizing these segments: Manchaca Rd. (missing segment near Jentsch)	# Not Ranked	Complete			Public Works	
T A15.9	29	Complete the sidewalk network, prioritizing these segments: King Edward Pl. (Cooper to S. 1st)	# Not Ranked	Complete	7/2017: Segment from S. 1st to Middleham Place is planned. 11/2016: Segment between S. 1st St and Middleham Pl. complete.		Public Works	
T A15.18	29	Complete the sidewalk network, prioritizing these segments: Intersection of William Cannon Dr. and West Gate Blvd.	# Not Ranked	Complete	2/2016 (PAZ): Accessible ramps, sidewalk approaches, and continental-style crosswalks have been installed. 12/2014 (PDRD): Ramps are planned for installation soon.		Public Works	
T A15.21	29	Complete the sidewalk network, prioritizing these segments: Manchaca Rd. (missing segment south of Barge)	# Not Ranked	Complete			Public Works	
T A15.22	29	Complete the sidewalk network, prioritizing these segments: Radam Lane (James Casey to S 1st)	# Not Ranked	Complete	11/2015 (PAZ): A sidewalk was completed on the north side in May (609'). 5/2015 (PZD): This project is in permtting or under construction. 12/2014 (PDRD): New sidewalk as well as ramps and repairs are planned for construction soon.		Public Works	
T A17.3	29	Repair existing sidewalks and ensure ADA compliance, prioritizing: Jones Rd.	# Not Ranked	Complete	01/2019 (PAZ): Construction of shared used path as part of LMAP 2018.		Public Works	
T A20.1	33	Install protected crossings (including crosswalks, signage, and pedestrian hybrid beacons) at the following general locations: Manchaca Rd. at Garrison Park	# Not Ranked	Complete	2/2015 (ATD): A Pedestrian Hybrid Beacon (PHB) has been installed and is operational.		Austin Transportation Department	

# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A7.1	105	Add the amenities outlined in PARD's plan for Armadillo Park, including trails.	# Not Ranked	Complete	12/2014 (PDRD): A paved, accessible path and a gravel trail were installed in 2013-2014.		PARD	Contact Team
E A15	107	Develop a community garden at Bayton Loop.	# Not Ranked	Complete	5/2015 (PZD): Raised beds and fencing have been installed, and plants are growing. 12/2014 (PDRD): The Cherry Creek Community Garden is under construction at Bayton Loop and Burrough Cove. It is a joint project of PARD, the Neighborhood Partnering Program, Keep Austin Beautiful, and neighborhood residents. The Watershed Protection Department acquired the land using a federal grant. The houses formerly located on the property were razed due to a history of flooding.		PARD	Keep Austin Beautiful
E A18	107	Locate fitness equipment and/or a walking track/exercise trail at a park in the planning area.	# Not Ranked	Complete	9/2017: PARD and APF consturcted a new playscape and fitness equipment.		PARD	
<b>Non-Capital Improvement Project</b>								
T A5.4	26	Install bicycle parking in visible locations at schools, parks, and businesses to promote bicycling for local trips; prioritizing the following locations: at Armadillo Park.	# Not Ranked	Complete	12/2014 (PDRD): Bicycle u-racks were installed in 2014.		Property Owners	Austin Transportation Department
E A7.2	105	Add the amenities outlined in PARD's plan for Armadillo Park, including a water fountain.	# Not Ranked	Complete	12/2014 (PDRD): A drinking fountain was installed in 2014.		PARD	
E A7.3	105	Add the amenities outlined in PARD's plan for Armadillo Park, including park seating (e.g., benches, council ring).	# Not Ranked	Complete	12/2014 (PDRD): PARD installed several benches and a council ring composed of 6 large stone blocks in 2014.		PARD	Contact Team
E A7.4	105	Add the amenities outlined in PARD's plan for Armadillo Park, including a park sign.	# Not Ranked	Complete	12/2014 (PDRD): The sign was installed in 2014.		PARD	Contact Team
E A7.5	105	Add the amenities outlined in PARD's plan for Armadillo Park, including trash cans.	# Not Ranked	Complete	12/2014 (PDRD): PARD installed trash cans in 2014.		PARD	Contact Team



# South Austin Combined Neighborhood Plan Implementation Tracking Chart

8/30/2019

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
E A16	107	Establish an additional community garden in the planning area. Possible locations include elementary schools, Williamson Creek at Emerald Wood Drive, the green space behind Taco Cabana [at 2117 W. Ben White], or on City-owned or vacant properties.	# Not Ranked	Complete	1/2016 (PAZ): According to the January Go Austin! Vamos Austin! (GAVA) Newsletter, a water tap, several raised beds, and 24 ollas have been installed in the community garden at Emerald Wood near the Williamson Creek Central Greenbelt. All materials for the raised beds were funded by a GAVA mini-grant.		PARD	
E A40	115	Develop sustainability education in grade schools, e.g., apply for Bright Green Future Grants for schools.	# Not Ranked	Complete	2/2016 (PAZ): Two Bright Green Future Grants have been awarded to Joslin Elementary for a cycle academy and a bicycle repair shop. A grant was awarded to Crockett High School for an aquaponics garden and outdoor classroom. 1/2015 (PDRD): Foundation Communities' Ecosmarts Program received a Bright Green Future Grant. The program will educate students about resource conservation.		Office of Sustainability	AISD