
Red – 6am Wednesday morning 11/14 – 12a Tuesday 11/20 
Blue – Thursday morning 11/15 -Monday 11/19 
Orange – West half of Congress Thurs. 11/15 at 6pm - Mon. 11/19 at 6am 
Purple –  Congress (all lanes) Friday 6pm - Monday 6am 
Green – Soft Closure Friday  6am – Sunday Midnight 

AUSTIN FAN FEST 
ROAD CLOSURE SCHEDULE 

CLOSURE DATES & TIMES 



Wednesday 11/14 
6am Build In 

1. Closure of 4th Street between Colorado and Congress ( double barricade) 
2. Closure of alleyway off 5th Street (single barricade)  

 



Thursday 11/15 
6am Build In 

1. Extend 4th Street closure west to Lavaca ( Single barricade) 
2. Closure of 4th Street from corner of Congress 170 feet east (double barricade) 
3. Closure of 3rd Street from Congress to Brazos Street (double barricade) 
4. Closure of Colorado from 2nd to 5th Street (double barricade)  
5. Extend 3rd Street closure west to Lavaca (single barricade) 



Thursday 11/15 
7pm Build In 

3. Closure of the west half of Congress Ave. with barricade at 2nd and Congress  
        and 5th and Congress, allowing for bi-directional traffic from Thursday evening 
        until full closure, Friday at 6pm. 



Friday 11/16 
6am Build In 

2.     Extend 4th Street closure east to include a soft closure to the corner of 4th and 
        Brazos (single barricade) 



Friday 11/16 
6pm Build In 

1. Full closure of Congress Ave. to include six lane closure and barricade at 2nd  
        and Congress and 5th and Congress. 



Monday 11/19 
By 6am 

1. Remit full public use of Congress Ave.  Temporary barricades will be installed 
        at intersections of 3rd and Congress as well as 4th and Congress on west and  
        east sides of street. 
2.    Removal of barricade at 3rd and Lavaca. 



Monday 11/19 
By 6pm 

1. Removal of all barricades, closures and impediments with the exception of  
        3rd and 4th Streets between Colorado Street and Congress Ave.  



Tuesday 11/20 
By midnight 

1. Removal of any and all closures and barriers. 


