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VI. COMPREHENSIVE 
PLANNING/URBAN DESIGN 
DIVISIONS 

A. PROFILE 

Authority 

Article X of the Austin City Code establishes comprehensive planning "as a continuous 

and ongoing governmental function in order to promote and strengthen the existing role, 

processes and powers of the City of Austin to prepare, adopt and implement a 

comprehensive plan to guide, regulate and manage the future development within the 

corporate limits and extraterritorial jurisdiction of the city to assure the most appropriate 

and beneficial use of land, water and other natural resources, consistent with the public 

interest." 

Organization 

The organization for the Comprehensive Planning and Urban Design Divisions is shown 

in Figure 17. The staff and functions are shown in Table 31. These may not match the 

current staffing but were accurate at the time we did our research. Comprehensive 

Planning and Urban Design are actually considered as two separate Divisions that both 

report to an Assistant Director. This may be primarily a sematic distinction since they 

both report to the same Assistant.  
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Figure 17 

Organization of Comprehensive Planning and Urban Design Divisions  

 

 

Staffing  

The staff positions and brief description of their responsibilities, as of October 1, 2014, 

are shown below in Table 31. 
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Planner III
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Planner Sr
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Stevie 
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Planner Principal
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Planner Sr
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Planner Sr

Neighborhood 
Asst Center

Carol Gibbs
Planner Sr
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Table 31 

Staff and Functions in Comprehensive Planning and Urban Design Divisions  

Position Title 
Number 

of 
Positions 

Responsibilities Reports To 

Assistant Director 1 Manages Divisions  Director 
Dvpt Srv Mgr 1 Manages Comprehensive Planning Division Assistant Director 

Admin Spec 1 
Administrative support to Develop Services 
Manager 

Dvpt Srv Mgr 

Neighborhood/Small Area Planning 
Principal Planner 1 Oversees the area planning processes Dvpt Srv Mgr 

Senior Planner 2 
Project leads on specific small-area and 
neighborhood planning projects 

Principal Planner 

Planner III 2 
Corridor and neighborhood planning project 
support 

Principal Planner 

Comprehensive Plan  

Planner Principal 1 
Supervises the Imagine Austin Team and 
provides comprehensive plan support to 
other divisions 

Dvpt Srv Mgr 

Senior Planner 1 

Supports Imagine Austin Speakers Series, 
reviews zoning cases for plan consistency, 
and provides liaison with other departments 
and PDRD divisions 

Principal Planner 

Planner III 1 
Supports Imagine Austin outreach, media, 
and liaison programs 

Principal Planner 

Comprehensive Plan Implementation 

Planner Principal 1 

Supervision of PDRD Implementation Team 
members and liaison to Capital Planning 
Office and other CIP related planning 
processes. 

Dvpt Srv Mgr 

Planner Sr 2 
Staff support of Neighborhood Plan Contact 
Teams and maintenance of the Small Area 
Plans' Recommendation Database. 

Planner Principal 

Neighborhood Assistance Center 

Planner Sr 2 

Provides neighborhood advisor services, 
information and referral, liaison with 
CodeNEXT, and outreach to neighborhood 
organizations 

Dvpt Srv Mgr 

Demographics 

Dvpt Srvs Prcs Co 1 
Performs demographic analysis and 
specialized mapping for PDRD and other 

Dvpt Srv Mgr 
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Position Title 
Number 

of 
Positions 

Responsibilities Reports To 

City departments 
Urban Design 
Dvpt Srv Mgr 1 Manages Urban Design Division Assistant Director 

Admin Sr 1 
Provides administrative services to the 
Development Services Manager 

Dvpt Srv Mgr 

Dvpt Srv Prcs Co 2 

Project management and plan and program 
implementation for corridor, streetscape, 
and other small area plan areas, and 
project management for  public realm 
design and construction projects 

Dvpt Srv Mgr 

Planner Principal 2 

Project management, and plan and 
program implementation for corridor, 
streetscape, and other small area plan 
areas, and project management for public 
realm design and construction projects.  

Dvpt Srv Mgr 

Planner Sr 3 
Planning and design support for TOD, 
corridor planning, and "Great Streets" 
initiative 

Dvpt Srv Mgr 

TOTAL 26   
 

Performance Measurements and Accomplishments 

Table 32 presents some of the major tasks achieved since 2011 by the Comprehensive 

Planning and Urban Design Division’s staff. The Divisions indicates they are working on 

new performance measures which is excellent. 

 

Table 32 

Performance Measures for Neighborhood Assistance, Planning, Urban Design 

Activity 2011 2012 2013 2014* 2015 

FTEs 4 4 4 4 2 

# Requests for information completed per 
Neighborhood Advisor 

376 269 260 250 275 

# Requests for information submitted per 
Neighborhood Advisor 

374 269 260 250 275 
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Activity 2011 2012 2013 2014* 2015 

Neighborhood Planning      

 FTEs 20 20 20 22 17 

# of neighborhood plans adopted by the City 
Council 

2 2 0 3 0 

# of neighborhood plans scheduled on Planning 
Commission agenda 

2 2 0 3 0 

% participants satisfied with the Planning process 90.50% 94.4% 0% 70% 0 

Urban Design      

FTEs 9 9 9 9 9 

# of downtown Great Streets block faces planned 
per year 

2.5 10 34.5 9.5 14 

# new downtown Great Streets block faces 
completed per year 

3.5 8.5 4 9.5 17.5 

 

B. POSITIVE FINDINGS 
 Recently (2012) adopted comprehensive plan; 

 The newly hired assistant director managing this division (s) has taken steps to 

improve staff morale in the Comprehensive Planning Division (section); 

 The division has been able to recruit highly qualified planners, designers, and 

other professionals;  

 Most staff members participated enthusiastically with efforts during this study; 

and 

 Staff members are located in the same building. 

C. ORGANIZATION ISSUES 

Management Structure 

The Comprehensive Planning and Urban Design Divisions have experienced 

organizational change over the past year as the City has made the transition from drafting 

and adopting the "Imagine Austin" comprehensive plan to the ongoing support of its 
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implementation and participation in the planning for CodeNEXT, the city’s project to 

revise the Land Development Code (LDC). Staff members previously tasked with 

supporting the Imagine Austin comprehensive plan consulting team have been gradually 

reassigned into plan implementation support roles such as GIS support (moved to PDRD 

Information Technology), neighborhood group liaison and continuing public education 

for Imagine Austin. 

The work of the Urban Design Division has remained largely unchanged. Urban Design 

did not play a significant role in the creation of Imagine Austin.   

More significantly, the former assistant director responsible for this division retired after 

the adoption of Imagine Austin, leaving the position vacant between January and October 

of 2014. Because this retirement had been long anticipated, the division staff experienced 

an extended period of uncertainty and speculation regarding its future course of direction. 

With the recruitment and hiring of a replacement, from another nearby community, 

further changes in the Comprehensive Planning and Urban Design Divisions  

organization are expected – even during the stages of completing this study.  

In meeting with the divisions staff members just a few weeks after the new assistant 

director started work, there were many expressions of optimism in the Comprehensive 

Planning Division. 

Project Planning and Team Management 

Small area/neighborhood and corridor planning/design activities are organized in project 

teams, with an assigned project lead directing day-to-day work. These are relatively small 

interdisciplinary teams with staff levels adjusted as needed during the various stages of a 

project. Some of the team members, especially those with specialized design skills, may 

be assigned to more than one team at a single time.  

Based on data extracted from the Division staff's timesheets, some of the projects 

executed during 2014 included the following: 

Table 33 

Major FY2014 Project Planning and Support Initiatives  

Project Name or Support Function 
Number 
of Staff 

Assigned 

2014 
Hours 
Spent 

Colony Park (NHCD) 3 139 
South Austin Combined Neighborhood Plan 8 1,863 
Land Development Code Revisions 4 444 
Burnet Rd. Corridor Plan 3 1,009 
Imagine Austin Implementation 7 4,663 



 

Austin, Texas 163 Zucker Systems 

Organizing and managing project teams with team members drawn, as needed, from the 

line organization is considered a best practice. Missing in this organizational arrangement 

are any truly effective project planning tools or reports. The City's timekeeping methods 

have provided a task I.D. coding system, which has allowed, with some consistencies, 

division staff to include project codes ongoing support task function codes on their 

timesheets. This has allowed the capture of data for hours spent on major projects and 

ongoing support functions over time. Upon request, managers in the division can receive 

reports summarizing this data. This data, when entered consistently allows managers to: 

 Keep projects on track with published schedules and deadlines; 

 Measure the performance of staff members on individual projects and as a whole; 

 Identify staff and resource allocation issues such as overload or assignment of 

redundant skills; and 

 Form project staffing baseline data that can be used for future project planning, 

budgeting, and support of division staffing requests. 

121. Recommendation: Implement the consistent use of and entry of Task 

Order Codes on timesheets used by all Comprehensive Planning and Urban 

Design Divisions staff members. 

122. Recommendation: Create or improve the quality of existing monthly 

project and ongoing task performance reports based on data extracted from 

timesheet data. 

 

There appears to be no management plan or system in place for executing future 

neighborhood/small area and corridor plan updates or master planning efforts for the 

regional, community, and neighborhood centers envisioned in the Imagine Austin plan.  

123. Recommendation: Establish a management plan for updating existing 

neighborhood/small area plans and for creating new plans for corridor 

development, regional/community/neighborhood center master plans for the 

future intensive development areas specified in Imagine Austin. 
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Demographer 

The role of an urban demographer is to document and forecast the demands for future 

city services, infrastructure, and territory needed to direct city investments and growth 

policies in an orderly manner. In Austin, the City's demographer fills a standalone 

position reporting to the development services manager responsible for plan 

implementation. There is little oversight or accountability for this position, particularly 

since the demographer is frequently requested by the City Manager and others to perform 

tasks outside of PDRD. It is important that a city of the size and stature of Austin 

maintains the capabilities of a credentialed demographer, but there needs to be a clear 

understanding of the capabilities, functions, and deliverables of this position--particularly 

now, after Imagine Austin has been adopted. The current role and products produced is 

far too limited. This position should be integrated into the departmental work program 

and include a backup resource (succession planning). 

In implementing the comprehensive plan demographic analysis needs to alter its focus 

toward plan implementation and its related issues and constraints, such as: 

 Continuous validation of past growth projections. 

 Provision of urgently needed detail regarding recent and projected population 

growth due to natural increase versus in-migration and anticipated City 

annexation. 

 Projections of family formation, senior service demands, and single-living 

accommodations. These types of issues have substantial influence on future 

housing needs and resulting development densities. 

 Validation of the holding capacities of areas designated in Imagine Austin for 

redevelopment, future growth areas, and future envisioned activity centers.  

124. Recommendation: Prepare a work program, accountability 

measurements, and schedule of deliverables for the City Demographer that 

better integrates this position's role into the Comprehensive Planning and 

Urban Design Divisions. 

 

D. POLICY ISSUES 

Imagine Austin Implementation 

Imagine Austin was adopted unanimously by City Council on June 15, 2012. From the 

very beginnings of the process to create the plan, the Austin City Council mandated that 
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sustainability, as it would be defined by community input, be the foundation of the plan. 

Upon the completion of the planning process, sustainability became defined, in part, by 

the establishment of complete communities across the city. These are places where one’s 

daily needs (housing, goods and services, employment, recreation, elements of nature, 

etc.) could be available within a short pedestrian, bicycle, transit, or car trip. The 

framework for the development of these communities is expressed in the the plan’s 

Growth Concept Map which directs Austin to grow into a city of compact urban centers 

of varying intensity connected by activity corridors. These corridors serve the dual 

purposes of being multi-modal transportation corridors and becoming places providing 

daily needs. 

Central to Imagine Austin is the projected population growth. The plan projects an 

additional 750,000 people to live within Austin and its extraterritorial jurisdiction by 

2039. The activity centers, activity corridors, and context-sensitive infill development are 

central to accommodating this increase. The centers are distributed across the city and 

ETJ: 

 6 regional centers, each hosting anticipated populations of 25,000 to 45,000; 

 8 town centers, each with populations ranging between 10,000 and 30,000; 

 12 neighborhood centers with populations of 5,000 to 10,000 residents; and  

 9 job centers each accommodating varying numbers of jobs, depending on size 

and location. 

While the plan’s goals of creating a city of more compact and connected communities 

have met community support; they have also engendered vocal opposition from members 

of the community who question the veracity of the benefits of complete, compact, and 

connected communities and view this approach as a way to densify the city. Many of 

these opponents also view the comprehensive plan as a means to undermine the authority 

of neighborhood plans. Attempting to address their concerns while still advancing the 

goals of Imagine Austin has and will be a central challenge for PDRD. This will be 

mainly the responsibility of the Comprehensive Planning and Urban Design Divisions.  

A City Council mandate from the late 1990s to initiate a neighborhood planning program 

to develop plans for established, urban core neighborhoods has been a significant City of 

Austin planning function for a decade and a half. During this period very little planning 

attention has been given to developing area on the periphery of the city. Although a major 

focus of Imagine Austin, no significant planning attention has been given to the centers 

and corridors in these areas since the plans adoption.  

125. Recommendation: Comprehensive Planning should focus greater plan 

implementation and master planning resources on the regional, community, 
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and neighborhood centers that are identified in the Growth Concepts Map of 

Imagine Austin. 

 

As time passes, the land areas in the vicinities of the identified regional, town, and 

neighborhood centers will experience increased development pressure. If left unplanned 

and zoned for low-density suburban or estate development, these undeveloped or partially 

developed areas will be at increasing risk of permanent loss due to preemptive low 

density development. Procedures are needed to reserve these areas for future activity 

center development. 

Following the adoption of Imagine Austin, the City of Austin began implementation of 

the priority programs including updating the City's Land Development Code with the 

CodeNEXT project. While the CodeNEXT consulting team's Land Development 

Diagnosis Report identified the future emergence of the proposed activity centers and the 

requirements for appropriate zoning, the report underplayed the importance of these areas 

as the containers of most of Austin's future growth. Most of the CodeNEXT main focus 

to date has been on existing neighborhoods, downtown, and other established areas. The 

greatest opportunities for future community building and implementing the goals of the 

comprehensive plan will be in the Greenfield development center areas where the largest 

share of Austin's future inhabitants will reside. 

126. Recommendation: Add emphasis to Imagine Austin's proposed new 

regional, town, and neighborhood centers in the CodeNEXT LDC update 

process. 

 

Comprehensive plans in most urban cities in the U.S. include infrastructure elements with 

accompanying maps that conceptualize long-range utility service areas, treatment plants, 

and other key utility components. These are not present in the Imagine Austin plan. 

While the plan does provide reference to the need to coordinate with Austin Utilities and 

other agencies in their infrastructure planning efforts, there is little regard to the enormity 

of extending infrastructure and expanding (nearly doubling) capacities to accommodate 

the City's projected growth over the next 25 years.  

127. Recommendation: Working with Austin Utilities and departments 

responsible for other infrastructure services, prepare and adopt an 

infrastructure element for Imagine Austin. 
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The same principle applies to long-range transportation facilities needed to support 

Envision Central Texas. The 2035 Regional Transportation Plan of the Capital Area 

Metropolitan Planning Organization (CAMPO) has based its improvement 

recommendations on a series of large, medium, and small growth centers that appear to 

be based in the City's 1979 Comprehensive Plan for contiguous, circumferential 

development rather than the decentralized satellite activity centers in the current Plan. 

Inserting the activity centers depicted in the Growth Concept Map Centers of Imagine 

Austin is likely to have substantial impact on CAMPO's transportation modeling and 

planning outcome, as the organization undertakes its 2040 plan update.  

128. Recommendation: Continue coordination activities with the Capital 

Area Metropolitan Planning Organization to include the Growth Concept 

Centers Map in their transportation planning process. 

 

Although the following may veer off our normal analysis and trend into the planning 

area, we think it is worth the City considering the following alternatives: 

 Hire a seasoned real estate development professional at the Assistant Director 

level to head up a small task force (new hires and/or PDRD staff) aimed 

specifically in forming a New Communities Development Strategy. 

 Based on the priorities established in the New Communities Development Strategy 

(above), retain the services of a real estate development consultant to undertake 

site selection, acquire land options, and lead in the formation of development 

venture entities. 

 At the Mayoral and City Manager levels, ensure that all City departments 

responsible for streets, parks, utilities, and other infrastructure are working in 

accord with the concepts of Imagine Austin and the priorities specified in the New 

Communities Development Strategy. The same applies to non-City entities such as 

school districts, county agencies, and the Capital Area Metropolitan Planning 

Organization. 

129. Recommendation: The City should consider the three planning 

strategies outlined above.  

 

Neighborhood and Small Area Planning 
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Neighborhood-level planning has been integral to the planning process in Austin for 

many years. Through formation of "neighborhood plan contact teams" (NPCTs), the 

current LDC allows NPCT members to initiate amendments to Future Land Use Map 

(FLUM) and affords them greater status in responding to zoning changes through 

submittal of a formal Contact Team Recommendation Letter. The focus on central city 

neighborhoods has also created inequity among those areas with neighborhood plans and 

those without. The capacity of Comprehensive Planning staff to address this inequity by 

creating plans and forming contact teams for those unplanned areas is hampered by 

resources and the time required creating these plans. In addition, continuing the 

approaches used in earlier planning efforts will result in increased staff attrition and the 

loss of experienced and talented planners. Ultimately, the decision as whether and how to 

address this inequality will be a political one and resides with the elected officials. 

The Comprehensive Planning Division includes a group in the organization structure 

called the Neighborhood Assistance Center. It was formed to assist neighborhood groups 

by providing guidance on code enforcement, neighborhood crime watch, trees and 

landscaping, community clean-ups, and similar topics. 

The importance of neighborhood planning was reaffirmed in the 2008-2012 Imagine 

Austin planning efforts through an extensive array of public meetings, workshops, social 

media, and other outreach efforts. The Imagine Austin plan document includes explicit 

reference to the continuing validity of established neighborhood plans and ongoing 

neighborhood, small area, and corridor planning projects. 

It appears, however, that the definition of the actual physical boundaries of 

neighborhoods has been inconsistent and, in some instances, incoherent. In the initial 

stages of neighborhood planning, boundaries were initiated by neighborhood associations 

and defined by those geographies rather than the traditional perception of a neighborhood 

(often based on school attendance patterns or common geographical characteristics). In 

many cases, the boundary line between two neighborhood plan areas would be the 

centerline of a major street--leaving the street faces to be addressed in separate planning 

projects. The acreages and population levels of neighborhood plan areas vary 

substantially. Some neighborhood organizations have been very active, others inactive.  

As of 2014, there are 53 active neighborhood planning areas (NPSs) with approved plans, 

4 that suspended plans, and 3 areas that have been designated as future NPAs. These 

NPAs cover a diminishing fraction of the City's land area. As the City continues to grow, 

it will be increasingly challenging for staff to maintain a cycle of plan updates, provide 

new planning initiatives for existing areas or neighborhoods that lack plans, or to support 

the planning requirements for the new communities that will emerge within the 26 or so 

new activity centers postulated in Imagine Austin. Staff in the Comprehensive Planning 

Division have recognized this challenge and have acted to redefine the neighborhood plan 

update cycle by performing plan updates for combined neighborhoods (such as in South 

Austin) and by placing greater emphasis on small-area or corridor plans, which can span 
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existing neighborhood boundaries. The City's recent "10-1" conversion toward 

representation is likely to influence further the future configuration of NPAs. 

130. Recommendation: Initiate a long-term process to consider redefining 

neighborhood planning boundaries and reorganize neighborhood contact 

groups into a larger, geographically coherent, and more manageable number 

of entities. 

 

The neighborhood advocacy functions of the Neighborhood Assistance Center and of 

some staff members in the Small Area Plan Implementation group are perceived by 

others in the Comprehensive Planning Division as being incompatible to the larger long-

range planning and design functions of the division. This has contributed to 

organizational stress, low morale, and the lack of consensus in the division's mission.  

131. Recommendation:. Provide stronger supervision, better definition of 

work programs, and measurable performance goals for the Neighborhood 

Assistance Center. 

 

E. PROCESS ISSUES 

Future Land Use Map (FLUM) Consistency Review 

The Comprehensive Planning and Urban Design Divisions are responsible for reviewing 

all permit applications for consistency with the FLUM. One staff member of the Imagine 

Austin implementation team and a principal planner conducts these reviews. This is the 

only role that the Comprehensive Planning and Urban Design Divisions have in the 

application development process. This is a routine task that seldom requires the 

proficiency of a principal planner. 

132. Recommendation: Delegate the FLUM consistency review to a 

subordinate position, or reassign it entirely to the Land Use Division while 

maintaining coordination with the Imagine Austin Implementation team. 
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