RENTAL HOUSING DEVELOPMENT ASSISTANCE (RHDA)

Application for Rental Development Financing

PLEASE NOTE: AHFC Reserves the right to fund projects at a lower amount than requested, and the right
to deny applications that do not coincide with the City’s FY 2013-14 Action Plan goals and policy
direction from the Austin City Council.

Received 1-24-2014

Project Name: Southwest Trails Phase II

NHCD
Project Address: 8500 Highway 71, Austin, TX Zip Code: _78735
Total # units in project/property: 60 Census Tract Number: _19.08
Total # units to be assisted with RHDA Funding: 60

Project type (check all that apply with an 'X’):

[X ] Acquisition [__] Rehabilitation [ X_] New construction ~ [___] Refinance [1 rent Buy-Down

Amount of funds requested: $1,250,000 Terms Requested: Deferred forgivable with 40 pius yr tarm

Rale of applicant in Project (check all that apply): Owner X __ Developer X Sponsor

1. Applicant Information (If applicant is not acting as the developer, please provide all of the information below
for the developer as well as for the applicant. If the developer involves multiple entities, Is a partnership or joint
venture, please provide duplicative Information for each, and identify the entity that will serve as the “lead”
organization),

Foundation Communities, Inc. [ X | peveloper E::I Consultant/Other
Name _ Applicant Is (please check appropriate box):
3036 S. 1* Street
Street Address
Austin Texas, 78704 (512) 447-2026
City State, Zip Telephone
Jennifer Hicks (512) 610-4025
Contact Person Contact Telephone E-mall address
556352268
Federal Tax ID Number D-U-N-S Number (REQUIRED - Visit www.dnb.com for free DUNS#)

The applicant/developer certifles that the data included in this application and the exhibits attached
hereto are true and correct. Unsigned/undated submisslons will not be considered.

Foundation Communities, Inc.

Legal Name of Developer/Entity Signature of Authorized Ofﬂce;
Executive Director |-au-1y
Title Date
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CONS/IDER SMOKE-FREE HOUSING

The City of Austin encourages the development of smoke-free rental housing.
Smoke-free housing protects the health of residents by decreasing exposure to harmful
secondhand smoke. Also, apartment owners and managers reap the benefits of more
efficient and less expensive unit turnovers, potentially lower insurance premiums, and
reduced risk of fires.

Smoke-free policies are legally permissible and can be a marketing advantage for
attracting and retaining residents. More than 80 percent of people living in the Austin area
do not use tobacco, and a 2011 survey conducted by the Austin/Travis County Health and
Human Services Department found that 77 percent of renters in Travis County would prefer
to live in tobacco-free housing.

Find out how you can protect the health of residents, make your property safer, and
save money by downloading a copy of “A Managers Guide to Smoke-Free Housing

Policies” at: http://www.livetobaccofreeaustin.org/owners.php.

Please answer the following questions.

Is this development intended to have restrictions on smoking? X_ Yes _ No
If “Yes,” what level of restriction is intended?

__ No smoking anywhere on the property, inside or outside

X  No smoking Inside residents’ units

___ No smoking in outdoor exclusive use areas such as individual balconies or patios

No smoking in outdoor common areas such as pool, parking lot, green spaces, etc.

X  No smoking outdoors within a reasonable distance from building entrances (such as 15 - 25 feet) to prevent
smoke from entering another resident’s open windows or doors.
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3.

2. A. Non-profi lican vel rs, attached copies of the following:

1. A “certificate of status” issued by the Texas Secretary of State. - ATTACHMENT 1

2. Federal IRS certification granting non-profit tax-exempt status. - ATTACHMENT 2

3. Certified financial audit for most recent year which include the auditor’s opinion and

management letters. - ATTACHMENT 3

Board resolution approving the proposed project and authorizing the request for funding -
ATTACHMENT 4

»

Project Type (Please check any that apply.) This project is considered:

Traditional Rental Housing (serving low-income households, and resident services may or may
not be provided)

Transitional Housing (case management services provided and residency limited to a certain
length of time, usually no more than 24 months)

X Permanent Supportive Housing (Considered long-term rental housing for very low-income
families and individuals who are among the hardest to serve and who are most vulnerable to
homelessness. This type of housing provides case management services to residents as needed).

If you checked Permanent Supportive Housing, please complete the information below.

A. Numbers of proposed PSH Units:
60 Total Number of Units in project
3 Total Number of Permanent Supportive Housing (PSH) Units Proposed

B. Check the population or sub-population(s) proposed to be served and indicate the
number of units dedicated to that population or sub-population.

1. Persons needing “Housing First,” a Permanent Supportive Housing model! typically
designed for individuals or families who have complex service needs, who are often turned away
from other affordable housing settings, and/or who are least likely to be able to proactively seek
and obtain housing on their own. Housing First approaches also include rapid re-housing which
provides quick access to permanent housing through interim rental assistance and supportive
services on a time-limited basis.

NUMBER OF UNITS

Individuals or families headed by individuals that are:

2. Chronically homeless as established in the HEARTH Act (Homeless Emergency and
Rapid Transition to Housing Act of 2009) found at 24 CFR Part 577.

NUMBER OF UNITS

3. Households that would otherwise meet the HUD definition of chronically homeless
per the HEARTH Act, but have been in an institution for over 90 days, including a jail,
prison, substance abuse facility, = mental health treatment facility, hospital or other similar
facility.

NUMBER OF UNITS

4. X Unaccompanied youth or families with children defined as homeless under other
federal statutes who:

a. have experienced a long-term period without living independently in permanent
housing;
b. have experienced persistent instability as measured by frequent moves over such
period; and
c. can be expected to continue in such status for an extended period of time because of
chronic disabilities, chronic physicai health or mental health conditions, substance
addiction, histories of domestic violence or childhood abuse, the presence of a child or
youth with a disability, or multiple barriers to employment.
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NUMBER OF UNITS 3 UNITS RESERVED ALTHOUGH WE WILL TARGET UP TO 20% OF UNITS

5. A single adult or household led by an adult ‘aging out’ of state custody of the
foster care or juvenile probation system, where the head of household is homeless or at-
risk of homelessness.

NUMBER OF UNITS

6. Any other population not defined above but who would otherwise be eligible for or
need permanent supportive housing services.

NUMBER OF UNITS

NOTE: APPLICANTS CHECKING B.1, B.2, B.3, or B.4 ABOVE MUST COLLECT AND REPORT
INFORMATION INTO THE HOMELESS MANAGEMENT INFORMATION SERVICE
(HMIS)

Project Description. Provide a brief project description that addresses items “A” through "L" below.

Foundation Communities is applying for $1,250,000 from the City of Austin for the new construction of
Southwest Trails Phase II - approximately 60 units of supportive housing for families located at 8500 W.
Highway 71 in the high opportunity area of Oak Hill. The proposed project will be the second phase to the
Southwest Trails apartments - 160 units of family rental housing developed by Foundation Communities in
2000 that was the first affordable housing community developed West of Mopac.

Southwest Trails Phase II is the opportunistic expansion of the Southwest Trails Apartments that have
maintained full occupancy and has had a very active and successful afterschool program for over ten years.
Phase II will be developed as supportive housing due to the overwhelming need and demand for supportive
units for families and the site's proximity to high-performing schools. Phase II wili access the existing leasing
office and learning center which allows the site to focus its acreage on the delivery of units.

Foundation Communities is thrilled about this unique opportunity to develop supportive housing for families in
this high opportunity area of Austin and adjacent to the successful Southwest Trails Apartments. We look
forward to partnering with the City to replicate the successes of FC's most recent developments - M Station
and Arbor Terrace.

a. Describe the tenant population, income levels, and services, if any, to be provided to or made
available to residents.

The target population of Southwest Trails Phase II is families with children. 5% of the property (3 units)
will be reserved for homeless families as part of FC’s transitional supportive housing program - the
Children’s HOME Initiative program. We plan to target at least 20% of the property as part of our
Children’s HOME Initiative, but have to make sure subsidies to support the rent reduction and
supportive services are available before we can make a greater commitment than 5%. Southwest Trails
Phase II will have 6 units (10% of the property) that are accessible to persons with Mobility
Impairments using Section 504 and Fair Housing Accessibility as guidelines. In addition, all ground
floor units will be made adaptable to persons with mobility disabilities. The property will also have 2
units (2% of the property) that are accessible for persons with hearing and/or visual disabilities.

Of the 60 units, 20% will be for residents with approximate incomes less than 30% of the Area’s
Median Family Income (AMFI), 20% will be for residents with approximate incomes of less than 40% of
the AMFI, and 60% will be for residents with approximate incomes of less than 50% of the AMFI.

FC started the Children’s HOME Initiative (CHI) in 2003 in response to the growing rates of poverty and
homelessness in Austin among families with children. The CHI program helps homeless families
transition to stable housing and addresses the underlying issues surrounding homelessness that many
Austin area children struggle with daily. The CHI program addresses housing stability and breaks the
cycle of poverty and homelessness. CHI helps formerly homeless participants create opportunities for
all members of the family; develop money management skills and improve financial stability; and
engage children in youth development activities and promote their emotional well-being. This eighteen
month program provides a stable roof overhead, parenting and money management classes, and
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employment resources. While living in an attractive, well-maintained, family-oriented community is a
first step, it is the year and a half of intensive case management support that empowers CHI
participants to make the lasting changes in their lives that will lead to long-term stability. Working
closely with a case manager, CHI families face the underlying issues that contributed to their poverty.
Case managers meet weekly with families to help them evaluate their situations, establish realistic and
attainable goals, and develop road maps toward self-sufficiency. Money management, job skills,
employment, childcare, health insurance, debt, and long-term housing are among the issues addressed.

FC currently has 103 CHI units spread out over 6 properties. Southwest Trails Phase II would add 3
more units to the program.

The menu of services that we plan to make available to residents at Southwest Trails Phase II include:

= Afterschool Program — Children living at Southwest Trails Phase II will be able to attend the after-
school program in the on-site community learning center located at Southwest Trails Phase 1.

=« Adult Classes including English as a Second Language, Money Management, Homebuyer Education
and Computer Training will be offered on-site in the Community Learning Center at Southwest Trails
Phase I.

= Off-Site services to be provided by Foundation Communities include: Financial Education, Financial
Coaching, Matched Savings Accounts, College Savings and Financial Assistance, Free Tax
Preparation.

The Children’s HOME Initiative program typically offers the following menu of services:
Computer training

Intensive Case Management
Individualized Family Support
Crisis Management

Financial Literacy

Debt Management

Children’s Advocacy

Educational Support

Career Awareness & Enrichment
Long-term Goal Development
Resource Brokering

Please see Section 15(a) for a more detailed explanation of services available to residents living at
Southwest Trails Phase II.

Include the type of structure (multi-family or single-family), number and size of units in
square feet.

Southwest Trails Phase II will be a 60-unit, multi-family, supportive housing community for families.
Phase II will access the existing leasing office and learning center located at Southwest Trails Phase I,
which allows the site to focus its acreage on the delivery of units.

The unit mix for the property is as follows:

Unit Type # of Units Square Footage

1 bedroom/1 bath 12 750 sq. ft.

2 bedroom/2 bath 30 975 sq. ft.
bedroom/3 bath 1 1,2 . ft.

TOTAL Rentable Square Feet 59,850 sq ft

TOTAL Square Feet 59,850

Occupation: Southwest Trails Phase II is new construction and therefore is not occupied.

VMU, TOD, PUD or .25 mile from transit stop: Southwest Trails Phase II is currently a PUD. The
location is not VMU or TOD. Southwest Trails Phase II is located only 385 feet (less than 1/10 mile)
from a bus stop.

Preservation: Southwest Trails Phase II is new construction and therefore will be adding 60 new units
to Austin’s affordable housing stock and providing 60 new homes for families in need of supportive
housing.
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Existing Structure: Southwest Trails Phase II is new construction therefore this section is not
applicable.

Section 8: Southwest Trails Phase II will not be reserving units for Section 8 voucher holders.
Instead, vouchers will be accepted at our property.

Indicate the number of units that are or will be made accessible and adaptable for persons
with mobility, sight or hearing disabilities.

At a minimum, 10% of the total units (6) will be designed for persons with Mobility Impairments using
Section 504 and Fair Housing Accessibility as guidelines. In addition, at a minimum, 2% of total units
(2) will be made accessible for persons with hearing and visual impairments.

Demonstrate the Project’s compatibility with current Neighborhood Plan (if applicable).

Southwest Trails Phase II is located in the Oak Hill Combined Neighborhood Plan. Balancing
development and environmental protection is a key goal in the Oak Hill Combined Neighborhood Plan.
The design and construction of Southwest Trails Phase II will not only address the impact on the
Edwards Aquifer, but also pay specific attention to the surrounding trees and natural landscape.
Southwest Trails Phase II intends to keep much of the existing natural landscape and only include
native and adaptive plants in the fandscape design. Southwest Trails Phase II will also adhere to the
standards of the Austin Green Building Program. In the past we have employed green building
practices such as solar panels, rainwater collection systems, water quality controls and recycled
materials at projects such as M Station and Arbor Terrace.

As existing members of the neighborhood for the past 10 years, Foundation Communities is engaged in
the community and supported by fellow community members. Our learning center at Southwest Trails
Phase I provides afterschool and summer programming for children in kindergarten through sixth
grade. Additionally, Southwest Trails Phase II will adhere to the neighborhood design guidelines for
density and architectural building materials in keeping with the Oak Hill "hill country"” look.

Although increasing affordability is not a key goal of the Oak Hill combined Neighborhood Plan, the
community acknowledges the core value of providing affordable housing. Southwest Trails Phase II
would provide an additional 60 units to the area for families making below 50% of the Austin AMFI.

Please see ATTACHMENT 5 for key sections of the plan addressing the factors listed above.

Summarize the key financials of the project, clearly indicating the total project cost, the
amount and intended use of AHFC funds being requested, and the amount(s) and provider(s)
of other funding and the stage of those funding commitments.

The total cost to construct the 60-unit Southwest Trails Phase II is $11,215,980. The sources of funds
for this project include:

City of Austin, in the total amount of $1,250,000. These funds will be used to pay for acquisition
and/or hard and/or soft costs. Since this project is serving a population that can only afford to pay a
minimal amount in monthly rent, the project will only be feasible if there is no debt service to repay.
We request these funds from the City to be in the form of a deferred forgivable loan with a loan term of
at least 40 years.

We understand that the City funds will be the first piece of funding brought into the project, but the
timing is critical to ensure the capture of points associated with a priority scoring item in the LIHTC 9%
tax credit application that gives 11 points for applicants who have secured a contribution from the Local
Political Subdivision in the amount equal to or greater than $15,000 per unit. An additional two points
are awarded for having that commitment in place by February 28, 2014. Finally, an additional point is
added if the funding is awarded as a grant or a permanent loan with a minimum term of 15 years,
minimum amortization of 30 years and interest rate no higher than 3 percent per annum. If our
application does not gain these points, it will not be competitive within the region and will not be
eligible for the housing tax credit funding.

TDHCA Low Income Housing Tax Credits (LIHTC), in the amount of approximately $8,639,136
($900,000 annual allocation). The 9% tax credits will be used for construction costs. A pre-application
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was submitted on January 16, 2014 and a final application will be submitted on February 28, 2014. We
will have final approval of tax credit award from TDHCA by August 1, 2014.

NeighborWorks America in the amount of $250,000. On an annual basis, Foundation Communities, as
a NeighborWorks America charter member, is eligible for up to $500,000 in funding to support
development projects in the pipeline. $250,000 of our 2014 award will be allocated to Southwest Trails
Phase II.

Owner Equity in the amount of $486,844. Foundation Communities will commit $486,844 of its own
funding to the Southwest Trails Phase II as a placeholder for private fundraising that will be pursued
during the development of the project. We plan to reach out to private foundations and corporations to
fund this amount and have a stellar track record of filling the gap on each project we complete. If
private fundraising does not reach this level, then Foundation Communities is committed to providing
equity in the amount of $486,844.

Deferred Developer Fee in the amount of $590,000 which can be paid back by property cash flow within
15 years (as required by tax credit investor.)

Please attach the following to the description of the above items:
k. A map (8 2" x 11”) indicating the property location and the distance to the nearest Capital
Metro Transit Stop to which residents will have access.

Please see ATTACHMENT 6 for a map of the property location and distance to nearest Capital Metro
Transit Stop.

Site Control and Demonstration of Value

Foundation Communities, Inc. has a contract for purchase on the proposed site for Southwest Trails Phase II.
Please see ATTACHMENT 7: Contract and ATTACHMENT 8: Current Tax Documentation.

Zoning

A request for zoning change was submitted by the seller of the property on July 1, 2013. The zoning change is
an amendment to the PUD. We are in current conversations with both the City and the seller on how best to
amend the current zoning application to accommodate the proposed Southwest Trails Phase II. The Zoning
Case Number is C814-2007-0009. Please see ATTACHMENT 9: Zoning for the current pending application
for zoning.

S.M.A.R.T. Housing™. We applied for SMART Housing Certification on January 23rd. We will copy David
Potter on the SMART Housing Application submission and will forward the certification letter once received. Will
be ATTACHMENT 10.

Development Team and Capacity. Identify below the persons or entities anticipated to be involved in the
project, such as lenders, attorneys, accountants, architects, engineers, general contractor, sub-contractors,
property managers and consuitants. Also, indicate if any person or entity involved is certified by the City of
Austin as a minority or women-owned business enterprise (MBE/WBE), or if any of the entities are also non-
profit organizations.

NOTE: The development team for Southwest Trails Phase II has not, yet, been completely assembled.
Foundation Communities always promotes the inclusion of MBE/WBE businesses as part of our development
team.

MBE? | WBE? Non-

(Mark | (Mark profit?
X if X if (Mark X
Yes) Yes) if Yes)

Name and Contact Information

Owner FC Southwest Trails Housing, LP, 3036 S. 1%
Street, Austin, TX 78704

Developer Foundation Communities, Inc., 3036 S. 1%
Street, Austin, TX 78704

Architect Austin Community Design and Development

Center, Michael Gatto, 2108 E M Franklin Ave.,
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Austin, TX 78723
Engineer Doucet and Associates, 7401 Texas 71, Austin,
TX 78735
Construction TBD
Lender
Other
Lenders 8D
Attorney Rick Hightower, 5901 OId Fredericksburg Road
A-103Austin, Texas 78749
Accountant Ann Clift, CFO, Foundation Communities, Inc.,
3036 S. 1% Street, Austin, TX 78704
General
Contractor TBD
Consultant (if
Applicable) N/A
Ellr:r?aerte%ent Foundation Communities, Inc., 3036 S, 1% X
A9 Street, Austin, TX 78704
Provider
Supportive Foundation Communities, Inc., 3036 S. 1% X
Service Provider | Street, Austin, TX 78704

Foundation Communities has 20 years of experience contracting for and overseeing the construction and
rehabilitation of affordable housing. As the owner and manager of 14 affordable housing properties
(1,982 units) in Austin and 3 affordable housing properties (691 units) in North Texas, Foundation
Communities has built a strong development team and has worked together on many projects. Three of
our existing communities were new construction projects financed with tax credits with two additional
communities (275 units) currently in design and construction. Fourteen of our communities were
purchased as existing properties and greatly improved with renovations, green spaces and playscapes,
learning centers, landscaping, signage, lighting and green building features (solar panels and rain water
harvesting). Four properties are single room occupancy permanent supportive housing, two properties
are duplexes and the remaining 11 properties are multifamily properties.

Housing Development Team - Our Housing Development Team consists of the following FC staff (Please
see ATTACHMENT 11 for resumes):

Walter Moreau is FC's Executive Director. During his 20-year career, Moreau has secured subsidy financing of
more than $100 million to create more than 2,400 units of service-enriched, nonprofit-owned affordable
housing. Moreau was recognized as a 2007 James A. Johnson Community Feliow by the Fannie Mae
Foundation. He was also awarded the 2005 Social Entrepreneur of the Year Award and the 2004 Texas Houser
Award, He holds a Master’s degree from UT’s LBJ School of Public Affairs. He has been with Foundation
Communities for 19 years.

Sunshine Mathon, Design and Development Director, assists in the programming, design and construction
management of all development projects. He has a focus on green building and sustainability issues, such as
energy and water conservation, use of recycled content materials and indoor environmental guality. Sunshine
is the project manager for Capital Studios (under construction), Homestead Apartments (in bidding) and the
recently completed Arbor Terrace and M Station. Sunshine coordinates the RFQ and bid process for architect,
engineer and general contractor and is the direct link between the third party design and construction
professionals and FC’s Development team. FC has had the privilege of working with a number of quality
general contractors and invites those firms to bid on all projects developed by Foundation Communities (in
addition, to other firms that might be interested.)

Vicki McDonald, Asset Manager, oversees the income and assets of the FC portfolio. She has over 30 years of
experience in owning and managing multifamily, office and retail developments. For 25 years, she owned and
operated Vista Properties, a real estate firm specializing in the management, leasing and brokerage of income
producing assets. Vicki is the link between the development team and property management as well as filling
in on project management as the pipeline demands.

Jennifer Hicks, Director of Housing Finance, pursues new development opportunities and identifies and

packages subsidy and conventional financing for multi-family housing. Packaging includes running project

proformas, applying for the funding, bidding out equity/mortgages, coordinating closings, and ensuring
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compliance with construction-related funding provisions. Jennifer also coordinates due diligence reports such
as the Phase I ESA, appraisal, market studies, property condition reports, and surveys. Over the past 10
years, Jennifer has secured grants and loans from public and private sources totaling $120 million for the
acquisition and rehabilitation of eight communities (1,128 units) and two learning centers.

John Guttman, Real Estate Project Manager, underwrites all new development proposals and manages initial
site analysis and due diligence. John also assists the Director of Housing Finance with all phases of each
capital funding stack including preparation of funding applications (including LIHTC applications), solicitation
of mortgage and equity financing and coordination of financing closings. John has extensive experience in
financial modeling and site investigation.

Please see ATTACHMENT 11 for a Development Resume for Foundation Communities, Inc.

Please also provide narrative information about the skills you or your development team members
have in the following areas:

a. project management: Sunshine Mathon was the Project Manager of M Station and Arbor Terrace, as
well as for Capital Studios and Homestead Oaks (now underway.) Sunshine coordinates the RFQ and
bid process for architect, engineer and general contractor. He is also acts as the direct link between the
third party design and construction professionals and FC’s development team. Jennifer Hicks has
packaged the financing for all developments by Foundation Communities the last 10 years. The
packaging includes running project proformas, applying for the funding, bidding out equity/mortgages,
coordinating closings, and ensuring compliance with construction-related funding provisions. Jennifer
also coordinates due diligence reports such as the Phase I ESA, appraisal, market studies, property
condition reports, and surveys.

b. market analysis: Foundation Communities typically engages a third party firm to conduct market
studies for each of our proposed projects. The market study is ordered in the contract feasibility period.
Jennifer Hicks receives bids and engages each project’s market analyst.

c. site selection and control: Walter Moreau has 20 years of site selection experience. Sites are selected
based on a variety of factors including current funding priorities, availability of low-cost land,
preservation of affordable housing opportunities and availability of sites in close proximity to existing FC
properties. Vicki McDonald is a licensed real estate broker and is involved in all real estate contract
negotiations. Jennifer Hicks works with the title company to ensure all requirements are met on the
buyer side and oversees the closing on behaif of Foundation Communities.

d. planning and construction: Sunshine Mathon has structured the professional development team and
overseen the planning and construction for FC’s last three projects. Foundation Communities contracts
with third-party General Contractors. FC has had the privilege of working with a number of quality
general contractors and invites those firms to bid on all projects developed by Foundation Communities
(in addition, to other firms who might be interested.)

e. design, architecture and engineering: Sunshine Mathon also oversees the hiring of the design and
engineering team. Typically, Sunshine issues an RFQ to an invited list of bidders (open to all interested
parties.) The list is narrowed down based on responses and then the FC development team including
Walter, Vicki, Jennifer and Sunshine meet the finalists and make a selection based on presentations.

f. legal and accounting: Rick Hightower has been the general counsel for Foundation Communities for
the past 15+ years and handles most real estate transactions. Foundation Communities has historically
worked with Kutak Rock as a tax credit counsel on LIHTC projects. All accounting is performed in-house
by an accounting team led by Ann Clift, CFO. Tax returns, audits and cost certifications for tax credit
properties are contracted out to Novogradac and Company, LLC.

g. federal funding rules: Foundation Communities has extensive experience working with programs
funded by HUD and their associated federal regulations including: Federal Labor Standards, Davis Bacon
Reporting, Section 3, Affirmative Marketing, Environmental Clearances, Public Notices and Procurement
Standards. Please see ATTACHMENT 11 for the Foundation Communities Development Resume.

h. other funding source rules (e.g. Low Income Housing Tax Credits):

Please see the FC Development Resume as ATTACHMENT 11 for a list of properties and the funding
sources in place at each property. Also, please see Question 11 for more detailed information on
Financing Experience.

Development Schedule. Complete the grid below. You may re-order the rdin
sequence for your project and to add_in_any other significant steps integral to your project’s development. If
the multiple properties are involved, provide a development schedule for each property.
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DATE(S)

Acquisition and/or holding September 2014 |
Environmental and/or historic review (AHFC) July-October 2014 |
Securing and packaging project financing - mber

2014
Construction Specifications and Cost estimates mber 2 -

February 2015
Construction Bids March 2015 _
Construction Start May 2015 |
Anticipated Draws (list all) ne 201

July 2015

August 2015

September 2015

r 201 _

End Construction June 2016
Start of Rent-up July 2016
Completion & Operation December 2016 _

10. Accessible and Adaptable Units. Indicate the number of units proposed to be accessible and adaptable
for persons with mobility, sight and hearing disabilities as required by RHDA Program Guidelines.

Units adaptable for persons with mobility disabilities
6 Units accessible for persons with mobility disabilities

Units adaptable for persons with sight and hearing disabilities
2 Units accessible for persons with sight and hearing disabilities

11. Developer Capacity. Provide narrative information on recent, similar, and successful experience in
affordable housing development. Include experience using multiple fund sources, managing affordable rental
developments, and previous working history with the Austin Housing Finance Corporation.

Recent Development Experience: Southwest Trails Phase II will draw upon the recently completed new
construction of M Station Apartments, both Capital Studios and Homestead Oaks currently in development, as well
as the completion of four SRO housing communities. Please see ATTACHMENT 11 for a description of these
projects in the FC Development Resume.

Foundation Communities, Inc. has experience utilizing all funding tools available for the development of affordable
multifamily housing. We have an excelient track record of securing funding in competitive allocations of the 9%
LIHTC. We also have solid relationships with multiple lenders. Three most recently completed projects utilize the
following five layers of funding: 9% LIHTCs, City of Austin RHDA funding, FHLB AHP program,
construction/permanent loan and private fundraising.

LIHT nd BOND

Foundation Communities has applied for and been awarded 9% LIHTCs for six developments. Two of these awards
were forward commitments by the Texas Department of Housing Board of Directors giving testament to Foundation
Communities track record of high-quality developments with compelling missions. FC’s development team is well-
versed in the LIHTC program and application process. All applications are completed in-house by staff. Staff also
closely follows the drafting of the Qualified Allocation Plan and is aware of changes to threshold and scoring items
that impact a high-scoring application. FC has a staff team that has over 10 years of tax credit compliance with a
record of no significant findings. FC also has relationships with multiple tax credit investors including Enterprise
Community Investment and Bank of America.

Foundation Communities built and financed the Southwest Trails Apartments utilizing 4% LIHTC and private activity
bonds. Bonds were issued by Austin Housing Finance Corporation. The credits were purchased by Related Capital
and the bonds financed with Chartermac. The closing took place over two days with a dozen attorneys, but was
successful.

City of Austin RHDA
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The City of Austin has been a major contributor on every project completed by Foundation Communities in the past
10 years. The FC Development team follows the release of the City’s application rules and NOFA and has a solid
working relationship with City of Austin NHCD/AHFC staff.

FHLB AHP Program
Foundation Communities has applied for and received eight awards through the FHLB Affordabie Housing Program
and received the highest funding amount awarded for our M Station property of $1,500,000.

Private Mortgages

Foundation Communities has excellent relationships with several lenders that allow for competitive rates and pricing.
We currently have private mortgages with Compass BBBVA, Bank of America, Wells Fargo and Greater Texas Federal
Credit Union.

Private Fundraising

Foundation Communities employs a diverse fundraising strategy. In 2013, private fundraising totaled over
$3,000,000 (not including capital funding from City of Austin). Foundation and corporate grants range from $3,000
to hundreds of thousands of dollars, and fund both capital projects and FC’s wide range of programs (education,
supportive housing, etc.).

Property Management Experience: Foundation Communities performs all leasing, maintenance, accounting,
compliance and other property management functions for its 14 Austin properties. Foundation Communities earns
property management and asset management fees that help support the overall nonprofit mission. The success of
Foundation Communities’ property management is demonstrated through its high occupancy (usually averaging
more than 95 percent), low turnover (under 32 percent), ability to keep all properties performing within their
operating budgets, completion of capital repairs of over $535/unit, and a relatively high percentage of move outs
going to homeownership (20 percent).

A majority of Foundation Communities’ 17 properties feature a federal source of funding. Specifically, Foundation
Communities’ staff has experience with the compliance and reporting requirements of the Low Income Housing Tax
Credit program, HOME program, and HUD Continuum of Care Funding Programs.

Please find in ATTACHMENT 11 a list of the properties managed by Foundation Communities and the funding
programs in place at the specific property. Southwest Trails Phase II will share the property manager, Assistant
Property Manager, Leasing Agent, Lead Maintenance, Assistant Maintenance and Learning Center Coordinator
currently in place at Southwest Trails Phase I. This will save on the operational costs of the project allowing us to
keep rents affordable. All family housing properties are overseen by Desiree Golden, Property Supervisor, who is
overseen by Sandra Lumley, Property Director. Sandra has been with Foundation Communities for 20 years and has
extensive knowledge of all funding programs and required compliance.

12. Detailed Project Budget. Use the following table, or comparable format, to provide a complete project
budget. Add line-items as necessary. If this project has already received funding from AHFC, indicate by line item
the amounts from the prior award.

DETAILED PROJECT BUDGET
Prior RHDA Description or Comments
award of Funds
Cost RHDA Requested
Funds (if
any)
PREDEVELOPMENT
Appraisal 5,000
Environmental Review 3,350
Engineering 125,000
Survey 7,500
Market Study 7,200
Architectural 400,000
TOTAL PREDEVELOPMENT $548,050
ACQUISITION
Site and/or Land 1,700,000
Structures
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Other (specify)

TOTAL ACQUISITION $1,700,000

HARD COSTS
Infrastructure 100,000
Site work 734,000
Demolition 0
Concrete 213,200
Masonry 67,300
Rough carpentry 549,950
Finish carpentry 224,400
Waterproofing & Insulation 235,700
Roofing & Sheet Metal 112,200
Plumbing/Hot Water 718,200
HVAC 561,100
Electrical 617,200
Doors/Windows/Glass 269,300
Lath & Plaster/ Drywall & 381,500

Acoustical
Tile work 0
Soft & Hard Floor 145,900
Paint/Decorating/Blinds/Shades 89,800
Specialties/Special Equipment 101,000
Cabinetry/Appliances 78,600
Carpet 0
Conveying Equipment 123,400
General Requirements 319,363
Contractor Profit/Fee 425,817
Construction Contingency 372,590
TOTAL CONSTRUCTION $6,440,520

SOFT & CARRYING COSTS
Legal 120,000
Audit/Accounting 29,000
Title/Recording 96,900
Architectural (Inspections) 30,000
Construction Interest 368,953
Construction Period Insurance 135,000
Construction Period Taxes 6,651
Relocation 0
Marketing 15,000
Davis-Bacon Monitoring 15,000
P&P Bond 75,000
Tax Credit Fees 36,785
FFE (Units and Common Area) 95,000

TOTAL SOFT & CARRYING

COSTS $1,023,288

RESERVES & DEVELOPMENT

FEE

Operating & Lease-Up 300,000

Reserves

Development Fee 1,204,122

TOTAL RESERVES &

DEVELOPMENT FEE 31,504,122

TOTAL PROJECT BUDGET $11,215,980
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13. Funds Proposal. Provide the following information to facilitate financial review of the proposed project:

a. Sources and Uses of Funds - Complete Tables A & B (below), identifying all sources and uses of funds
to implement project and include evidence of funds anticipated (financial statements, commitment letters,

etc.).

TABLE A: SOURCES OF FUNDS SUMMARY

Intended Use of Funds
(Predevelopment,
Acquisition,
Construction,

Soft Costs)

Term Interest | Amount Evidence (Deed,
Rate Sales Contract)
Owner Equity
Owner Equity $486,844 COMMITTED Construction/hard/soft costs
Private Financing (List Lenders
Low Income Housing Tax Credits $8,639,136 I;;ei-slﬁg Submitted Construction/hard/soft costs
NeighborWorks America $250,000 COMMITTED Soft costs
Other Sources (List Below)
Deferred Developer Fee $590,000 COMMITTED Construction/hard/soft costs
Proposed RHDA Funds 40 years 0% $1,250,000 | THIS APPLICATION | Acquisition/Construction/hard ¢
TOTAL $11,215,980
TABLE B: USES OF FUNDS SUMMARY
Total Cost Cost/Unit
Predevelopment $548,050 $9,134
Acquisition $1,700,000 $28,333
Hard Costs $6,440,520 $107,342
Soft & Carrying Costs $2,527,410 $42,124
TOTAL $11,215,980 $186,933

b. Leveraging - Complete Table C (below).

TABLE C: PERCENTAGE OF RHDA FUNDS

RHDA Funds $1,250,000
Other Funds $9,965,980
Total Project Cost $11,215,980
RHDA Funds = Total Project Cost= | 11-14%

c. Operating Proforma - Please see ATTACHMENT 16.
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14.

15.

Good Neighbor Policy. Due to the quick turnaround required for the submission of this funding application,
this item has not been completed. The completed Good Neighbor Checklist and related documentation will be
submitted separately to David Potter the week of 1/27/14 as ATTACHMENT 12.

Description of Supportive Services. If supportive services are NQT to be provided, please stop here. For
all other projects, if supportive services are to be provided to residents, provide a description of the services
that includes the following information:

a. A description of the supportive services to be provided to residents and/or clients.

Foundation Communities will provide free, supportive service programs that will educate, support and
improve financial standing for residents of Southwest Trails Phase II. Supportive Service programs to be
offered ON-SITE at community spaces located at Southwest Trails Phase I include:

Afterschool Program -~ Children living at Southwest Trails Phase II will be able to attend the after-school
program in the on-site community learning center located at Southwest Trails Phase I. Foundation
Communities’ afterschool programs offer academic assistance, enrichment activities, fitness activities,
nutrition lessons and provide support services and educational opportunities for parents as well. Our
PATHS (Planning Ahead Toward Health and School Success) program helps low-income children address
low reading scores and obesity/inactivity/poor nutrition, setting them on a path to lifelong self-sufficiency
and success. FC maintains a strong relationship with nearby schools with teachers and after-school staff
working together to help each child succeed. Our afterschool programs currently serve over 900 students
each year.

Summer-Youth Program - Children living at Southwest Trails Phase II will be able to attend the summer-
youth program currently in place at Southwest Trails Phase I and held in the on-site community learning
center. The goal of the Summer Youth Program is to provide a structured, supervised environment where
youth can gain exposure to a variety of summer learning and enrichment activities, develop important
social skills, and work toward a brighter future. In addition, the program will:
e provide free access to rewarding, hands-on educational, cultural, artistic, and recreational activities
for youth ages 5-14.
e retain educational gains made during the school year,
¢ provide a structured, supervised time with caring adults who model and reward positive behavior
and interaction.
¢ supply free, nutritious lunches and snacks five days per week.

Children’s HOME Initiative —As family supportive housing, families living at Southwest Trails Phase II will
be eligible to be a part of FC’s Children’s HOME Initiative. The CHI program provides fow-cost transitional
housing for up to 18 months to families who are considered Extremely Low Income (at or below 30% of
the area’s MFI). By engaging in case management services, families are able to outline their path toward
permanent affordable housing and work to achieve an independent and healthy lifestyle,

The following services will be provided for residents participating in the CHI program at Southwest Trails
Phase II:

e« Computer training
Intensive Case Management
Individualized Family Support
Crisis Management
Financial Literacy
Debt Management
Children’s Advocacy
Educational Support
Career Awareness & Enrichment
Long-term Goal Development
Resource Brokering

Other Supportive Service programs provided by Foundation Communities, but located OFF-SITE include:

Financial Education - A ten-hour personal finance course, offered in English and Spanish, will help SWT
residents evaluate their financial status and set financial goals. The course includes a one-on-one credit
counseling session and follow-up.
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C.

Financial Coaching - Families of Southwest Trails Phase II will have the opportunity to meet individually
with a trained volunteer. The volunteer works with the resident on a variety of personal finance issues
which may include a credit report review, creating a credit repair plan or a debt reduction plan,
establishing a household budget, exploring ways to reduce expenses, or setting financial goals. Financial
Coaching sessions may be a single one hour session up to eight hours of individual sessions, depending on
the situation.

Matched Savings Accounts - Individual Development Accounts will be offered to families of Southwest
Trails Phase II to help them save money for buying a first home, funding post-secondary education or
opening or expanding a small business. Account holders earn matching funds ($1-$3 for each dollar saved)
in special savings accounts. All participants commit to making regular monthly deposits and completing
personal finance courses.

Microenterprise - Community Tax Centers provide services to self-employed and small business owners
with five employees or fewer (including the owner), helping them to file their taxes and educating them
about tax and liability implications and best practices.

College Savings & Financial Assistance - Families may open a Texas 529 College Savings Plan and receive
up to $100 in incentives for their contributions. Trained staff are available at the Community Tax Centers
and financial aid events to help students complete the Free Application for Federal Student Aid (FAFSA) to
obtain grants and loans for college.

The number and types of residents/clients expected to be served annually.

Southwest Trails Phase II will house 60 families at any given time. The service needs of the property will
vary according to the resident profile. We are reserving 5% of the units for FC’s Children’s HOME Initiative
- a transitional supportive housing program that offers participants a menu of more intensive supportive
services — although we expect to serve more families with this program at the property. With an average
turnover of 20% and average family size of 2.5, we expect to serve approximately 180 adults and children
a year with some degree of services.

Describe the developer's experience and qualifications in providing the services to be offered.

Foundation Communities, as the primary supportive service provider at Southwest Trails Phase II, has 20
years experience in the provision of supportive services to its residents. At all of our properties, we enable
our residents to increase their personal development, education, safety, and health at one convenient
location in their neighborhood. Through strategic partnerships, last year FC gave 900 children of working
parents a safe place to go when school’s out right where they live and helped 85% of students maintain or
improve grades. Talented volunteers help us increase adults’ earning potential through classes in English
as a Second Language, GED preparation, and computer skills, as well as employment counseling and social
service referrals. Throughout our learning centers, our newest program area, Health Initiatives, brings
healthier living to entire families in the form of nutrition and cooking, active play, and exercise.

Each year, we also empower more than 100 families to become smart consumers through economic
education and at least 50% of them to reduce debt. More than 125 families have earned a 2-to-1 match in
special savings accounts to purchase a home, attended college, or started a business. We also provide free
income tax preparation for 18,000+ low-income workers and retirees with the help of 600 IRS-certified
volunteers. We are one of the first organizations in Austin to provide assistance with insurance sign-up
under the Affordable Care Act.

The Children’s HOME Initiative Program (CHI) is the only program of its kind in Austin. In 2003,
Foundation Communities launched CHI to address the overwhelming need in the community for quality
affordable housing for families with incomes of 30% of the Median Family Income. Grants from
NeighborWorks America, a national funder, enabled us to pay down mortgages at three of our apartment
complexes and permanently set aside apartments to create this program; 10% or more of every new
family property we open will be targeted for CHI. Of a dozen national housing organizations that were
granted similar funding, FC was the first to get the program up and running and has the longest and most
successful track record. We have developed a successful model for helping families with extremely low
incomes achieve self-sufficiency by providing stable housing and intensive case management. Since 2003,
CHI has supported close to 300 families and more than 600 children in regaining housing and economic
stability.
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e. If services are not provided by the developer of the project, include a description of the
organization(s) providing the services and a memorandum of understanding or some other type
of agreement that indicates the relationship between the developer and service provider.

All supportive services at Southwest Trails Phase 1I will be provided by Foundation Communities, Inc.

d. Provide resumes of key personnel who will be actively involved in the delivery of services.
Resumes should include information about certifications, licenses, years of experience, and
education.

Supportive Service Staff (Please see ATTACHMENT 13 for staff resumes):

Julian Huerta — Deputy Director - provides leadership for all Foundation Communities’ resident and
community services. Julian develops and directs education, financial stability and supportive housing
programs that serve more than 20,000 working poor families and homeless adults annually. He brings
over 20 years’ experience in program development, nonprofit administration and fundraising.

Mario Cortez, Director of Supportive Housing. Mario has 15 years of experience working with homeless
and low-income populations, and holds a Masters in Social Work. Prior to joining Foundation
Communities, he spent 3 years developing the Keep Austin Housed AmeriCorps project. He Co-Chairs
the Social Services Case Management Network & the Housing Stability Committee of the Basic Needs
Coalition, sits on the Executive Committee of the Basic Needs Coalition, and leads planning for Stand Up
and Be Counted. Mario oversees all supportive housing programs.

Marisela Montoya, Director of Education for Foundation Communities, graduated from the University of
Texas with a degree in Psychology. For 17 years, she has worked overseeing and implementing
programs for youth and adults, including 8 years with Austin ISD as a program director and program
specialist (Community Education; At Risk Youth Programs; afterschool, teen, and adult education
programs). She has been with Foundation Communities for 10 years, first as Lead Learning Center
Coordinator, and now as Director of Education. She holds a certificate in Nonprofit Leadership and
Management from Austin Community College and Texas Association of Nonprofit Organizations.

Erika Leos - Adult Education Coordinator, is responsible for teaching the ten-hour financial education
course (in both English and Spanish) available to residents of Foundation Communities and a required
component of participants in the Individual Development Account (IDA) Matched Savings Program. Leos
also oversees the English as a Second Language program offered on Foundation Communities’
properties. Leos earned a Bachelor’s of Business Administration from the University of Texas at Austin in
2002.

Karen Lyons — Director of Asset Building - is responsible for all aspects of FC's Asset Building Programs.
She was the past Director of FC’s IDA savings program. Her experience includes five years of experience
teaching ESL and a long involvement with immigrant issues. She has a BA in Education.

All Foundation Communities’ Learning Center Coordinators are highly quaiified, with degrees in
education, social work, or a related field. Some have Masters Degrees, and all are bilingual. They
undergo rigorous staff training on a regular basis, and are involved in both impiementing and evaluating
PATHS at their property’s Learning Center, including coordinating with local schools and designing
homework assistance for individual students. Learning Center Coordinators’ bios are available upon
request.

Case Managers in the CHI program meet with families weekly to address the family financial situation
and underlying issues that contribute to their poverty. We also have a Housing Placement Specialist and
Parent/Child Advocate. All CHI case managers and the Parent/Child Advocate have degrees in social
work or other related fields, and have a wealth of experience in the community and in assisting
impoverished clients.

f. Demonstrate financial capacity to provide support services and/or operate a supportive
services program by providing the following information:

1. Sources of Funds: Identify sources and amounts of funds that will be or are expected to
be utilized to provide supportive services.
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_Uses of Funds:

Direct Expenses Amount Notes
1 full-time Resident Service $35,000 One FTE salary
Coordinator
1 part-time Adult Education $18,000 One PTE salary
Coordinator
Taxes and Benefits $10,600 20% of salary
Supplies and Printing $1,000 for client meetings and
classes
Training/Travel $1,000 Professional education
Direct Aid to Clients $1,400 Bus passes, work search
expenses, etc.
TOTAL $67,000

NOTE: Southwest Trails Phase II will utilize the Learning Center at Southwest Trails Phase I. The
learning center staff in place will be able to manage the new children from Phase II without adding
capacity. The supportive service component will need the addition of a full-time Resident Service
Coordinator and part-time Adult Education Coordinator.

Sources of Funds:

The funding for the supportive services to be provided at Southwest Trails Phase II will be raised
from private foundations, corporations and individuals. This is the same method used to fund the
supportive service programs in place at our existing family properties. We have a donor base that
is dedicated to the support of our service programs. Past funders we will tap include:

Michael and Susan Dell Foundation - Children’s HOME Initiative and financial programs
Lowe Foundation - Children’s HOME Initiative

Rachael and Ben Vaughan Foundation - Children’s HOME Initiative

Tomberg Foundation

Texas State Affordable Housing Corporation

Amerigroup Foundation

JPMorgan Chase Foundation - Financial Programs

Individual Donors dedicated to this part of our mission.

Budget: Include a supportive services budget which reflects current and anticipated
funding and expenses associated with the provision of services for three (3) years.

Please see ATTACHMENT 14 for a detailed supportive services budget for Southwest Trails Phase
1I.

ATTENTION:

Please submit with the Application a completed “self-evaluation”
using the following Scoring Criteria.
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RHDA PROGRAM
SCORING CRITERIA

REQUIRED INFORMATION:

1. Applicant Information

X 10. Accessible/Adaptable Units_X
2a. Non-profit Required Items X

11. Experience/Qualifications X

OR 12. Project Budget X

2b. For-profit Required Items 13. Funds Proposal:
. Project Description a. Sources X
. Site Control/Value b. Uses X
Zoning ¢. Leveraging X

S.M.A.R.T. Housing
. Development Team
. Development Schedule
. Developer Capacity

d. Operating Proforma X
14, Good Neighbor Checklist X

VWoOoNGOU AW
XX XX PP P

EVALUATION CRITERIA:

Applications for proposed projects will be reviewed and scored on a competitive basis per the evaluation criteria
below. Applications must receive a minimum score of 150 points out of a maximum score of 240 points. PLEASE
NOTE: A score above the minimum score does not guarantee funding.

CORE VALUES POINTS

(Affordable Housing Core Values: Deeper levels of affordability, long-term affordability, and geographic
dispersion of affordable units throughout the City.)
Score

1. AFFORDABLE UNITS (maximum 25 points) 25
If development has a mix of 30%, 40%, and/or 50% MFI units, add the results for the percentage of units in
each income category up to the maximum of 25 points. If the percentage of units at a given MFI level is not a
multiple of 10, round up to the next closest multiple of 10 to get the score for that particular MFI level

% of Affordable Units in Project (only count units reserved for 50% MFI and below)
% MFI 10% of units 20% of units 30% of units | 40% of units 50% of units 60% of units
50% 3 5 10 15 20 25
40% 5 10 15 20 25
30% 10 15 20 25
Score
2. AFFORDABILITY PERIOD (25 points) 25
25 points: Affordability period is:
99 years;
OR
25 40 years, and project is applying for Low Income Housing Tax Credits. Note: AHFC funding is

contingent upon the award of Low Income Housing Tax Credits.
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Score

3. GEOGRAPHIC DISPERSION (maximum 25 points) 15

Project is located in an area identified according to the Kirwan Institute's Comprehensive Opportunity Map of
Austin as having greater opportunity for low-income households.

25 points: Very High priority area
20 points: High priority area
15 points: Moderate priority area
10 points: Low priority area

5 points: Very Low priority area

Please see ATTACHMENT 15 for documentation.

INITIATIVES AND PRIORITIES POINTS

(Permanent Supportive Housing, Sustainability, Priority Locations, Accessible and Integrated, and
Preservation of Affordable Housing)

Score

4. PERMANENT SUPPORTIVE HOUSING (PSH) (maximum 25 points) 15

25 points: “Housing First” model.

15 points: Project will reserve units for PSH for the following populations:
-- Chronically Homeless as established in the HEARTH Act (24 CFR Part 577)
-- Have been in an institution for over 90 days
-- Unaccompanied youth or families with children defined as homeless under other federal statutes
--  Youth “aging out” of state custody or the foster care or the juvenile probation system

10 points: Project will reserve units for PSH for populations other than those listed above,

Score

5. SINGLE-FAMILY RENTAL HOUSING, INCLUDING SECONDARY UNITS 0
(“GREEN ALLEY INITIATIVE”) (20 points)

20 points: Project consists of either new construction or rehabilitation of one or more single-family rental
units, secondary units, or units compatible with the City’s "Green Alley Initiative.”

Score

6. ACCESSIBILITY AND HOUSING FOR PERSONS WITH DISABILITIES [+]
(maximum 20 points)

10 points: In multi-family developments, (i.e. 5 or more units) or for single-family rental housing
(i.e., 1 to 4 units), 50% or more of the total number of units will be made accessible per the Uniform Federal
Accessibility Standards (UFAS).

10 points: Units to be designated for persons with disabilities as defined in the Fair Housing Act:
for Multi-family developments, (i.e. 5 or more units), at least 25% of all units; for single-family rental housing
(i.e., 1 to 4 units) 1 or more units.
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Score

PRIORITY LOCATION (10 points) 10
10 points: Project is:

located in a Vertical Mixed-Use (VMU) Corridor; or

X a Planned-Unit Development (PUD); or
located within a Transit-Oriented Development (TOD) area, or
X is located 0.25 miles (1,320 feet) or less from a transit stop.
Score
PRESERVATION OF AFFORDABLE UNITS (10 points) V]

10 points: Project is the rehabilitation and preservation of existing affordable housing units, or new units are
being constructed to replace existing affordable units at the same location on a one-to-one replacement basis

or a greater than one-to-one replacement basis.
Score

TRANSITIONAL HOUSING (10 points) 0

10 points: Project will be developed and operated exclusively as transitional housing.

UNDERWRITING POINTS

(EXPERIENCE, CAPACITY, DEVELOPMENT FEASIBILITY, OPERATIONAL FEASIBILITY, COMPATIBILITY

10.

11.

WITH OTHER PROGRAM REQUIREMENTS)

Score
DEVELOPER EXPERIENCE AND QUALIFICATIONS (maximum 15 points) 15
15 points: Developer has recent, similar, and successful completion of a development similar in size and
scope with income-restricted units.
10 points: Developer has recent, similar, and successful completion of a development smaller in size and
scope with income-restricted units.
8 points: Consultant directly involved who has successfully completed a development similar in size and
scope with income-restricted units.
5 points: Developer has recent, similar, and successful completion of a development similar in size and
scope without income-restricted units
Score
SOURCES & USES OF FUNDS (maximum 10 points) 10

10 points: All sources and uses of funds are clearly indicated and sufficient evidence of funding availability
and/or commitments are included.

5 points: All sources and uses of fund are clearly indicated, but evidence of funding availability or
commitments are incomplete.
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Score

12. DEBT COVERAGE RATIO (maximum 10 points) 10
10 points: DCR of 1.25 or greater or will be a debt-free development
6 points: DCR between 1.21 - 1.24
4 points: DCR between 1.15 - 1.20
Score
13. LEVERAGE (maximum 10 points) 10

RHDA Program funding (including prior awards and the current request) divided by
Total Project Costs equals:

10 points: 25% or less
8 points: 26% - 30%
6 points: 31% -~ 35%
4 points: 36% - 50%
2 points: 51% - 54%
0 points: 55% or greater
Score
14. RHDA COST PER UNIT in $1,000s (maximum 10 points) 10
Multi-Unit Single-Unit
Structures Structures
10 points <$40/unit <$50/unit
8 points <$45/unit <$60/unit
6 points <$50/unit <$70/unit
4 points <$55/unit <$80/unit
2 points <$60/unit <$90/unit
Score
15. PROJECT READINESS (maximum 10 points) 2

New construction
2 points each; maximum 10 points
2 The project meets the normal eligibility requirements under the existing program guidelines.
The property is already owned by the developer.
The project has completed all necessary design work and received site plan approval.
All environmental reviews have been completed.
The project has firm commitments from all financing sources.

Acquisition and Rehab
2 points each; maximum 10 points
The project meets the normal eligibility requirements under the existing program guidelines
All environmental reviews have been completed.
The project has firm commitments from all financing sources.
A General Contractor has been selected.
Closing on the acquisition of the property can be achieved in less than 30 days.

Acquisiti 1 ni
2.5 points each; maximum 10 points (A total score of 2.5 points will be rounded to 3; a total score of 7.5
points will be rounded to 8.)

The project meets the normal eligibility requirements under the existing program guidelines

All environmental reviews have been completed.

The project has firm commitments from all financing sources.

Closing on the acquisition of the property can be achieved in less than 30 days.
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16.

17.

18.

Score

PROPERTY MANAGEMENT (maximum 10 points) 10

10 points: Designated Property Management Entity has documented track record of success managing
income-restricted properties of similar size and/or similar unit counts, and has the capacity to take on
management of the proposed project.

8 points: Designated Property Management Entity has a documented track record of success managing
income- restricted properties of smaller size and/or fewer units, and has the capacity to take on management
of the proposed project.

4 points: Designated Property Management Entity has a documented track record of successful property
management experience and has the capacity to take on management of the proposed project, but has
not managed an income-restricted property.

Score

SUPPORTIVE SERVICES (maximum 15 points) 15

15 points:

a. The developer has secured written agreements with organizations that will provide resident services,
or has experienced and qualified staff (7 or more years of experience) able to provide the same
services.

b. Funds have been identified for the operation of resident services programs.
c. A 3-year estimated operating budget for the operation of the resident services programs is provided.

10 points:
a. The developer has secured letters of intent from organizations that intend to provide resident

services, or has experienced and qualified staff (3 to 6 years of experience) able to provide the same
services.

b. Funds have been identified for the operation of the resident services programs.
¢c. A 3-year estimated operating budget for the operation of the resident services programs is provided.

5 points:
a. The developer has experienced and qualified staff (1 to 2 years of experience) able to provide the
same resident services.
b. Funds have been identified for the operation of the resident services programs.
c. A 3-year estimated operating budget for the operation of the resident services programs is provided.

Score

MBE/WBE PROJECT PARTICIPATION (5 points) 0

5 points: Development Team includes one or more registered City of Austin minority- or woman-owned
business enterprises {M/WBE).

NOTE: Although the project does not include MBE/WBE on the development team at this time, it will most
definitely include MBE/WBE businesses when completely formed.

TOTAL SCORE 172
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Nandita Berry

Corporations Scction
Secretary of State

P.O.Box 13697
Austin, Texas 78711-3697

Office of the Secretary of State

Certificate of Fact

The undersigned, as Secretary of State of Texas, does hereby certify that the document, Articles Of
Incorporation for FOUNDATION COMMUNITIES, INC. (file number 114499001), a Domestic
Nonprofit Corporation, was filed in this office on March 05, 1990.

It is further certified that the entity status in Texas is in existence.

In testimony whereof, I have hereunto signed my name
officially and caused to be impressed hereon the Seal of
State at my office in Austin, Texas on January 23, 2014.

/(/ﬁﬂplﬂ?ﬁﬂl)’

Nandita Berry
Secretary of State

Come visit us on the internet at http://wwhw.sos.state.tx.us/
Fax: (512) 463-5709 Dial: 7-1-1 for Relay Services

TID: 10264 Document: 526104840002

Phone: (512) 463-5555
Prepared by: SOS-WEB



Internal Revenue Service
Department of the Treasury

P. O. Box 2508
Date: August 24, 2004 Cincinnati, OH 45201
Foundation Communities, Inc. Person to Contact:
3036 South First Street Janet M. Duncan 31-07676
Austin, TX 78704-6391 Customer Service Specialist

Toll Free Telephone Number:
8:00 a.m. to 6:30 p.m. EST

877-829-5500
Fax Number:
513-263-3756
Federal ldentification Number:

Group Exemption Number:
7171
Dear Sir or Madam:

This is in response to your request of July 6, 2004, regarding your organization’s tax-exempt status.

In May 1990 we issued a determination letter that recognized your organization as exempt from federal income
tax. Our records indicate that your organization is currently exempt under section 501(c)(3) of the Internal
Revenue Code.

Our records indicate that your organization is also classified as a public charity under section 509(a)(2) of the
Internal Revenue Code.

Based on the information supplied, we recognized the subordinates named on the list your organization
submitted as exempt from federal income tax under section 501(c)(3) of the Code.

Our records indicate that contributions to your organization are deductible under section 170 of the Code, and
that you are qualified to receive tax deductible bequests, devises, transfers or gifts under section 2055, 2106 or
2522 of the Internal Revenue Code.
If you have any questions, please cali us at the ielephone number shown in the heading of this letier.
Sincerely,
Janna K. Skufca, Director, TE/GE
Customer Account Services



THTERHNAL REVENUE SERVICE DEPERTMENT OF THE TREASURY
DISTRICT DIRECTOR
1100 COMMERCE STREET
DALLAS, T% 75242-0000
Fmplover Identification Number:

Date.
JUN 06 1885 Case Number:
755122043
CENTRAL TEXAS MUTUAL HOUSING Contact Person:
ASSQOCIATION ANNETTE SMITH
C/O0 CINDY CHRISTIANSEN Contact Telephone Number:
2512 § IH 35 STE 350 {214} 767-6023

AUSTIN, T¥ 78704-5751
Our Letter Dated:
May 23, 1990
Addendum Applies:
NG

Dear Applicant:

This modifies our letter of the above date im which we stated that vou
would be treated as an organization that is not a private foundation until the

P v

expiration of your advance ruling period.

vour exempt status under section 501(a) of the Internal Revenue Code as an
organization described in section 501(c){3) is still in effect. Basad on the
iriformation you submitied, we have determined that you are not a private
foundation within the meaning of section 509{a} of the Code because you are an
organization of the type described in section 509(a)(2).

Grantors and contributors may rely on this determination unless the
nternal Reverue Service publishes notice to the contrary. However, if you
ze your section 509{a){Z) status, a grantor or contributor may not rely on
is determination if he or she was in part responsible for, or was aware of,
tha act or failure to act, or the substantial or material change on the part of
the organization that resulted in your loss of such status, or if he or she
acquired knowledge that the Internal Revenue Service had given notice that you
would no longer be classified as a section 509(a)(2) organization.

1f we have indicated in the heading of this letter that an addendim
applies, the addendum enclosed is an integral part of this letter.

Because this letter could help resolve any guestions about your private
foundation status, please keep it in vour periansit Tecorcs.,

1f you have any guestions, please contact the person whose name and
talephone nunber are shown above.

Sincerely yours,

Bobby B, Scott
Digtrict Director

Letter 1050 (NQ/CG)



gl Chapter 8: HOUSING

Housing is a crucial issue in every neighborhood plan, especially in areas, like
Oak Hill, with strong residential identities. This chapter describes the character
and housing market of Oak Hill. Recommendations are driven by stakeholder
concerns about protecting Edwards Aquifer and providing affordable housing. A
related concern, neighborhood design, is discussed in Chapter 9.

CURRENT HOUSING CONDITIONS

EXISTING HOUSING TYPES AND STOCK IN OAK HILL

Most homes in Oak Hill are in single-family structures (Figure 8-1). There is a
significant difference between West Oak Hill (with approximately 91% in single
family houses) and East Oak Hill (47%). Figure 8-2 shows another difference
between East and West Oak Hill: since 2000, West Oak Hill has continued to
see substantial residential growth, while East Oak Hill has seen relatively little.
The figure also shows a shift in the nature of development in West Oak Hill,
with slightly more multi-family units than single-family units built. Despite this,
the overall character of the entire planning area has changed relatively littie
over this time period (see Figure 8-1).

West Oak Hill will continue to see more residential development in the future,
given the strong demand for housing in southwest Austin and the area’s large

Figure 8-1: Housing units in the planning area by type in 2000 and 2007

Multifamily
2, 3, 4-family 5+ family
Year Single family  buildings buildings Other
East Oak Hill 47.3% 3.9% 48.3% 0.5%
West Oak Hill 91.0% 5.7% 2.7% 0.7%

Figure 8-2: New housing unit permits by type between 2000 and 2007,
in East and West Oak Hill

Multifamily

2, 3, 4-family 5+ family

Single family  buildings buildings Mobile homes
West Oak Hill (091 24| 88| 3
East Oak Hill 198 66 0 0
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sl Chapter 8: HOUSING

GOALS, OBJECTIVES AND RECOMMENDATIONS

8.A. Balance development and environmental protection by maintain-

8.B.

ing a vibrant residential and commercial community.

8.A.1
Assess and minimize the impact of land development on surface and
ground water.

8.A.la—Every housing development/redevelopment should include an environmental
impact analysis and incorporate all necessary measures to address its potential impact
on the Edwards Aquifer (impervious cover, drainage, traffic, etc).

8.A.2
Design and place homes to minimize impacts on natural resources and the
physical environment and to maximize social resources.

8.A.2a—Clustered development should be encouraged where appropriate (see Chap-
ter 9: Neighborhood Design).

8.A.2b—Residential density should be compatible with surrounding uses and informed
by a regional vision of the environmental impact development has over the Edwards
Aquifer.

8.A.2c—Whenever possible, new housing development should be located where exist-
ing services and infrastructure exist. Their appearance and density should be appropri-
ate to its environment and compatible with surrounding uses.

Preserve neighborhood identity, character, affordability, and diver-
sity.

8.B.1
Analyze transportation demands in the Oak Hill area.

8.B.1a—For housing development/redevelopment projects where traffic impact is a
concern, a traffic analysis should be done due to current traffic problems, long-term
challenges of road expansion and improvement, and the overall lack of connectivity of
the area (see Chapter 7: Transportation and Infrastructure). Such analysis should con-
sider the adequacy of road connectivity, mobility, alternate transit modes, access, and
condition.

120

Oak Hill Combined Neighborhood Plan
City Council—December | i, 2008



Chapter 8: HOUSING

tracts of undeveloped land.

Austin as a whole is growing at a fast pace, and Oak Hill is
one of its fastest growing neighborhoods, spurred by major
employers, like AMD and Freescale, beginning to relocate
here. The housing market in Oak Hill is already anticipating
future growth as AMD’s branch nears completion.

According to an Austin American-Statesman article (June 22,
2006), Oak Hill is one of the places where buyers wanting
to stretch their dollars are looking to, as home prices rise
across Austin. In Oak Hill, “the number of homes sold in
May [2006] rose to 4| from 28 last year, bumping the me-
dian home price up 3| percent to $359,000.”"

This trend has continued through the writing of this chapter
(June 2007). Another strong factor pulling more buyers to
this area (apart from the “push” effect of soaring housing
prices in centrally located areas) is the high ratings of some
of the AISD schools that Oak Hill feeds into, like Bowie
High School.

According to market analysts with Keller Williams Realty,
“any time there are more pending listings than active listings
in an area, it indicates very strong demand.” As of March
2007, according to Keller Williams, for “homes priced be-
low $200,000, the ratio citywide is 0.63,” while the ratio for
similarly priced homes for the areas feeding into Bowie was
1.89 (pending/active listings), meaning that the demand was
extremely high.”

Further, the “established neighborhood feel” of most resi-
dential areas in Oak Hill, with mature trees and well-
maintained lawns and front yards, speak to the residents’
pride in living there, which usually translates into either sus-
tained or rising housing values.

Figure 8-3: Single family
homes in Oak Hill

Figure 8-4: Multi-family
development in Oak Hill

*  http://crosslandteam.com/blog/2006/06/22/austin-homes-sales-jump- | 5-percent-in-may/
**  http://crosslandteam.com/blog/2007/03/04/homes-that-feed-bowie-high-school-in-hot-demand/
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AFFORDABLE HOUSING IN OAK HILL

The City of Austin’s Neighborhood Housing and Community Development Department
(NHCD) reviews every neighborhood plan to assess its impact in providing affordable housing
in Austin. An Affordability Impact Statement (AlS) documents this assessment. Part of
NHCD's assessment involves determining “affordable for whom?” NHCD therefore looks at
median family income (MFl), or some percentage thereof, which changes with household size.
Figure 8-5 is a sample of the MFI chart for the Austin region; the full chart is available in Ap-
pendix E.

Figure 8-5: Median family income in the Austin area

Median income percentages

Very Low Income* Low Income* Median Income
Household Size 50% of MFI 80% of MFI 100% of MF!
| $24,900 $39,850 $48,370
- 2 $28450  $45500 $55,280
. 3 $32,000 $51,200 $62,190
4 $35,550 $56,900 $69,100
5 $38,400 $61,450 $74,628
o 6 $41,250 $66,000 $80,156
7 $44,100 $70550 $85,684
8 $46,950 $75,100 $91,212

Source: NHCD, 2008.
* “very low income” and “low income” are based on U.S. Housing and Urban Development income limits.

Figure 8-7: Housing types in
Oak Hill Oak Hill
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AFFORDABLE HOUSING Oak Hill and affordability
INCENTIVES TASK FORCE Although housing affordability is an es-

In 2006, City Council directed the City Manager to |Sential part of a sustainable neighbor-
assemble an Affordable Housing Incentives Task hood or area plan, there needs to be a
Force, composed of stakeholders with a shared in- | €areful examination of the current con-

terest in providing adequate affordablehousing in dft.lons Of? Ic?catlon . assess the feasi-
Austin. bility of building or providing this com-
ponent into its future development
The Task Force discussed barriers, opportunities, | plans.

costs and best practices across seven months of

meetings. |t formulated a statement of core values,
recommendations, and enhancements to the City’s
current policies and procedures (including those
related to securing and giving incentives to
S.M.AR.T. Housing™; see below). The Task Force's
recommendations spanned all kinds of neighbor-
hoods in Austin, from downtown to suburban.

Some of the recommendations that the Task Force
developed” that may be applicable to suburban
neighborhoods:

e Creating affordable rental opportunities in sub-
urban/greenfield areas for residents earning be-
tween 50% and 80% of MFI.

e Creating affordable homeownership opportuni-
ties in suburban/greenfield areas for residents
earning between 50% and 80% of area MFI.

Figure 8-7: Southwest Trails, Oak Hill

Photo credit: Austin Apartment Store website

e Dispersing affordable homes and apartments
throughout Austin.

e Offering developers and builders the option to g
pay a fee in lieu of providing affordable units on- §
site, in exchange for increases in density. i

o Offering density bonuses to developments in the
Central Business District and in Transit-
Oriented Development Districts and/or high
density developments (due to the preliminary
status of the plan for an Oak Hill station, this
plan will need to revisit this point when the
status of such a plan is finalized and decided

Figure 8-8: Southwest Trails
S.M.A.R.T. Housing ™ development
upon). in Oak Hill

* The Affordable Housing Incentives Task Force Report,
http://www.ancweb.org/docs/ AHITF%20Final%20Report%202_20_07.pdf
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¢ Offering a density bonus to multifamily developments to achieve affordability.

¢ Creating an expedited review and approval process for qualifying projects.

e Structured upzoning in exchange for 10% of rental units reserved for people at or below
60% MFI for a period of 40 years.

EXISTING AFFORDABLE HOUSING

Oak Hill currently has two prominent sources of affordable housing. One is a City-financed
apartment complex designed to create affordability, while the other is a traditional market re-
sponse to low income levels and land costs.

Southwest Trails: S.M.A.R.T. Housing ™

S.M.AR.T. Housing ™ (Safe, Mixed-income, Accessible, Reasonably-priced, Transit-oriented),
administered by the Austin Housing Finance Corporation (AHFC), is designed to stimulate the
production of affordable housing for low- and moderate-income households in Austin.
S.M.ARR.T. Housing™ developments meet the City's Green Building standards and are located
throughout Austin.

Through the S.M.ARR.T. Housing ™ program, the City provides fee waivers and expedited de-
velopment reviews. These developments can be single-family, multi-family, or infill.

Southwest Trails, the only SSM.AR.T. Housing™ development in West Qak Hill, is located at
8405 Old Bee Caves Road. It has 8| units that serve households at 50% MFI and 79 units at
60% MFI. In order to achieve the affordability goals for this development and also comply with
the SOS Ordinance, the Austin Housing Finance Corporation provided the following assis-
tance in 2000:

e $6.5 Million AHFC Bonds
e $500,000 HOME
e $500,000 Housing Trust Fund

Mobile Homes

Figure 8-9: Mobile Home Parks
Mobile homes provide affordable housing along the in Oak Hill

edges of cities, where rents are usually lower. There
are several mobile home parks throughout Oak Hill:
Country Aire and Trails of Oak Hill located off of Old
Bee Caves Road are the largest ones, followed by the
Holiday Mobile Home Park on U.S. Highway 290 W.

124 Oak Hill Combined Neighborhood Plan
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CONSTRAINTS TO AFFORDABLE HOUSING

Land and home values have risen dramatically in the past few years, posing a challenge to cre-
ating affordable housing in Oak Hill. Other factors further constrain affordability.

Environmental features

Because of the maximum impervious cover limits allowed in the aquifer recharge and contrib-
uting zones, tools like density bonuses—so often used for affordable housing incentives—and
up-zoning may not be appropriate. Future development and redevelopment will require water
detention and irrigation facilities, which will drive up the cost of housing and can become a
deterrent to providing affordable units.

Land availability

According to NHCD, S.M.ARR.T. Housing™ projects are not viable at less than 14 units per
acre. By contrast, market rate housing usually becomes viable at 7 units per acre for single
family housing and between 6 and 14 units per acre for multi-family housing. The low-density
zoning of much of the Oak Hill residential areas reduces the amount of land where develop-
ment of this density can be placed. More intense development also requires paying special at-
tention to Oak Hill's environmental features.

S.M.ARR.T. Housing™ projects should be located near public transit facilities. Transit service is
relatively rare in Oak Hill, and is mainly available along U.S. Highway 290. The small size of the
properties on the east side of William Cannon, fronting Highway 290, would require an ag-

gressive land assembly strategy. On the west side of William Cannon, larger lots are available,
though other factors are likely to prevent the development of affordable housing here as well.

Existing multi-family units and the rental market

Multi-family complexes in the planning area (along Monterrey Oaks Boulevard, Southwest
Parkway, and William Cannon Drive) were designed for families with high incomes. Because
most of them were built fairly recently, these units are unlikely to be redeveloped soon. This
means that, in the long run, the rental market in Oak Hill will probably remain high end.

OPPORTUNITIES FOR AFFORDABLE HOUSING IN OAK HILL

Given the aforementioned constraints, one approach to affordability in Oak Hill is by securing
and maintaining existing affordable units. Another approach is through taking advantage of the
incentives from the Vertical Mixed Use (VMU) opt-in process. The next section of this chapter
presents recommendations addressing this issue. NHCD's Affordability Impact Statement is
Appendix E.
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NEIGHBORHOOD HOUSING

8.A. Balance development and environmental protection by maintain-

ing a vibrant residential and commercial community.

8.A.1

Assess and minimize the impact of land
development on surface and ground
water.

8.A.la—Every housing development/
redevelopment should include an environ-
mental impact analysis and incorporate all nec-
essary measures to address its potential im-
pact on the Edwards Aquifer (impervious
cover, drainage, traffic, etc).

8.A.2 Figure 8-10: Detention pond

. o in Oak Hill
Design and place homes to minimize ek

impacts on natural resources and the
physical environment and to maximize
social resources.

8.A.2a—Clustered development should be
encouraged where appropriate. (See “Location
of Housing” in this chapter.)

8.A.2b—Residential density should be com-
patible with surrounding uses and informed by
a regional vision of the environmental impact
development has over the Edwards Aquifer.

8.A2c—Whenever possible, new housing de-
velopments should be located where existing
services and infrastructure exist. Their appear-
ance and density should be appropriate to its
environment and compatible with surrounding Figure 8-11:

uses. Clustered development
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8.B.

Preserve neighborhood identity, character, affordability, and
diversity.

8.B.1
Analyze transportation demands in the Oak Hill area.

8.B.1a—For housing development/redevelopment projects where traffic impact is a
concern, a traffic analysis should be done due to current traffic problems, long-term
challenges of road expansion and improvement, and the overall lack of connectivity of
the area (see Chapter 7: Transportation and Infrastructure). Such analysis should con-
sider the adequacy of road connectivity, mobility, alternate transit modes, access, and
condition.

Implementation Note: The City currently requires that a traffic impact analysis
must be submitted with any site plan, zoning, or rezoning application that is expected
to generate more than 2,000 trips per day. New housing developments are reviewed
by staff to ensure they comply with environmental, drainage, transportation, subdivi-
sion, and water quality regulations.

STAKEHOLDER INPUT ON HOUSING

During the land use meetings that planning staff held with stakeholders, housing did not come
up as a crucial or contentious topic. Nevertheless, staff collected the following impressions
and comments, which were consistent with the neighborhood’s initial vision and goals state-
ments. Stakeholders drafted these goals to inform and steer the plan’s recommendations, in
conjunction with further discussions with stakeholders and other departments.

Goal 8.A. speaks of balancing “development and
environmental protection by maintaining a vibrant
residential and commercial community.” When
asked to define what a “vibrant residential com-
munity” would be for Oak Hill, stakeholders gave
characteristics that were sometimes widely
shared and sometimes sharply opposed.

Residential density

While most stakeholders supported keeping the
rural character of most existing neighborhoods

through low density, large lot zoning, others sup-

ported allowing more intense development in ap- Figure 8-12: Multi-family complex in
propriate locations (see next topic). Some com- Oak Hill

munity members supported redevelopment op-
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tions given that it would bring in more services to the neighborhood and respond to the area-

and city-wide demand for housing.

Location of housing

Most meeting participants supported maintaining the low density existing residential neighbor-
hoods, while concentrating higher density residential development closer to major thorough-
fares, employment centers such as AMD and Freescale, and existing services and infrastruc-
ture. This was seen as a way to support residential expansion without creating urban sprawl.

Affordable housing

In Oak Hill, the only affordable housing alternatives are provided by mobile home parks and
the Southwest Trails S.M.AR.T. Housing™. Despite recognizing that mobile homes were some
of the few affordable housing alternatives in Oak Hill (notwithstanding the S.M.A.R.T. Hous-
ing™ project), some stakeholders did not see them as desirable. Others said that mobile home
owners who also own their lot should be able to make improvements, such as upgrading to a
permanent foundation, and that mobile home park owners should be encouraged to create
landscaped buffers around the edges of their property. Indeed, stakeholders said that aesthet-
ics was their objection to existing mobile home parks, rather than compatibility or safety.

No supportive comments were made on the SMART Housing™ project, though stakeholders

were supportive of it.

These mobile homes provide affordable housing to people who need or wish to live closer to
the Hill Country and take advantage of its location and its amenities. While neighborhood
plans draw on stakeholder visions, they must also act as stewards of fairness and inclusiveness.
Thus, while recognizing the concerns over mobile homes, sound planning principles guiding
this plan prevent it from taking away the right of these residents to continue living there. This
plan does, however, provide residents and property managers with information about available
programs and resources for upgrading or improving their homes (see below).

This plan recommends maintaining all mobile
home parks in Oak Hill.

Retirement communities

Stakeholders asked the City to provide oppor-
tunities to create more retirement communi-
ties in Oak Hill. The City’s blueprint for ad-
dressing its most critical housing and commu-
nity development needs, the 2005-06 Action
Plan of the five-year Consolidated Plan, states
that over the last decade the number of peo-
ple 60 to 64 years old has increased over 17%,
while the population over 65 years of age has
grown over 28%. The needs of this population,

Figure 8-13: St George’s Court Senior
Housing in Austin.
Photo from St. George's Court website
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such as fixed incomes and medical care, must be addressed.

NEIGHBORHOOD HOUSING AND COMMUNITY DEVELOPMENT PROGRAMS

NHCD provides housing, community development, and small business development services to
eligible residents so they can access livable neighborhoods and become more self-sufficient. To
this end, NHCD administers several programs directly and provides grants to other agencies
and non-profit organizations.

NOTE: The content and nature of these programs may change from @ay ol Austin

time to time, so please check on their respective websites for updates.

Austin Housing Finance Corporation

http://www.ci.austin.tx.us/ahfc/

AHFC, created in 1979, is a public, nonprofit corporation and instrument of the City of Austin.
Its mission is to generate and implement strategic housing solutions for the benefit of Austin’s
low- and moderate-income residents. It primarily issues bonds for financing reasonably priced
single-family and multi-family housing and assists the City in using HOME Investment Partner-
ships and Community Development Block Grant (CDBG) to create reasonably priced housing.
Its construction specialists help residential property owners through the process of selecting a
contractor and will inspect the project throughout the construction phase.

Homeowner Rehabilitation Loan Program
www.cityofaustin.org/housing

This program assists homeowners with substantial repairs to foundations, roofing, plumbing, and
electrical systems.

Emergency Home Repair Program
Austin Area Urban League, (512) 478-7176

AHFC contracts with the Austin Area Urban League to administer the Emergency Home Repair
(EHR) program, which provides repair assistance to low-income homeowners who are facing a
life-threatening condition or a health and safety hazard. EHR staff work with the homeowner to
develop a scope of work and manage the contracting and inspection process. This program
serves homeowners with incomes at or below 80% of MFI.

Architectural Barrier Removal, and Home Rehabilitation Loan Program
(512) 974-3863 or http://www.ci.austin.tx.us/ahfc/repairs_arcbr.htm

The Architectural Barrier Removal Program provides free assistance to elderly and severely dis-
abled homeowners and renters to make their homes accessible. This allows clients to remain in
their homes longer and live with more independence. If a resident is over the age of 62 or has a
long-term or progressive disability, and earns 80% of MFI, he or she may be eligible for this pro-
gram.
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COMMERCIAL DESIGN

DESIGN STANDARDS & MIXED USE

In August 2006, the City adopted a Design Standards
and Mixed Use subchapter within the Land Develop-
ment Code. These standards are intended to improve
the quality of all non-residential and mixed-use devel-
opment in the City. They address building placement,
parking, signage, stormwater management, exterior
lighting, street trees, sidewalk width, compatibility,
and building design. These standards vary according
to the type of road adjacent to the site (Core Transit
Corridors, Hill Country Roadways, Highways, Inter-
nal Circulation Routes, and Suburban Roadways).

Oak Hill has three of these five roadway types:

Hill Country Roadway (Southwest Parkway),

Highways (State Highway 71, Loop | and U.S.
Highway 290), and

Suburban Roadways (all other roads in Oak Hill).

Additionally, the design standards have specific provi-
sions for sites greater than 5 acres, which can apply
to larger non-residential developments. These provi-
sions include specific design elements that would en-
hance the quality of such projects.

Participants at the February 2007 design workshop
were asked to prioritize site design and building de-
sign standards. Staff organized responses from the
workshop into four categories: high priority, medium
priority, low priority, and not a priority, in order to
guide developers and builders in selecting design stan-
dards. Those that were rated high, medium, and low
priority are listed below by topic area. A complete
list of stakeholder responses can be found in Appen-
dix F.

Hill Country Roadway Standards

Hill Country Roadway standards ad-
dress the character of development,
including floor-to-area ratios, building
height, impervious cover, roadway
vegetative buffers, natural areas, and
parking lot medians.

Currently, staff in the Watershed
Development Review Department
review all development applications
for Hill Country Roadway compli-
ance. For more information on the
Hill Country Roadway Requirements,
visit the City of Austin Website at
http://www.ci.austin.tx.us/
development/default.htm.

@l
Figure 9-3: Naral Gardene
Oak Hill

rin

136

Oak Hill Combined Neighborhood Plan

City Council—December |1, 2008



“ Chapter 9: NEIGHBORHOOD DESIGN

9.A. Require landscaping along roadways, sidewalks, bike paths, and

around bus stops to provide shade in order to encourage pedes-

trian, bicycling, and mass transportation

9.A.1

Incorporate pedestrian friendly site design standards in all new com-

mercial development and redevelopment projects to create safe pedestrian

environment in the planning area.

HIGH PRIORITY

9.A.la—Provide open space and/or pedestrian
amenities such as benches, bike racks, fountains,
etc. for development sites greater than one acre.

9.A.Ib—Provide street plantings at the time of
new construction or major redevelopment.

9.A.|c—Provide pedestrian and bike connec-

tions from adjacent parkland and/or residential Figure 9-4: A shade idewal

areas.

MEDIUM PRIORITY

k

9.A.1d—Provide shaded sidewalks along all publicly visi-
ble building facades.

9.A.le—Parking should be placed behind or to the side
of the building with vegetative screens to buffer side-
walks and trees.

9.A.lf—Promote the use of solar power shading devices
in parking lots.

LOW PRIORITY

9.A.|lg—Increase sidewalk width requirements from {2

to |5 feet.

Figure 9-5: A pedestrian
9.A.lh—Comply with applicable water quality regula- friendly streetscape
tions for impervious cover by exploring pervious mate-
rials for sidewalks and other pedestrian surfaces.

Oak Hill Combined Neighborhood Plan
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9.A.li—Limit the amount of curb cuts by sharing
driveways and parking areas with adjacent prop-
erty owners.

9.A.1}—Building fagades should be brought close
to the sidewalks while still abiding by the mini-
mum sidewalk width specifications for new side-

a o

walks. e
9.A.2 Figure 9-6: A solar power
Encourage incorporation of pedestrian shading device in a parking lot

friendly building design elements in all
non-residential development and redevel-
opment projects within the planning area.

HIGH PRIORITY

9.A.2a—Use limestone, brick, or other regional
building materials compatible with the Oak Hill
“Hill Country” look.

9.A.2b—Integrate solar power into building de-
sign.

9.A.2c—Integrate green building practices such
as solar power panels, wind power, rainwater
collection systems, green roofs and water quality @
controls as necessary. If possible, projects should [
strive to achieve one star or higher rating under
the City of Austin Green Building Program or
other environmental programs.

MEDIUM PRIORITY

9.A.2d—Provide fagade articulation with wall re-
cesses, projections, and/or different colors and
textures.

9.A.2e—Make primary entrances visible by using
architectural details, planters, enhanced light fix-
tures, and the like.

Figure 9-8: Pedestrian
amenities and glazing on
the facade

9.A.2f—At least 75% of the building’s front fa-
¢ade (facing the principal street) should consist of
storefronts with at least two separate entrances.
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9.A.2g—Provide for liner stores in building facade. A liner store is a commercial use
on the ground floor of a building located not more than 30 feet from the street right-
of-way with an entrance facing the street.

LOW PRIORITY

9.A.2h—Provide glazing to add interest for pedestrians and provide a human-scale ele-
ment on the building fagade. (Glazing is the panes or sheets of glass or other non-glass
material made to be set in frames, as in windows or doors.)

9.A.2i—Provide roof design such as parapets and sloping angles.

9.A.2j—Consider_design and application of sustainable roof such as vegetated roofs
and/or rainwater collection systems.

COMMERCIAL DESIGN GUIDELINES

In addition to prioritizing these commercial design standards, Oak Hill stakeholders were
given the opportunity to provide additional recommendations for commercial design elements
in Oak Hill. By establishing voluntary design guidelines, stakeholders have taken an active role
creating a vision for the future built environment of their neighborhood.

9.B. Enhance the Hill Country look of the Oak Hill by preserving
trees and addressing aesthetic improvements in the planning area.

9.B.1
The City Council should consider the application of the Hill Country
Roadway Ordinance on U.S. Highway 290 and State Highway 71 and other
roadways within the Oak Hill neighbor- _
hood planning area to control signage, |
limit heights, plant trees, and to pre-
serve the natural beauty of the environ-
ment.

protect the night sky from light pollution.

Figure 9-9: Example of roof de5|gns

9.B.1b—Design commercial signs and bill-
boards in a tasteful manner that would limit
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il Chapter 9: NEIGHBORHOOD DESIGN

light pollution after business hours.

9.B.1c—Preserve trees (such as oak, elms, and pecan trees) that are more than 100
years old by using two feet of mulch over the roots during construction.

9.B.1d—Partner with tree preservation experts on tree preservation practices in Oak
Hill during new development. Promote trenching and other appropriate methods
around existing oaks to prevent the spread of Oak Wilt.

9.B.1e—Uetilize design elements and native materials in a consistent manner through-
out new developments.

9.B.1f—Provide design elements that are compatible with Oak Hill's Hill Country town
look.

9.B.1g—Provide landscaping in medians to create scenery at interchanges.

9.C. Balance development and environmental protection by maintain-
ing a vibrant residential and commercial community that demon-
strates caring stewardship of the environment.

9.C.1

Ensure that the environmental impact on the Edwards Aquifer and the ex-
isting natural landscape is kept at a minimum by new commercial develop-
ment and redevelopment in Oak Hill.

9.C.la—Incorporate water control measures within the design of the site.

Figure 9-10: A sustainable roof Figure 9-11: Rainwater
harvesting facility
140 Oak Hill Combined Neighborhood Plan
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Chapter 9: NEIGHBORHOOD DESIGN

9.C.Ib—Provide, protect, and preserve
open spaces and environmental features by
encouraging cluster developments.

RESIDENTIAL DESIGN TOOLS

During the February 2007 workshop, stakeholders
provided input on the Residential Design Tools,
which neighborhoods can adopt as part of the
planning process. Once adopted, these residential
design tools become law. In addition to the input
at the workshop, a survey was posted online
(results in Appendix F). The following design tools
were supported by stakeholders. However, the
total number of responses to the surveys was too
low to confidently adopt with this plan.

FRONT PORCH SETBACK

The minimum front setback in single-family dis-
tricts is 25 feet. The front porch setback tool re-
duces the minimum front porch setback from 25
to 15 feet, with the porch roof overhang |3 feet
from the front lot line. See Figure 9-12.

PARKING PLACEMENT

Parking is limited to four spaces in the front- or
side-street yards, and impervious cover in the
front yard may not exceed 40%, including side-
walks and driveways. See Figure 9-13.

GARAGE PLACEMENT

A garage may not be closer to the front lot line
than the principal building fagade. If the parking
structure is less than 20 feet behind the principal
building fagade, the width of the parking structure
may not exceed 50% of the width of the principal
structure, measured parallel to the front lot line.
See Figure 9-14.

- | Front setback
ni

T

Fiony Yard
Impervious Caver
S than $0% of ont yardt

Street

Figure 9-13: Parking placement

e
Figure 9-14: Garage placement

Oak Hill Combined Neighborhood Plan
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W Chapter 9: NEIGHBORHOOD DESIGN

RESIDENTIAL DESIGN GUIDELINES

Oak Hill has a predominantly large lot rural residential
character. These recommendations are based on
comments from several land use meetings, as well as
the design workshop, and respond to the most fre-
quently raised concerns about residential design in the
planning area.

9.C.2

All new residential development/
redevelopment projects in Oak Hill
should strive to ensure that the environ-
mental impact on the Edwards Aquifer
and the existing natural landscape is kept at a2 minimum.

Clustered development

9.C.2a—Development and redevelopment of large sites should include measures such
as pervious paving, rainwater collection system and smart irrigation where appropriate.

9.C.2b—Encourage developers to explore clustered development as an option, since it
provides sufficient housing units while maintaining and preserving considerable amounts
of open space. See additional information about cluster development in the box below.

9.C.2c—Builders should use the Green Building Standards in their projects whenever
possible. Using local materials, considering water needs for landscaping, and installing
efficient heating and cooling systems are all steps to building greener homes.

9.C.2d—-Builders should explore the option of including a trail through their project
site or dedicating an easement near water quality features.

9.D.

Preserve neighborhood identity, character, affordability, and
diversity.

9.D.1

New single-family and multi-family developments/redevelopments should
be compatible with existing residential architecture to reinforce the Hill
Country character of Oak Hill, in terms of materials, lighting, and height.

9.D.la—Preserve Old German-style masonry and limestone construction.

9.D.1b—Place overhangs on roofs for shade.

142

Oak Hill Combined Neighborhood Plan

City Council—December |1, 2008




“ Chapter 9: NEIGHBORHOOD DESIGN

9.D.1 c—Provide abundant porch space.

9.D.1d—Utilize metal roofing or some other
comparable material.

9.D.le—Preserve character of old while incor-
porating sustainable green building practices.

9.D.1f—Incorporate vegetative buffers for all
new residential neighborhoods.

FRONT YARD PARKING RESTRICTION

= = el
Stakeholders are concerned that vehicles parked in Figure 9-16: A vertical mixed use
the front yard have a negative impact on the neighbor-  building

hood as a whole. The City has worked hard to help

neighborhoods maintain aesthetically pleasing communi-

ties. Front yard parking restrictions are available to neighborhoods during the planning process
to achieve this. The restriction states that a “person may not park a motor vehicle in the front
yard or side yard of a residential property, except in a driveway or a paved parking space de-
picted on an approved site plan.” At an August 30, 2007, planning meeting, stakeholders voted
to prohibit parking on front yards throughout the Oak Hill Combined Neighborhood Planning
Area.

9.E. Provide managed connectivity between various neighborhoods
while maintaining the quiet enjoyment of neighborhoods.

9.E.1
All new residential development and redevelopment projects should incor-

porate the following design elements to increase walk-ability throughout
the Oak Hill area.

9.E.la—Provide sidewalks for all new residential subdivisions.

9.E.1b—Keep existing trees along sidewalks to provide enough shade for residents
walking.
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VERTICAL MIXED USE

VMU districts promote pedestrian environments by allowing a mixture of uses within single
buildings. More intense development is allowed when these buildings include affordable hous-
ing. VMU districts are restricted to the following areas:

e VMU Overlay Districts (along a Highway, Hill Country Roadway, or Suburban Roadway),
¢ Mixed Use Combining Districts, and

¢ Non-VMU and non-mixed use sites that are more than 3 acres in size, abut a Highway, Hill
Country Roadway, or Suburban Roadway, and receive a conditional use permit.

By default, VMU applies to all non-residential zoning district sites located along Core Transit
Corridors and Future Core Transit Corridors.

All neighborhoods in the City were given the opportunity to opt properties into, or out of,
VMU districts, subject to approval by City Council. In Oak Hill, the opt-in/opt-out process oc-
curred alongside the neighborhood planning process. Staff held two meetings to discuss VMU
opportunities with Oak Hill stakeholders. At the last VMU community meeting on August 30,
2007, the consensus was to not opt any properties into YMU.

144 Oak Hill Combined Neighborhood Plan
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Travis CAD - Property Details

Travis CAD

Property Search Results > 304767 KNEPP MICHAEL B for Year 2014

Page 1 of 2

 Property ]
Account
Property |D: 304767 Legal Description: ABS 101 SUR 93 BOWLES A ACR 8.900
Geographic ID: 0402440213 Agent Code: 1D:2138
Type: Real
Property Use Code:
Property Use Description:
Locatlon
Address: 8500 WSTATEHY 71  Mapsco: 611L
TX 78735
Neighborhood: #7T1W Map ID: 040747
Nelighborhood CD; #71W
Owner
Name: KNEPP MICHAEL B Owner ID: 271124
Mailing Address: % Ownership: 100.0000000000%
3604 WYLDWOOD RD
AUSTIN , TX 78739-4408
Exemptions:
[ Values
(+) Improvement Homesite Value: N/A
(+) Improvement Non-Homesite Value: N/A
(+) Land Homesite Value: N/A

(+) Land Non-Homesite Value:

+ + + + + +

N/A Ag/ Timber Use Value

{(+) Agricultural Market Valuation: N/A N/A

(+) Timber Market Valuation: N/A N/A

(=) Market Value: = N/A

(-) Ag or Timber Use Value Reduction: — N/A

(=) Appraised Value: = N/A

(~) HS Cap: - N/A

(=) Assessed Value: = N/A

| Taxing Jurisdiction ']

Owner. KNEPP MICHAEL B

% Ownership: 100.0000000000%
Total Value: N/A

Entity ]Descrlptlon o [Tax Rate| Appralsed Value Taxable Value | Estimated Tax] [
01  AUSTIN ISD N/A N/A N/A N/A
02  CITY OF AUSTIN N/A N/A N/A N/A
03  TRAVIS COUNTY N/A N/A N/A N/A
O0A  TRAVIS CENTRAL APP DIST N/A N/A NIA N/A
2J  TRAVIS COUNTY HEALTHCARE DISTRICT N/A N/A N/A N/A
68  AUSTIN COMM COLL DIST N/A N/A N/A N/A
Total Tax Rate: N/A
Taxes w/Current Exemptions: N/A
http://propaccess.traviscad.org/clientdb/Property.aspx?prop_id=304767 1/23/2014



Travis CAD - Property Details Page 2 of 2
| Taxes w/o Exemptions: NA
| Improvement / Building }
No Improvements exist for this property.
| Land |
# |Type |Description |Acres |Sqft 'Eff Front |Eff Depth |MarketValue | Prod. Value
1 LAND Land 8.8000 387684.00 0.00 0.00 N/A N/A
[ Roll Value History
Year ’lmprovements [ Land Market [Ag Valuation Appraised HS Cap IAssessed
2014 N/A N/A N/A N/A N/A N/A
2013 $0 $232,610 0 232,610 $0 $232,610
2012 $0 $200,000 0 200,000 $0 $200,000
2011 $0 $200,000 0 200,000 $0 $200,000
2010 $0 $200,000 0 200,000 $0 $200,000
2009 $0 $200,000 0 200,000 $0 $200,000
| Deed History - (Last 3 Deed Transactions)
#[Deed Date ] Type [Descrlptlon ’[Grantor Grantee [Voluma ] Page ]Deed Number
1 1/1/2013
2 111/2012

3 10/13/2003 MS MISCELLANEOUS TRAVIS COUNTY KNEPP MICHAEL 00000 00000 2003254026TR

Questions Please Call (512) 834-9317

This site requires cookies to be enabled in your browser settings.

This year Is not certifiled and ALL values will be represented with "N/A".
Database last updated on: 1/23/2014 3:22
AM

Website version: 1.2.2.3

® 2014 True Automation, Inc. All Rights
Reserved. Privacy Notice

This site only supports Internet Explorer 6+, Netscape 7+ and Firefox 1.5+,

http://propaccess.traviscad.org/clientdb/Property.aspx?prop_id=304767

1/23/2014



45, Project Name: Terrace in Oak Hill (formerly
”@1 called 'West 71 Office Park')

Case Manager: Lee Heckman

! Team:
Date Filed: Jun 28, 2013
Case Number: C814-2007-0009 F‘O r W\C{_‘ é‘ - Zmeg
8 bu )¢ )
Update #: 0 Date Dist:  Jul 02, 2013 ¢ N
Comment Due Date: Jul 19, 2013
Discipline Name

‘ _Adstin Water Utility Review
/N'PZ Environmental Review

Z Legal Department Review
' Mapping Review

Site Plan Review

Z Transportation Review
i Z Comprehensive Planning Review
XZ Zoning Review
. DHPZ PARD/Planning & Design Review
)lPZ Drainage Engineering Review

Z Flood Plain Review
/E(ebtric Review

ritage Tree Review
/NPZ Fire Review

Bradiey Barron

ike Mcdougal .
Sah 't Collung
Mapping Review
Christine Barton-Holmes
Shandrian Jarvis
Kathleen Fox
Lee Heckman
Chris Yanez
Michael Duval
Kevin Shunk

David Lambert
Keith Mars

Chrishne Thies

"Al/lsﬁh En@r@j Cireen Iﬁwa'!amﬂ «'?\ichani MDYSCU’\
Environmental ofie Chucl Lesnonic

Loning
Nohee Team

fWﬁ ’Re(j ina Copio

Andrew Rivers
Debra Sustarta

Page 1 of 3 7/02/2013 09:02



Report run on: 7/1/12013

TO:

FROM: SITE PLAN REVIEW DIVISION CASE# (C814-2007-0009
TYPE/SUBTYP Planned Unit Development (PUD)/Land Plan Amendment
PROJECT: Terrace in Oak Hill (formerly called 'West 71 Office Park')

LOCATION: 8500 W SH 71

CASE MANAGER: Lee Heckman PHONE: 512-974-7604
FILED FOR UPDATE: Jun 28, 2013 COMMENT DUE DATE Jul 19, 2013
TENTATIVE PC DATE: REPORT DATE:
TENTATIVE CC DATE:
LANDUSE:
AREA: 8.9 ACRES (SQFT) LOTS

EXISTING ZONING: PUD-GO

EXISTING USE:

TRACT ACRES/SQFT PROPOSED ZONING PROPOSED USE

PUD-MF2

WATERSHED: Williamson Creek, ,
COUNTY: TRAVIS

JURISDICTIO FULL PURPOSE Full-Purpose Barton Springs Zone
GRIDS: WATER: COA
GRIDS: ELECTRIC. COA
GRIDS:

SEWERAGE: COA
GRIDS:

PROPERTY DESCRIPTION:
PLAT 0402440213
DEED REFERENCE:

VOL./PAGE [/
LEGAL DESCRIPTION:
RELATED CASES (if any):

CONTACTS:

- Page 20f3 /0120431730
X B



Applicant

Owner

Billed To

Billed To

DOUCET & ASSOCIATES 512-583-2600
7401 B HIGHWAY 71 WEST SUITE 160 AUSTIN TX 78735

CONTACT: Ted McConaghy

512-292-0600
3604 WYLDWOOD ROAD
CONTACT: Michael Knepp
KNEPP INCORPORATED 512-292-0600
3604 WYLDWOOD RD AUSTIN 78739-4408
CONTACT:
512--
1300 SPYGLASS DR APT 123 AUSTIN TX 78746-7526
CONTACT: Theodore W. McConaghy
? mw,‘g,&ﬁ %M“&% i‘
:931:§ﬁ3£§ E “ﬂ
o o et
Y B e \
GCANNED
e
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Zoning Amendments - Restrictive Covenant, SP Deletion, PUD Amendment, PDA Amendment

APPLICATION FOR ZONING AMENDMENT

DEPARTMENTAL USE ONLY Een mj 4) Zb

Application Accepted By: /( '62/ Date: v’ l 5
Case Manager: L C er n
PROJECT DATA
Amendment to Restrictive Covenant Yes/No File No:
Termination of Restrictive Covenant Yes/No File No: _/
Site Plan Deletion/Ordinance Amendment Yes/No File No: C814-2007-0009
PDA Amendment Yes/No File No:
PUD Amendment Yes/No File No: C814-2007-0009

Project Name: The Terrace in Oak Hill (formerly called 'West 71 Office Park’)

Project Address (or range): 8500 S.H. 71 West

Austin, TX_ 78735 Zip:
PROPERTY DESCRIPTION
Subdivision Reference
Name: Approval Date:
Block(s): Lot(s):
Plat Book: Page(s): Document #

Brief Legal Description: A 8.9 acre tract of land, out of the A. Bowles Sur 93, Abs 101, in the City of Austin, the tract

more particularly described by metes and bounds in a deed of record in Vol. 1074, Page 178, Deed Records, TC. Tx,
Deed Reference of Deed Conveying the Property to the Present Owner(s):
Volume: Document Numbel Page(s): 2003254026 Sq. Ft.: Acres:

CONTACT INFORMATION

- o
Owner: Michael B. Knepp Signature: ey, / Zy
_— -
Address: 3604 Wyidwood Rd.
City/State/Zip: Austin, TX 78739 Phone: (___).576-4620

= i % (
Agent: Doucet & Assoclates, Inc. (Ted McConaghy, MA) Signature: = \\L Q
A
Address; 7401-B Hwy. 71 W., Ste. 160

City/State/Zip: Austin, TX 78735 Phone: ( )426-9326

v ey
e

?

aNNED

EW
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Zoning Amendments - Restrictive Covenant, SP Deletion, PUD Amendment, PDA Amendment

SUBMITTAL VERIFICATION

My signature attests to the fact that the attached application package is complete and accurate to the best of my
knowledge. | understand that proper City staff review of this application is dependent upon the accuracy of the information
provided and that any inaccurate or inadequate information provided by me/my firm/etc., may delay the proper review of
this application.

PLEASE TYPE OR PRINT NAME BELOW SIGNATURE AND INDICATE FIRM REPRESENTED, IF APPLICABLE

2 \NM (}( $-32-13
Signature Date
Ted McConaghy, MA
Name (Typed or Printed)

Doucet & Associates, Inc.

Firm

INSPECTION AUTHORIZATION

As owner or authorized agent, my signature authorizes staff to visit and inspect the property for which this application is
being submitted.

PLEASE TYPE OR PRINT NAME BELOW SIGNATURE AND INDICATE FIRM REPRESENTED, IF APPLICABLE
Q[? JN S (,, $.22-13

Signature Date

Ted McConaghy, MA

Name (Typed or Printed)

Doucet & Associates, Inc.

Firm

Kﬁ
\Al

%%NNE@ f;,
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ZONING

CITY OF AUSTIN
TRAFFIC IMPACT ANALYSIS (TIA) DETERMINATION WORKSHEET

APPLICANT MUST FILL IN WORKSHEET PRIOR TO SUBMITTING FOR TIA DETERMINATION
The Terrace in Oak Hill

PROJECT NAME:
LOCATION: 8500S.H. 71 West
APPLICANT: Doucet & Associates, Inc. (Ted McConaghy) TELEPHONE NO: 512-426-9326
APPLICATION STATUS: DEVELOPMENT ASSESSMENT: ZONING: X SITE PLAN:;
EXISTING: FOR OFFICE USE ONLY
TRACT TRACT BLDG SQ.FT. | ZONING LAND USE LTECODE [ TRIP RATE TRIPS PER
NUMBER ACRES DAY
1 8.9 0 PUD (GO) Vacant
PROPOSED —_— _ FOR OFFICE USE ONLY
TRACT TRACT BLDG SQ.FT. { ZONING LAND USE L.T.E CODE TRIP RATE TRIPS PER
NUMBER ACRES DAY
1 8.9 56,400 | PUD (MF-2) | Multi-Family 508
59 2-bed units
1,900 P Office NV
ABUTTING ROADWAYS FOR OFFICE USE ONLY
STREET NAME PROPOSED ACCESS? PAVEMENT WIDTH CLASSIFICATION
S.H. 71 West Yes
FOR OFFICE USE ONLY

0 A traffic impact analysis is required. The consultant preparing the study must meet with a transportation planner to discuss the

scope and requirements of the study before beginning the study.

)/A traffic impact analysis is NOT required. The traffic generated by the proposal does not exceed the thresholds established in

the Land Development Code.

0  The traffic impact analysis has been waived for the following reason:

ysis will be performed by the City for this project. The applicant may have to collect existing traffic

counts. See f tr. n planner for infopmation.
REVIEWED BY: DATE: 6\ Z ?) \ Z/U\ ’))
DISTRIBUTION: Q\é'
FILE CAR ME[TRO TXDOT TRANS. REV. TRAVIS CO. TRANS DEPT.
TOTALCOPIES:

NOTE: A TIA determination must be made prior to submittal of any zoning or site plan application, therefore, this completed “ahd
reviewed form MUST ACCOMPANY any subsequent application for the IDENTICAL project. CHANGES to the proposed project will

REQUIRE a new TIA determination to be made.

f
. @NN
Page 9 of 19 s ¥R April 2013
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Zoning Amendments - Restrictive Covenant, SP Deletion, PUD Amendment, PDA Amendment

ACKNOWLEDGMENT FORM
CONCERNING

Subdivision Plat Notes, Deed Restrictions,
and / or Restrictive Covenants

Ted McConaghy, MA

(Print name of applicant)

| have checked for subdivision plat notes, deed notes, deed

restrictions, and/or restrictive covenants prohibiting certain uses and/or requiring certain development restrictions i.e. land
use, height, access, screening etc. on this property, located at:

8500 S.H. 71 West

If a conflict should result with the request | am submitting to the City of Austin due to subdivision plat notes, deed
restrictions, and/or restrictive covenants it will be my responsibility to resolve it. 1 also acknowledge that | understand the
implications of use and/or development restrictions that are a result of a subdivision plat notes, deed restrictions, and/or
restrictive covenants.

I understand that if requested | must provide copies of any and all subdivision plat notes, deed restrictions, and/or
restrictive covenant information which may apply to this property.

-_— ,
L fAS $-22-13
(Applicant's'si*\ature) (Date)

_._"'A%@&NNEQ
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May 13, 2013

Greg Guernsey, A.l.C.P. — Director

Planning and Development Review Department
City of Austin

505 Barton Springs Rd.

Austin, TX 78704

Re: Agent Authorization letter
The Terrace in Oak Hill
8500 S.H. 71 West

Mr. Guernsey:
As the owner of the property located at 8500 S.H. 71 West, per a Tax Resale Deed {Doc. #2003254026), |
am hereby granting Doucet & Associates, inc. the right to act as Authorized Agents on development

applications associated with this property. This includes, but is not limited to, zoning, subdivision/land
status, site development permit, and related applications as may be required.

Please call me if you have any questions.

Sincerely, )

<" Michael B. Knepp
Owner, 8500 S.H. 71 West
(512) 576-4620

%C&NNED



7401B Highway 71 West, Suite 160
° Austin, TX 78735
6, Office: 512.583.2600

DOUCET Fax: 512.583.2601

& ASSOCIATES DoucetandAssociates.com
June 26, 2013

Planning and Development Review Department
Attn:  Lee Heckman, AICP

505 Barton Springs Rd., 5™ Floor

Austin, TX 78704

Re: Cover Letter
PUD Zoning Amendment
8500 S.H. 71 West
C814-2007-0009

Mr. Heckman:

This is Ted McConaghy, M.A. with Doucet & Associates, Inc. We are the authorized agents for the owner of the
property located at 8500 S.H. 71 West. This property was zoned ‘PUD’ in 2007 per Ordinance #20070726-104 (Case
No. C814-2007-0009.) We are seeking a PUD Amendment to modify certain aspects of the approved PUD, in
conformance with the LDC 25-2, Article 2, Division 5, Subpart 3, Sec. 3.1.2.

The following items are attached for your review:

- PUD Amendment application and support material
Application
Summary Letter
Variance Request Letter
Revised PUD Land Use Plan
Submittal Verification and Acknowledgement forms
TIA form
Field notes
Tax certificate
Tax map
Location map
o Agent Authorization letter
- Zoning Ordinance No. 20070726-104 (including original PUD Land Use Plan)
- Qriginal PUD Zoning Case info (C814-2007-0009)
o City Council review sheet
o Variance Request letter

O 0O o0 0O 00 00 0O

Please contact me if you have any questions regarding this PUD Amendment application.

Sincerely

.2 M

Ted McConagivy, MA
Senior Planner

Doucet & Associates, Inc. ' : | "
sC %NNEQ 3

COMMITMENT YOU EXPECT."
EXPERIENCE YOU NEED.
PEOPLE YOU TRUST.



TAX CERTIFICATE NO L323°7111
Bruce Elfant
Travis County Tax Assessor-Coll .tor
P.0. Box 1748
Austin, Texas 78767
(512) "854-9473

ACCOUNT NUMBER: 04-0244-0213-0000

PROPERTY OWNER: PROPERTY DESCRIPTION:

KNEPP MICHAEL B ABS 101 SUR 93 BOWLES A ACR 8.900
3604 WYLDWOOD RD

AUSTIN, TX 78739-4408

ACRES 8.9000 MIN% .000000000000 TYPE

SITUS INFORMATION: 8500 W STATE HY 71

This is to certifg that after a careful check of tax records of this office, the
following taxes, delinquent taxesg, penalties and interests are due on the
described property of the following tax unit(s):

YEAR ENTITY TOTAL
2012 AUSTIN ISD *ALL PAID¥*
CITY OF AUSTIN (TRAV) *ALL PAID*
TRAVIS COUNTY *ALL PAID*
TRAVIS CENTRAI HEALTH *ALL PAID*
ACC (TRAVIS) *ALL PAID*
TOTAL SEQUENCE 0 *ALL PAID*
TOTAL TAX: *ALL PAID*
UNPATD FEES: *  NONE *
INTEREST ON FEES: * NONE *
COMMISSION: * NONE *
TOTAL DUE ==> *ALL PAID*
TAXES PAID FOR YEAR 2012 $4,838.09

ALL TAXES PAID IN FULL PRIOR TO AND INCLUDING THE YEAR 2012 EXCEPT FOR UNPAID
YEARS LISTED ABOQVE, , . , ,
The above described pro ertK may be subgect to _special valuation based on its
use, and additional rollback takes may become due. (Section 23.55, State
Propertg Tax Code) . .
Pursuant to Section 31.08 of the State Property Tax Code, there is a fee of
$10.00 for all Tax Certificates. :

GIVEN UNDER MY HAND AND SEAL OF OFFICE ON THIS DATE OF 05/13/2013

. Bruce Elfant
Fee Paid: $10.00 Tax Assessor-Collector

MONTESS printed on 05/13/2013 @ 12:16:15:66 Page# 1
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Office: 512-443-1724

. . Fax: 512-389-0943 §
rra| Professional Land Surveying, Inc.

Surveving and Mapbpin 3500 McCall Lane
Cha ; ying PpIng Austin, Texas 78744

8.921 ACRES
AUGUSTINE BOWLES SURVEY NO. 93

ADESCRIPTION OF 8.921 ACRES OF LAND (APPROXIMATELY 388,600 SQ. FT.)
OUT OF THE AUGUSTINE BOWLES SURVEY NO. 93, SITUATED IN TRAVIS
COUNTY, TEXAS, AND BEING THE SAME PROPERTY DESCRIBED AS 7.9
ACRES OF LAND OUT OF AN 8.9 ACRE TRACT OF LAND AND 1.0 ACRE OF
LAND OUT OF AN 8.9 ACRE TRACT OF LAND DESCRIBED IN VOLUME 2047,
PAGE 178 OF THE DEED RECORDS OF TRAVIS COUNTY, TEXAS AND
CONVEYED TO MICHAEL B. KNEPP BY TAX RESALE DEED, DATED OCTOBER
28, 2003 AND RECORDED IN DOCUMENT NO. 2003254026 OF THE OFFICIAL
PUBLIC RECORDS OF TRAVIS COUNTY, TEXAS; SAID 8.921 ACRE TRACT
BEING MORE PARTICULARLY DESCRIBED BY METES AND BOUNDS AS
FOLLOWS:

BEGINNING at a calculated point in the north right-of-way line of State Highway 71
(150’ right-of-way), being at the southwest corner of the said 8.921 acre tract, and
being also at the southeast corner of Lot 1, Southwest Trails, a subdivision of record
under Document No. 200000300 of the Plat Records of Travis County, Texas, from
which a concrete highway monument found in the north right-of-way line of State
Highway 71, at engineer's centerline station 1719+86.53, bears North 62°00'40"
West, a distance of 841.63 feet;

THENCE North 15°28'33" East departing said right-of-way line, along the common
line of the 8.921 acre tract and said Lot 1, at a distance of 0.83 feet passing a 1/2"
rebar found, and continuing for a total distance of 380.93 feet to a 1/2” rebar found in
the south line of Lot 3, Southwest Trails, at the northwest corner of the 8.921 acre
tract, being the northeast corner of said Lot 1, from which another 1/2" rebar found
bears South 50°13'26” West, a distance of 0.34 feet;

THENCE along the north line of the 8.921 acre tract, being in part, the south line of
said Lot 3, and in part, the south line of a 19.687 acre tract described in a Warranty
Deed to Central Texas/ SWA Mutual Housing Corporation recorded under Document
No. 2001001683 of the Official Public Records of Travis County, Texas, the following
two (2) courses and distances:

1. South 61°59'36" East, a distance of 1042.18 feet to a 1/2" iron pipe found;

2. South 25°43'11” East, a distance of 60.68 feet to a 1/2" iron pipe found at the
north corner of a 0.996 acre tract described in a Certificate Regarding Mergers
to 7-Eleven recorded in Document 2013011903 of the Official Public Records
of Travis County, Texas, from which a 1/2" rebar found bears North 22°20’58"
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West, a distance of 0.81 feet;

THENCE South 28°41°58" West, along the east line of the 8.921 acre tract, being the
northwest line of the said 0.996 acre tract, at a distance of 335.12 feet passing a 1/2"
iron pipe found, and continuing for a total distance of 335.39 feet to a calculated point
in the north right-of-way line of State Highway 71, from which a concrete highway
monument found in the north right-of-way line of State Highway 71, at engineer's
centerline station 1745+61.69, bears South 62°03'29” East, a distance of 729.21 feet,

THENCE with the north right-of-way line of State Highway 71, being the south line of
the 8.921 acre tract, the following two (2) courses and distances:

1. North 62°03'29” West, a distance of 345.93 feet to a concrete highway
monument found at engineer's centerline station 1734+68.49;

2. North 62°00'40” West, a distance of 658.46 feet to the POINT OF
BEGINNING, containing 8.921 acres of land, more or less.

Surveyed on the ground April 11, 2013. Bearing Basis: Grid Azimuth for Texas
Central Zone, 1983/93 HARN values from LCRA control network.

M Gy

Robert C. Watts, Jr.
Registered Professional Land Surveyor
State of Texas No. 4995
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SECTION 10 — PROJECT DESCRIPTION FORM

A project description form, attached as Exhibit A, must be submitted with a subdivision, site plan, and
building permit application. A project description form must also be submitted with a water or
wastewater service extension request.

EXHIBIT A
PROJECT DESCRIPTION FORM

The purpose of this form is to provide information that may clarify the nature of the project.
Clarification may affect the City's determination on the application of Chapter 245 to the project.
However, the form is not intended to affect the status of a project in progress, unless there are
changed circumstances. This form does not preclude presentation of additional information to assist
in the Chapter 245 determination. The information contained in this form will not result in any waiver
of a Chapter 245 claim. The right to make a Chapter 245 claim, notwithstanding the information
below, is reserved to the applicant.

Is the property currently developed? o If yes, how

Permit number: Submittal Date:
Permit type: Preliminary Plan ; Final Plat ; Site Plan

Building Permit ; Water or wastewater service extension request

Legal Description/Subdivision Reference: &, 92, Aeres A vashne Bowes
Drevey Mo O3

Lot(s) ID

Please check the appropriate project description for this lot within the city limits:
____No defined project
_____Residential Mixed Use (contains a mixture of residential uses)

Commercial Mixed Use (contains a mixture of one or more commercial, industrial and/ or civic
uses)

Commercial and Residential Mixed Use (contains a mixture of one or more residential,
commercial, industrial and/ or civic uses)

___Residential Class | (one or more of the residential uses permitted in the SF-5 or more restrictive
base zoning districts)

_X Residential Class Il (one or more of the residential uses permitted in the SF-4A or less restrictive
base zoning districts)

. Commercial Class | (commercial uses containing at least 50% Administrative and Business
Office, Medical Offices, Professional Office (*Office Uses")

__ Commercial Class Il (commercial uses containing no more than 50% Office Uses)
___Industrial

___Civic

_____ Other use not listed. Specify:




Please check the appropriate project description for this lot within the city’s ETJ:
___ Mixed Use ____Commercial ___ Civic
____ Residential ___ Industrial

FURTHER COMMENTS DESCRIBING PROJECT (OPTIONAL):

Owner or Authorized Representative:

| certify that this Project Description Form is true and accurate
PrintName ___Tto S Cow%\»(

Signature m MP%(/\‘ U ueer (¢ Assec. Date: &-26-13
Address ___710(- 8 Hw&, LW .Sle 1o AusnvTX 28738
Phone/Fax St3-S8%N-2017 5d2-5813-2¢0!




INTAKE SUBMITTAL CHECKLIST
ORDINANCE AMENDMENTS

City Of Austin Planning and Development Review Department
505 Barton Springs Blvd. Austin, TX 78704  Ph. 974-2689, 974-2681, 974-7208 or 974-2350 Fax 974-2620

Departmental Use Only:

File Number: Date Issued:

Intake Specialist: Date:

Applications Subject to this Checklist:

= Restrictive Covenant Amendments
= Site Plan Deletions (Partial or Total)
s Ordinance Amendments (PDA Agreements, etc.)

Information Required for Submittal:

_" 1. Completed application form with appropriate signatures
. ZAP, PC or CC approval is required for this process; submit full size tax maps (1°=100") showing all
roperties within 500° of the redlined site area (the entire tract must be redlined).
-/3.p Completed and signed TIA Determination Form
. TIA revision fee, if applicable
_ZS. Letter addressed to the Planning Commission or Zoning and Platting explaining what the amendment is for,
i.e. if it is a site plan deletion, an explanation as to why the deletion is requested
# 6. Signed Submittal Verification and Inspection Authorization
__Z?. Legible 4” x 4™ Location map on a separate 8% x 11" sheet
’ 8. Current Tax Certificate
9, Written authorization from the owner for the agent, if applicable

10. Subject to: ZAP or PC Project Description Form

" 11. Project Description Form



Determination of
Planning Commission or Zoning & Platting Commission
Assignment

I, ’TEQ \\XC (ow«,}ul owner or authorized agent for the

following project.

— .
Name of project: lerrace (v OAR \r[—lu.

Address of project: 800 S.H. 11 W

Case Number:

Check One:

vV have verified that this project does fall within the boundaries of an approved
neighborhood plan or a proposed plan as defines in 25-1-46(D).
Name of neighborhood plan _ (MAK Hiw Comgryans

Commission assigned: Planning Commission

have verified that this project does not fall within the boundaries of an approved

neighborhood plan.

Commission assigned: Zoning and Platting Commission

I understand if I have not accurately determined if my project falls inside or outside the
boundaries of an approved neighborhood plan, I may experience delays in processing my

project through the appropriate commission.

Owner or Agent: MTZ«\ M" (o.u; A\ Intake Date: & - 2&- IR

5C PNNED



City of Austin
PO. Box 1088, Austin, Texas 78767

RECEIPT
Payment 06/28/2013 Invoice 5832519
No.: Date: No.:
Payer Information
Company/Facility Name:
Payment Made By: Theodore W. McConaghy
1300 SPYGLASS DR APT 123

AUSTIN TX 78746-7526

Phone No.: (512) -
Payment Method: Check
Payment Received: $62.24
Amount Applied:  $62.24
Cash Returned: $0.00

Comments: CHECK 1804

Additional Information

Department Name: Neighborhood Planning and Zoning
Receipt Issued By: Crystal Lopez

Receipt Details

FAO Codes Fee Description Internal  Address Permit/Case No. Amount
Ref. No.

8131-6807-1113-4066 Development Services 10973254 8500 W SH 71 2013-067406-ZC $62.24

Surcharge

Total $62.24

SCRINED

Page 1 of |

Printed: 07/01/13 03:51 PM
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A Description of the Scope and Nature of Development Experience

FC is a well-respected non-profit developer and long-term owner of 1,982 units of affordable rental
housing in Austin. FC has developed a range of housing including scattered site duplexes, multifamily
housing with incorporated green space, and mid-rise, higher-density housing for single adults.

About Foundation Communities, Inc.

Foundation Communities' (FC) mission is to create housing where families succeed. We are a nationally-
recognized nonprofit organization that empowers low- and moderate- income families to succeed
through quality affordable housing and tools to increase their educational and economic standing.
Foundation Communities works in four focus areas:

* Opening Doors to Homes -- We own and manage 2,673 units across |7 properties -- 14 in Austin,
and three in the Dallas/Fort Worth area -- providing quality homes for more than 2,500 low income
families and individuals.

* Helping the Homeless -- Our 465 permanent supportive housing units allow single adults who have
been homeless, are on fixed incomes, or who have chronic health problems and disabilities to reach
their maximum level of self-sufficiency. The | || units in our Children's HOME Initiative program provide
reduced rents and case management support to help fragile families move from crisis and instability to
long-term self-sustainability.

* Learning in 2 Community -- Through strategic partnerships, in 201 1-12 we will give 800 children of
working parents a safe place to go when school's out right where they live, helping 85% of students
maintain or improve grades. Talented volunteers help us increase adults' earning potential through
classes in English as a Second Language and computer skills, as well as employment counseling and social
service referrals.

* Saving for the Future -- Each year, we empower more than 300 families to become smart consumers
through economic education and one-on-one financial coaching; at least 50% of them reduce their debt.
More than 224 families have earned a 2-to-| match in special savings accounts to purchase a home,
attend college, or start a business. We also provide free income tax preparation for 17,000 low income
workers and retirees with the help of more than 600 IRS-certified volunteers; this is vitally important to
low-income workers. By utilizing this free service, low-income clients can claim all of the tax credits for
which they qualify while avoiding costly commercial tax preparation fees and predatory loans.



Recent Development Experience:

Development Name: M Station
Development Location: 2906 E. Martin Luther King Blvd., Austin, TX 78702
Owner Name and Contact: M Station Housing, LP (FC is sole managing member of GP)

Walter Moreau, walter.moreau@foundcom.org, (512) 610-4016
Income Mix:

I5 units — < 30% MFI

75 units — < 50% MFI

45 units - < 60% MFI

15 units — < 80% MF (market units)

TOTAL UNITS: 150

Description:

M Station is an innovative family-oriented apartment community that has established the standard for
green building and affordable housing in Austin’s new Transit Oriented Districts (TODs). This |50-unit
new-construction development consists of four residential buildings and two community buildings
spread out on 8.5 acres of prime real estate minutes from downtown and the University of Texas.
Unique features of the property include a park-like setting along the Boggy Creek greenbelt featuring
open green space and trails and a state-of-the-art child care center open to the neighborhood and
offering reduced rates for residents.

M Station is a project of "firsts." M Station is the first affordable housing built in one of Austin’s new
TODs, the first large 9% housing tax credit development for families in Austin since 2004, and the
highest scoring LEED for HOMES Platinum certified development in the country. With M Station, our
hope was to dramatically reduce the primary portions of a resident family’s budget while also achieving
an exemplary quality of life: an affordable rent to lower housing costs; a location in the most transit-rich
neighborhood in Austin to lower transportation costs; a high-quality, on-site childcare facility to lower
child care costs; and a sustainably-designed property to lower utility costs. Ensuring that units at M
Station were as healthy and efficient as possible will save our residents much-needed dollars to apply to
other areas of their household budgets, contributing to more stable families and neighborhoods.

The development of M Station involved the transformation of a concrete-covered grayfield lot,
previously a concrete manufacturing plant’s staging lot that has been lying dormant and unused for
decades, into a safe, healthy, supportive urban community in the heart of a high-opportunity
neighborhood in Austin. Project amenities at M Station include a community building that will host the
property leasing office, property management and supportive service staff offices, a computer learning
center, a clothes care center, maintenance shop and office space for supportive service programming. A
second community building houses the child-care program and the afterschool program. In addition, the
property features children’s playscapes, a sport court, circuitous internal pathways for walking and
biking, multiple green spaces for outdoor gatherings, and pedestrian connections to nearby
neighborhood resources.

M Station Timeline:

Letter of Intent December 2008
LIHTC Application March 2009

LIHTC Award Notification September 2009
Acquisition November 2009

LIHTC Commitment December 2009



Start of Construction June 2010
Construction Completion October 2011

M Station Development Budget:

Uses

Acquisition $3,001,370

Hard Costs $17,690,860

Financing Costs $1,041,600

Soft Costs $1,047,730

Reserves $300,000

Developer Fee $2,266,570

TOTAL USES $25,348,130

Sources

9% LIHTC Equity $13,496,733 (Bank of America as syndicator)
Perm Loan $4,000,000 (Bank of America)

City of Austin GO Bonds $2,000,000
FHLB Bank of San Francisco $1,500,00
NeighborWorks America $1,250,000
Austin Community Foundation $500,000
Energy Rebates $189,000
Home Depot Foundation $75,000
Enterprise Green Communities $50,000
Enterprise Carbon Offset Fund $45,788
FC Reserves $890,212
Deferred Developer Fee $1,351,397
TOTAL SOURCES: $25,348,130




Experience in Development of Mixed Finance Low-Income Housing

# of New Year Income
Address Units or Type Completed Mix
Rehab
Arbor Terrace 120 Rehab | SRO 2012 90 units — 30% MFI
2501 S. IH 35, Austin, 30 units — 50% MFI
78741
Buckingham Place 164 Rehab | Duplexes | 1991 83 units — 50% MFI
743-B Yarsa, Austin, 83 units — 80% MFI
78748
Capital Studios 135 New SRO 2014 - 27 units — 30% MFI
309 E. | It Street Under 27 units — 40% MFI
Austin, TX 78701 construction | 81 units — 50% MFI
Cherry Creek 122 Rehab | Duplexes | 1989 37 units — 50% MFI
5510-B Fernview, Austin, 85 units -80% MFI
78745
Crossroads 92 Rehab | Apts 1990 14 units — 30% MFI
8801 McCann, Austin, 31 units — 50% MFI
78757 47 units — 80% MFI
Daffodil 40 Rehab | Apts 1996 10 units — 30% MFI
6009 Daffodil, Austin, 30 units — 50% MFI
78744 30 units — 80% MFi
Garden Terrace 103 Rehab | SRO 2003 and 35 units — 30% MFI
1015 W. William Cannon, 2008 65 units — 50% MFI
Austin, 78745 3 units - UR
Homestead Oaks 140 New Apts 2015 — under | 14 units — 30% MFI
3226 W. Slaughter Lane construction | 70 units — 50% MFI
Austin, TX 78748 42 units — 60% MFI
14 units - MKT
M Station 150 New Apts 2011 I5 units — 30% MFI
2906 E. MLK, Austin, 75 units=50% MFI
78702 45 units=60% MF|
15 units - MKT
Peters Colony 160 Rehab | Apts 1995 I5 units=30% MFI
1810 E. Peters Colony Rd, 50 units=50% MFI
Carrollton 75007 48 units=80% MFI
8 units=UR
Shadow Brook 403 Rehab | Apts 1995 201 units=50% MFI
2020 S. Cooper, Arlington, 202 units=80% MFI
76013
Sierra Ridge 149 Rehab | Apts 1991 I5 units=30% MFI
201 W. St. Elmo, Austin, 128 units=50% MFI
78745 6 units=80% MFI
Sierra Vista 238 Rehab | Apts 2012 24 units=30% MFI
4320 S. Congress Ave., 166 units=50% MFI
Austin, 78745 48 units=60% MFI
Sleepy Hollow 128 Rehab | Apts 1995 64 units=50% MFI

3903 Ichabod Cr,
Arlington, 76013

64 units=80% MFI




Southwest Trails 160 New Apts 2001 96 units=50% MFI
8405 Old Bee Caves Rd,, 64 units=60% MFI
Austin, 78735

Spring Terrace 142 Rehab | SRO 2006 14 units=30% MFI|
7101 N. I-35, Austin, TX 126 units=50% MFI
78752 2 units=UR
Skyline Terrace 100 Rehab | SRO 2008 72 units=30% MFI
1212 W. Ben White, 28 units=40% MFI
Austin, 78704

Trails at the Park 200 New Apts 2000 46 units=50% MFI
815 W. Slaughter Ln, 104 units=60% MFI
Austin, 78748 50 units=80% MF!
Vintage Creek 200 Rehab | Apts 2000 23 units=50% MFI
7224 Northeast Dr, 57 units=60% MFI
Austin, 78723 120 units=80% MFI
TOTAL UNITS 2,948

Green Building Certification Experience

As the largest nonprofit affordable housing developer/owner in Austin, Foundation Communities (FC)
has been committed to green building principles since 2000. We know that green building makes sense
for affordable housing because by reducing our own operations costs, we can keep rents low and fund
vital services such as on-site after-school programs and free citywide tax preparation. As owner of |7
real estate properties, FC spends $1.3 million per year on water and energy costs. These costs increase
about 10% per year, so finding ways to reduce our energy impact is crucial for efficient operations.
Committing to green building and energy efficiency also has a significant effect on the budgets of our
residents who pay their own bills at our family apartment communities. Lower utility bills can mean
more money to pay off debt, invest in education, finance childcare or transportation to work, or save
for the future.

Foundation Communities engages a comprehensive green building and green initiatives approach that
made it possible for us to offset 9,600 CO2 emissions last year; which is equivalent to removing the
emissions of 817 average homes in the United States.

We have invested in the following green capital improvements at our existing multifamily properties:
e Replaced toilets with low-flow flapper-less models

Installed low-flow fixtures in bathrooms and kitchens

Replaced incandescent bulbs with compact fluorescent bulbs

Installed programmable thermostats in all residential units

Increased attic insulation to R-38 at five of eight properties

Five properties qualified and participated in Austin Energy Duct Sealing program

Installation of solar screens to reduce heat gain

Installed ceiling fans in all applicable spaces in residential units

All appliances are being replaced by Energy Star units

All new HVAC units are |14 SEER if applicable

Basic weatherization and water conservation are checked during make-readies (preparing new

units for residents)

Using only low VOC paints and adhesives for make readies and all new construction projects

Replacing carpet on the first floor apartments with ceramic tile

Contracting green cleaning contractors for SRO (single resident occupancy) properties

Utilize Green pest management contractors at our properties



With the help of community groups, we have planted additional trees at our properties
Community gardens at four properties

High-performance windows

Sensors and dimmers minimize artificial lighting use

during daylight

e Track our utility monthly to follow trends and identify problems proactively

Through investments in renewable energy, energy management and water conservation we work
towards reducing our ecological footprint.
¢ All house utility accounts are invested in 100 percent renewable energy (solar or wind)
¢ Foundation Communities is one of the largest private producers of solar energy in central Texas
e Producing 107,000 kWh annually, our panels generate on average five percent of energy we use
and power |0 average single family homes for a year
e Approximately 50% of the energy to heat hot water at Spring Terrace and Skyline Terrace is
produced by the sun with solar hot water arrays.
*  Water-wise landscaping (at some locations)
¢ Rainwater harvesting
e Track our water usage monthly to identify problems proactively

We also proactively work to educate our property management and maintenance staff and residents on
green practices:
¢ We conduct trainings for maintenance staff
Distribute monthly newsletters that include "Green Tips"
Sustainability Reports are provided and reviewed with property management every year
Our Saving Green Program, educates residents how to save money through conservation
We prepare green capital improvement plans on each property annually.

M Station, our greenest development constructed to date and completed in 201 [, earned a LEED
Platinum rating for its energy efficient and transit oriented features and its score actually qualifies the
project as one of the greenest apartment complexes in the United States. The following green features
were incorporated into the design and development of M Station:
¢ Grayfield redevelopment of old concrete manufacturing storage lot.
e Located is richest public transit neighborhood in Austin with nearby access to multiple major
bus lines and less than a 4-mile from commuter rail stop.
¢ Produced building mockup section to be sure all trades understand the green and durable
construction techniques including window details, flashing, and envelope penetrations.
¢ Highly efficient elevator reduces energy usage, maintenance costs and hundreds of gallons of
hydraulic oil.
e Structural slab utilizes 30% flyash in place of concrete which dramatically reduces energy in
production and diverts land-fill bound material.
o Provide dedicated parking spots for Car2Go .
¢ Developed internal and edge sidewalks and bikeways as promenades that connect to existing
neighborhood sidewalks. A pedestrian bridge over Boggy Creek connects M Station to
neighborhood to promote exercise and walking.
Provides ample covered bike racks at key locations throughout the site.
Fully accessible design throughout facility.
100% of planted landscape utilizes native and adapted species. All drought-tolerant.
All non-turf landscape irrigated using sub-surface drip irrigation.
All very low flow water fixtures.
100% of building roof stormwater runoff collected and re-irrigated onsite.



100% of lighting fixtures are Energy Star rated.

Exterior site lighting connected to timer and light sensors and use full-cutoff fixtures to minimize
light pollution.

Metal reflective roof for durability and radiant barrier.

Fully sealed to prevent air leakage to exterior.

Insulated using affordable hybrid insulation strategy (foam + spray fiberglass).

Insulative glazing with excellent low-E films and shading overhangs.

Extremely efficient, centralized, inverter-driven variable refrigerant flow HVAC (Mitsubishi
CityMulti).

88% construction waste reduction/recycling goal.

Permeable concrete used for all walking and biking paths.

Low-VOC paints, sealants, and adhesives.

No added formaldehyde in engineered wood or insulation.

Bathrooms, dryers and kitchen hoods all vented to exterior.

Fresh-air intakes balanced to provide ample fresh air without unduly loading HVAC

Integrated pest management strategy improves long-term durability and eliminates need for
pesticides, herbicides.

MERY 8 filters on HVAC to improve indoor air quality and reduce asthma and allergy triggers.
Commissioning and testing of all systems to be sure all function properly.

No smoking allowed within 25 feet of units.

Foundation Communities’ green partners include:

Austin Energy Green Building - We have participated in several Austin Energy programs including:
GreenChoice® Energy, Austin Energy Green Building Rating System, Commercial rebate programs for
solar, insulation, solar screens; in addition, several of our properties have benefited from the free duct-
sealing program and the Low Income Weatherization.

Energy Star Partner - Foundation Communities is proud to be an Energy Star® Partner. Through this
partnership our building manager can "measure,” "rate," or "benchmark" a facility's energy use by using
the EPA's National Building Performance Rating System. In addition, we have access to online Energy
Star resources that assist us in achieving our "green" initiatives.

Enterprise Green Communities - Foundation Communities has been the recipient of five Green
Communities Green Building awards that have helped us push the green building envelope in our
projects in the last five years. The Enterprise Foundation has successfully laid the groundwork for green
building in affordable housing on a nation-wide scale for the last seven years.

List of Green Certifications:

Spring Terrace (rehab) — Green Communities Certified

Skyline Terrace (rehab— Green Communities Certified

M Station — LEED-H Platinum Rating, Green Communities Certified and 5-Star Austin Energy Green
Building rating

Sierra Vista — Green Communities Certified and [-Star Austin Energy Green Building rating (S.M.A.R.T.
Housing now requires all rehabs to score at least |-Star Austin Energy Green Building rating)

Arbor Terrace — Green Communities Certified and 4-Star Austin Energy Green Building rating (highest
rated MF rehab in Austin)

Community Engagement

Foundation Communities believes the key to a project’s true success is the support and engagement of
the surrounding neighborhood and stakeholders. The first step in pursuing any new development is to



approach the neighborhood and talk to key stakeholders about the project, target population and show
examples of our projects. We have had some neighborhood challenges with true “Not In My Backyard
Opposition” but have always been able to overcome and ultimately receive the support of the
neighborhood. Listed below are the most recent development projects and the neighborhoods engaged
and from whom we received votes of support:

Capital Studios: Downtown Austin Neighborhood Association
Downtown Austin Alliance

Sierra Vista: South Congress Combined Neighborhood Planning Area

M Station: Austin Heights Neighborhood Association

Rosewood Neighborhood Planning Contact Team
McKinley Heights Neighborhood Association
Chestnut Neighborhood Association
Cherrywood Neighborhood Association

Skyline Terrace: South Lamar Neighborhood Association
Southwood Neighborhood Association
Spring Terrace; St. Johns Neighborhood Association

Knowledge of Real Estate Financing Methods

Foundation Communities, Inc. has experience utilizing all funding tools available for the development of
affordable multifamily housing. We have an excellent track record of securing funding in competitive
allocations such as the 9% LIHTC and the Federal Home Loan Bank Affordable Housing Program. We
also have solid relationships with multiple lenders.

LIHTCs and BONDS

Foundation Communities has applied for and been awarded 9% LIHTCs for five developments. Two of
these awards were forward commitments by the Texas Department of Housing Board of Directors
giving testament to Foundation Communities track record of high-quality developments with compelling
missions. FC's development team is well-versed in the LIHTC program and application process. All
applications are completed in-house by staff. Staff also closely follows the drafting of the Qualified
Allocation Plan and is aware of changes to threshold and scoring items that impact a high-scoring
application. FC has a staff team that has over 10 years of tax credit compliance with a record of no
significant findings. FC also has relationships with mulitiple tax credit investors including Enterprise
Community Investment and Bank of America. Our high-quality projects and healthy organizational
financial health has historically allowed for higher-than-average pricing.

City of Austin RHDA

The City of Austin has been a major contributor on every project completed by Foundation
Communities in the past 10 years. The FC Development team follows the release of the City's
application rules and NOFA and has a solid working relationship with City of Austin NHCD/AHFC staff.

Private Mortgages
Foundation Communities has excellent relationships with several lenders that allow for competitive

rates and pricing. We currently have private mortgages with Compass Bank, Bank of America, Wells
Fargo and Greater Texas Federal Credit Union. While we have great relationships with these and many
other conventional lenders, we have a fiduciary duty to bid out our finance opportunities, and we've
always found this to end up with the best rate and terms.

Private Fundraising



Foundation Communities employs a diverse fundraising strategy. In 2012, private fundraising totaled
over $3,000,000 (not including capital funding from City of Austin). Foundation and corporate grants
range from $3000 to hundreds of thousands of dollars, and fund both capital projects and FC's wide
range of programs (education, supportive housing, etc.). For individual donations, we use the Benevon
model, culminating in an annual A Place to Call Home fundraising luncheon. This year’s luncheon was
attended by 750 invited guests, and raised more than $800,000. We have applied for and received eight
awards through the FHLB Affordable Housing Program and received the highest funding amount
awarded for our M Station property of $1,500,000.

Completed Projects in Past 10 Years:

Year Funding Completed

Project Name

Funding Tools

2014

Homestead Oaks

9% LIHTC, City of Austin RHDA
Program, HUD 221(d)(4) loan,
FHLB AHP, NeighborWorks
America, Private Fundraising

2012

Capital Studios

9% LIHTC, City of Austin RHDA
Program, FHLB San Francisco,
Enterprise Green Communities,
NeighborWorks America,
Private Fundraising

2011

Arbor Terrace

Neighborhood Stabilization
Program via TDHCA, City of
Austin RHDA Program, FHLB
Atlanta, NeighborWorks
America

2010

Sierra Vista

9% LIHTC, City of Austin RHDA
Program, FHLB San Francisco,
NeighborWorks America,
Private Fundraising, Permanent
Mortgage with Impact Capital via
Bank of America

2009

M Station

9% LIHTC, City of Austin RHDA
Program, FHLB San Francisco,
Enterprise Green Communities,
NeighborWorks America,
Private Fundraising, Permanent
Mortgage with Impact Capital via
Bank of America

2006

Skyline Terrace

9% LIHTC, City of Austin
RHDA, TDHCA HOME, FHLB
San Francisco, NeighborWorks
America, Enterprise Green
Communities, Private
Fundraising

2005

Spring Terrace

City of Austin RHDA, TDHCA
HOME and HTF, FHLB Dallas,
NeighborWorks America,
Enterprise Green Communities,
Private Fundraising




WALTER J. MOREAU

My vocation the last twenty years has been to work with nonprofit organizations to create high
quality, service rich, affordable housing for very low income, Texas families. I have successfully secured
subsidy financing worth over $80 million and provided other development services to create over 2,200
units of service enriched housing.

PROFESSIONAL EXPERIENCE:

EXECUTIVE DIRECTOR, Foundation Communities, Austin, Texas 1997-Present

* Lead one of the premiere affordable housing organizations in the region in pursuit of our mission “to
create housing where families succeed”.

* Oversee the development, asset management, property management, and resident services of our
growing portfolio of 2,100 units with a market value of over $90 million. Our properties are places of
great community pride and help over 2,000 families save over $1.5 million in rent annually. I guide a
staff of 150 and look after a $15 million annual budget.

Development

» Overcoming neighborhood opposition and building Trails at the Park, a 200 unit family
community adjacent to a 350-acre nature park. This $15 million community includes a 3,200
square foot Learning Center and a beautiful fourplex design. Primary subsidy financing includes
9% tax credits and various grants.

» Purchased and renovated the Village Green Apartments, a 200 unit family property. This
property underwent a complete transformation from high criminal activity to a safe, quiet
environment. Opened a 2,000 square foot Learning Center. This property was financed with a
501(c)3 bond and a Neighborhood Reinvestment grant totaling $7 million.

> Led the development and successful packaging of over $14 million from eleven different grants,
loans, bonds and tax credits to create the new Southwest Trails Apartments, a 160 unit
community serving families at rents under the 50% income limit. This is the only new affordable
housing developed in the more affluent Southwest Austin and it includes an 18-acre nature area.

» Developed the Garden Terrace Residences, the first Single Room Occupancy (SRO)
community in Austin, with 85 units and a $4.5 million capital budget paid for by public and
private grants;

Asset and Property Management

» Created a financially self-reliant organization which owns its office building without a mortgage,
and has refinanced our housing portfolio mortgages below 7% with fifteen year payoffs;

» Tripled our property management operation to cover 1,200 units, while capping cumulative rent
increases under $30 in six years and serving primarily families below 50% of median income;

» Significantly reduced deferred maintenance at all properties, while increasing our cash reserve
balance from one million to three million dollars;

» Changed the name of the organization, creating new marketing materials, and winning selection
as a United Way agency;

» Won the Metlife/Enterprise Foundation Award of Excellence in Asset Management for the Sierra
Ridge Apartments;

Resident Services

» Fundraise approximately $400,000 annually for resident service programs and matched this effort
with property cash flow;

» Expanded our Learning Centers from one location to eight, managed by twelve professional full-
time staff attended daily by over 600 youth and adults attending pre-school readiness, after-school
tutoring, computer training, money management courses, ESL/GED, and classes;



» Created an Individual Development Account program with 400 accounts, as well as extensive
financial literacy and homebuyer courses. Launched a new State IDA pilot program and SEED
program.

DEVELOPMENT & ASSET MANAGEMENT DIRECTOR, Foundation Communities 1994 — 1996

* Secured grants and loans from four public and private sources ($8.4 million) for the purchase and repair
of four communities (731 units). I creatively structured a 0% mortgage with a desegregation lender to
create 24 units serving extremely low-income households at the Peters Colony Apartments - a mixed
income, suburban community.

» Served as the asset manager of the portfolio prepared and reviewed agency and property budgets, solved
daily operations problems, and assisted with the strategic planning of our resident services.

PRIVATE CONSULTANT 1992 — 1994

» Worked with over fifteen nonprofit and public affordable housing organizations on a variety of client
challenges. Raised over $8.5 million in subsidy funds (tax credits, HOME, CDBG, HOPE 2, SRO,
and Shelter Plus Care funds) for the development of 446 units in both urban and rural settings.

» Facilitated the sale and financing of four communities (871 units / $9.2 million in value) from the
Resolution Trust Corporation to nonprofit owners.

* Designed a Neighborhood Energy Conservation Program for Dallas Habitat for Humanity.

» Successfully helped the State troubleshoot three nonprofit funded projects that had stalled.

» Wrote two manuals and one technical report for the US Department of Health and Human Services on
financial management issues for grantees of the Ryan White Care Act

PROJECT ASSOCIATE, Center for Housing Resources, Dallas, Texas 1990 — 1992

* Developed the concept of the Hillcrest House SRO (64 units) for homeless residents with AIDS, formed
the developer partnership, secured the site, and financially packaged a successful Shelter Plus Care
application worth $2.6 million.

» Assisted a private developer in locating a suitable building to develop the first new SRO in Dallas — the
Wales SRO (61 units). Secured a Section 8 SRO Mod Rehab grant ($2.5 million) and low income
housing tax credits worth $450,000 for the project.

» Managed and doubled the size of the Volunteer Home Repair Program serving 250 volunteer home
repair work crews annually.

MANAGEMENT TRAINEE, United Way of America 1989 — 1990
* Created a “blueprint” of housing solutions for the Homeless Services Task Force organized by the
Community Council of Greater Dallas. Wrote a guidebook for nonprofit agencies on creating fair fee
policies. Raised $300,000 as a part of the United Way of Greater New Orleans campaign.

EDUCATION:
Master of Public Affairs, LBJ School of Public Affairs, University of Texas, Austin, 1994

Bachelors of Arts in Economics, Baylor University, Waco, Texas, 1989
- Phi Beta Kappa, Outstanding Bachelor of Arts Student in Economics

PERSONAL INFORMATION:

* | have been volunteer Board leader with the Neighborhood Capital Corporation, Austin Community
Development Corporation, Capital Area Homeless Alliance, St. George’s Court Elderly Housing
Community, St. George's Episcopal Church Vestry, and the National Episcopal AIDS Coalition.

* Proficient in Spanish

» Personal interests include ultimate frisbee, reading, mountain biking, magic and stained glass

» Married with two “high-spirited” sons ages 14 and 11



Sunshine Mathon

M. Arch. First Professional, Specialization in Sustainable Design

07.20,2007

References available
upon request.

Profile

When | entered graduate school, | was clear that | was doing so as an act of service. My architectural
career will take ma not to traditional firms, but to service-based organizations and clients, such as
Foundation Communities, whose goal is to make a difference.

Experience

Systemns & Construction Manager, UT Solar Decathlon 2005; Austin, TX - 2004-2005

Core member of the 2005 UT Solar Decathlon Team. | led the design and construction of the solar
slectric and solar thermal, plumbing, and HVAC systems for which we won two first place honors.
Responsible for overall building energy analysis. Central researcher of sustainable materials, ensrgy
efficient appliances, and overall green building strategies. Onsite Construction Manager thraughout all
construction phases. For mere information on the competition see: www.solardecathlon.org.

Computer Lab Teaching Assistant, UT Austin; Austin, TX ~ 2005-2007

Senior staff member of UT School of Architecturs’s Computer Lab, Qvaersaw tha maintenance of the
lab computers, both PC and Apple. Assisted and taught students with software questions including
AutoCAD, Adobe Photoshop, Sketchup, Vectorworks.

Director, Farm & Wildemess Summer Camps; Plymouth, VT - 2000-2003

Created and organized dynamic program of outdoor skills and experiential environmental education for
forty 11-15 year old boys in a remote setting. Responsible for hiring and managing seventean staff,
Accountable to multiple constituencies: campers, parents, stalf and organization. Managed a seasonal
$65,000 budgst.

Senior Computer Sales Consultant, Power Mac Pac; Portland, OR - 1998-2002

Appls Macintosh sales consultant with individual and corporate clients, both local and nationwide. Set
cormpany single month sales record of $250,000.

Photographer, Third Iris Photography; Portland, OR - 2001-2003

Third Iris Photography was a self-run business. | was a freelance photographer with a focus on
landscaps, travel and detail art images.

Education

Bates College, Lewiston, ME — B.8. Physics, 1995; Magna Cum Lauds.

University of Texas at Austin, Austin, TX — M. Arch, First Professional, 2007; GPA: 3.8,
University of Texas at Austin, Austin, TX — Specialization in Sustainable Design, 2007,

UT Honors - Graduate Recruitment Fellowship; Texas Architectural Foundation Scholarship.

Skills

The work experience described above reflects the diverse interests and skills | bring to any position. |
am at ease engaging people face to face, working on a computer and swinging a hammer. | have
frequently been given positions of significant responsibility and, though | coms with broad skill sets, |
am also comfortable asking for help or researching answers when | encounter unfamiliar territory.



RESUME

Vicki Beal McDonald

Austin, Texas 7! ll!!

Education: Bachelor of Science. University of Texas at Austin 1980
Professional Designation: Member: Certified Commercial Investment Institute (CCIM)
Licenses: Licensed Texas Real Estate Broker

Experience:

For the past twenty five years | have owned and operated Vista Properties, a real estate
firm specializing in the management, leasing and brokerage of income producing assets.
These assets have included multifamily, office and retail developments. The client base
has consisted of private, government and institutional owners. Vista has performed
property management and asset management services for a variety of real estate
portfolios covering a six state region. Vista has provided construction management
services and been involved in the renovation and rehabilitation of rental units, and office
and retail finish out. Vista has participated as a real estate Broker in the sale and leasing
of over fifty million dollars of commercial real estate.

Membership:

Austin Board of Realtors

Texas Association of Realtors

Texas Apartment Association

Real Estate Council of Austin

Central Texas CCIM Chapter
Commercial Leasing Brokers Association
Commercial Real Estate Women
Women’s Chamber of Commerce

Board Involvement:

Chairman: Commercial Investment Division-Austin Board of Realtors
Chairman; Government Affairs Committee-Austin Board of Realtors
Director-Texas Association of Realtors

Member: Community Invelvement Committee-Austin Board of Realtors
Member: Nominating Committee-Austin Board of Realtors

Board Member-Central Texas CCIM Chapter {Three years)
Chairman-Central Texas Mutual Housing Association (Two years}
Board Member- Central Texas Mutual Housing Association (Four years)
Chair: Community Service Committee CREW

Awards:
Commercial Investment Division Member of the Year



- Jennifer Daughtrey Hicks

EDUCATION
Master of Public Affairs, May 2002 B.A. in Journalism. May 1999
LBJ School of Public Affairs, Austin, Texas Texss Tech University T ubbock. Texas
¢ Research Project: “State Sprawl & Open Space” o Texas Vaiedictorian,Scholarsh}p
¢ Master’s Report: “Reinventing 8.R.0.’s: Homes for the o Hutcheson Endowed Journalism Scholarship
Single, Working Poor”
SUMMARY

Education and experience related to the development and finance of high-quality affordable housing. Skills in proposal/grant writing;
research and report writing; working with federal, state and local governments; working with non-profit organizations and neighborhood
associations. Motivated team player and buitder with excellent communication skills and an ability to work on multiple projects
simultaneously as a leader or a team player.

PROFESSIONAL EXPERIENCE

Director of Housing Finance

Foundation Communities, Inc., Austin, Texas May 2002 - present

o  Identify subsidy and conventional financing options for projects — to date have secured grants and loans from public and private
sources ($121 million} for the acquisition and rehabilitation of eight communities (1,128 units) and two leaming centers.

Find projects that fit available funding and development goals.

Coordinate preparation and completion of funding applications including LIHTC, HOME, CDBG, FHLB, and HUD.

Review closing documents and coordinate closing process for development projects.

Plan development criteria and assist with evaluation and negotiation of potential development projects.

Qutline compliance regulations, ensure proper precurement, and act as point of contact for Davis Bacon wage reporting.
Maintain compliance with tax exemption and CHDO requirements for 18 property portfolio.

Development Associate Sep, 2001 ~ May 2002
Foundation Communities, [nc., Austin, Texas

¢  Assisted with a variety of funding applications for the development of affordable multi-family housing.
»  Planned the financing, design, and management of first single room occupancy project in Austin.
¢ [dentified and initiated negotiation on suitable properties for acquisition.

Linenberger Memorial Intern in City Management June 2001 - Aug. 2001
Office of City Manager, San Mateo, California

s  Wrote bi-weekly newsletter to employees, monthly newsletter to the community and City’s Annual Report.

»  Monitored city operations and reported progress to city staff and community through newsletters and press releases.

State Affairs Assistant Aug. 1999 - May 2001
American [nsurance Association, Austin, Texas

e Researched, tracked, and monitored House and Senate insurance-related bills for an eight state region,

» Composed legislative and regulatory updates, reports, calendars and press releases for distribution to Association members.

Pubiic Relations Director May 1999-Aug, 1999
Office of the Governor, Criminal Justice Division/Task Force Division, Austin, Texas

s  Wrote and produced press releases, presentation scripts, grant reports and agency memorandums for depaniment initiatives.

» Monitored statewide task force activities and reported to CJD executive stafT,

Communication Fellow May 1999-Aug. 1999
Office of the Governor, Austin, Texas

e Scanned national media sources and compiled daily packet of articles on Governor’s initiatives and activities.
e Interviewed, trained and supervised new interns,

News Room Reporter Jan. 1999 - May 1999
Lubbock Avalanche-Journal, Lubbock, Texas

e  Generated story ideas, interviewed sources and wrote articles on local events.



EDUCATION
Clemson University, Clemson SC May 2011
Master of Real Estate Development

University of Texas at Austin December 2005
Bachelor of Arts in Urban Studies

Minor in Architectural Studies

Thesis: Mived-Use Developmeni: A4 Solution For Growth

ACADEMIC HONORS
Alpha Sigma Gamma [nternational Real Estate Honorary Society
= Recognizes outstanding achievement in scholarship by real estate students at the university level

ACADEMIC PROJECTS
ARGUS Software University Challenge Spring 2011
® Competed on a team of four against 22 national and intemational universities in a case study competition using
ARGUS DCF to determine the feasibility of the given case study
= Primarily responsible for analyzing data, determining assumptions, and modeling project in ARGUS DCF
Commercial/Residential Practicum Spring 2011
* (Competed on a team of five to provide a development proposal for a 180-acre contiguous site in central Columbia,
South Carolina
*  Worked within a team to complete a market analysis, site analysis, site plan, pro forma, and development proposal
* Predominantly responsible for the financial analysis of the four phases of the groups proposal

WORK EXPERIENCE
Foundation Communities - Austin, TX
Real Estate Project Manager October 2012 - Present
s Sources projects that fit available funding and development goals
" Asgess financial feasibility of potential development projects
«  Work in tandem with the Director of Housing Finance to prepare and complete funding applications including LIHTC,
FHLB, and HUD in the amount of $12.7 million to date.
American Campus Communities Austin, TX
Investment Analyst September 2011 — October 2012
= Perform financial modeling and preliminary due ditigence for over 35 potential acquisitions and developments with
valuations as great as $17¢ million, including projects in mukiple national markets

»  (Generate sensitivity analyses to identify impacts on 1RR and debt coverage ratios, adjusting factors such as
development costs, operating expenses, rental rates, and financing vehicles

" Investigate preliminary permit fee, impact fee, utility cost, and taxes through contact with local offices and officials

Foundation Communities Austin, TX
Development [ntern May 2010 — August 2010
= Utilized Excel to compile and analyze historic operating income and expense figures from 1991 to 2009 for
Foundation Communities’ portfolio of 14 existing properties
= Completed financial feasibility studies for future Foundation Communities” acquisitions
= Performed a weighted property valuation using the income, replacement cost, and market approaches to vaiue a

property
Southwest Housing Compliance Corporation Austin, TX
Financial Analyst April 2008 — July 2009
* Evaluated annual operating budgets and set annual rent adjustments for a portfolio of 70 properties.
TRACS Data Analyst November 2006 — April 2008

»  Acted in a customer service roll in a effort to coordinated and audited monthly rental subsidy requested for a portfolio
of 70 properties

COMPETENCIES
= Microsoft Excel, Word, PowerPoint, and Project

=  Site To Do Business, CoStar, and ARGUS DCF certified
= Strong research skills and ability to interpret government regulations



JULIAN HUERTA

Julian. huerial@foundcom.org
OBJECTIVE

Planning, implementing and evaluating educational opportunities and social services that empower
disadvantaged persons to improve their lives.

EMPLOYMENT EXPERIENCE

Director of Programs; Foundation Communities, 1998 to present
Develop and direct educational and social service programs that assist families residing in
affordable housing communities to increase their self-sufficiency.
Hire, train and supervise professional staff at multiple sites.
Research and author grant proposals to public and private sources to fund social service programs.
Collect participation and outcomes data on educational and family support programs, conduct
program assessments, and submit reports to funding agencies and board of directors.
Collaborate with other community-based organizations and public agencies to maximize
opportunities available to residents.

Executive Director; Literacy Austin, 1996 — 1997
Provided leadership for all programs, hired and supervised staff, and prepared and implemented
annual budget in order to achieve agency mission as defined in conjunction with volunteer board
of directors.
Directed public relations, community outreach and fund raising initiatives, including proposal
writing, corporate and individual solicitations and special events.
Collaborated with other community-based organizations, United Way and Community Action
Network partners, and citizen groups to coordinate and maximize services to disadvantaged
residents of Travis County.

Information Systems Coordinator; American Institute for Learning, 1993 — 1996
Collected and analyzed data from multiple education and human service programs and submitted
reports to funding agencies, senior managers and board of directors.
Oversaw eligibility determination, assessment and enroliment of participants according to contract
requirements.
Hired, trained and supervised Information Systems, Intake and clerical staff.
Participated in the evaluation of agency programs, including designing and conducting research on
client outcomes.
Assisted with the development of funding proposals te public and private sources.
Administered local area network, installed and maintained computer software and provided user
training and support.

Social Science Research Associate; University of Texas Health Science Center at San Antonio,

1992 — 1993
Directed fieldwork for research studies of health issues in South Texas, with particular
emphasis on Hispanic populations.
Hired, trained and supervised research interviewers, monitored quality of data collected, and
prepared and presented progress reports.
Developed and maintained databases and statistical programs for the management and analysis of
data.
Assisted division faculty with grant writing and monitoring, survey instrument development and
testing, and manuscript preparation.
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Social Service Worker; Texas Department of Human Services, 1988 — 1992
Interviewed applicants to determine eligibility for AFDC, food stamps and Medicaid, applying
complex state and federal policies and regulations.
Provided information and answered client questions regarding program benefits
and requirements, client rights and client responsibilities.
Made referrals to other agencies for housing, child care, job training, etc.
Maintained caseload statistics and completed monthly monitoring reports.
EDUCATION

Master of Science, Community and Regional Planning: University of Texas at Austin 1993.

Bachelor of Arts, Political Science; University of the Incarnate Word, 1987.

OTHER SKILLS

Proficient with various personal computer software packages, including: Microsoft Word, Excel, FoxPro,
FileMaker Pro, PageMaker, SAS and SPSS.

Speak, read and write Spanish.

COMMUNITY INVOLVEMENT

Community Sabbatical Grantee, University of Texas Humanities Institute
Chairperson, Austin Asset Building Coalition

Member of the Board of Directors, Marywood Children and Family Services

Licensed Foster Parent, Texas Department of Protective and Regulatory Services






American Institute for Leaming, :....tin, Texas
BSW Studert Intern
Served as counselor intern for GED classroom and the Career Resource Center.

9/96 - 5/97

[ ]
e Provided educational and general counseling for culturally diverse, at-risk youth.
e TFacilitated adolescent male support group (ages 16-18) with an emphasis on gang related topics.
e  Created and edited student involved newsletter for the Career Resource Center.
Helping Our Brothers Out, Inc., Austin, Texas 7/93 - 12/95
Qlient Servias Speaalist
o  Administered direct client services and provided crisis intervention to general homeless population.
o Developed and maintained database that documented governmental benefits for approximately two
thousand clients.
e Assisted with recruitment, orientation and supervision of agency volunteers.
o Maintained monthly reports for client services, volunteer participation, and commuaity service
workers.
Master of Science in Social Work 8/03
The University of Texas at Austin, Austin, Texas
Concentration: Clinical
Bachelor of Social Work 5/97
The University of Texas at Austin, Austin, Texas
Generalist Practice

" Honors & Affiliatios

— R

$50,000 . -

e Butler Award nominee (Keep Austin Housed) for True Spirit of Collaboration (recipients not yet 2007
announced)
o  Certified Field Instructor for The University of Texas School of Social Work 2004
e Phi Alpha Nartional Social Work Honor Society 2003
o 'The Honor Society of Phi Kappa Phi 2003
o  Social Services Case Management Network, Executive Committee Member 2003 - 2006
o  Caring Forever Award, Community award presented by Shepard of the Hills Presbyterian Church 2002
o Homeless Task Force/Ending Community Homelessness Coalition (ECHO) 1998 - presert
alary Requirement.




Erika Leos —

Work Experience

October 2008-present  Foundation Communities Financial Coaching Coordinator Austin, TX
e Developed training and resource materials for Volunteer Financial Coaches and clients
e Maintain accuracy and timeliness of training and resource materials
e Conduct training for over 100 Volunteer Financial Coaches each year
e Coordinate the program’s day-to-day operations
o manage appointments through the program’s scheduling system for over 300
clients a year
o serve as a resource for volunteers with questions about financial issues
¢ Administer a payday loan alternative sub-program
e Administer a college savings incentive sub-program
e Compile data and write reports for program funders
June 2004-October 2008 Foundation Communities Adult Education Coordinator Austin, TX
e Taught English as a Second Language (ESL) to adults at two Foundation Communities
Learning Centers
e Developed activities, materials and assessments for ESL class students
e Recruited, trained and managed volunteer ESL instructors
e Taught Money Management course for adults using Foundation Communities’
curriculum, “Making More Sense of Your Dollar,” in English and Spanish
e Provided individual credit counseling to participants in the Money Management course
June 2003-May 2004 Century Motorcars /nsurance Specialist Austin, TX
e Verified that all vehicles financed by Century Motorcars were properly insured
e Issued orders for repossession of cars that were not properly insured
e (Collected and recorded car payments
e Contacted clients who were behind on car payments or who allowed insurance coverage
to lapse, and contacted their references
June 2002-May 2004 Foundation Communities Youth Program Assistant/ESL Instructor Austin, TX
e Provided a positive, supportive environment for the children of low income families
after school and during the summer at the Sierra Ridge Learning Center
e Assisted children in the After School Program at with homework
e Led physical, educational and recreational activities for children in the After School and
Summer Programs
e Taught English as a Second Language to adults at two Foundation Communities’
Learning Centers
Sep 1998-May 2002 Pentacon Industrial Group Sales Assistant Austin, TX and El Paso, TX
o Helped finance all four years of college through part-time work at Pentacon
e Operated specialized distribution software to confirm purchase order accuracy
e Maintained filing system up to date and in order

Volunteer Activities
Jan-April 2005 Foundation Communities’ Community Tax Centers Tax Preparer Austin, TX
e Prepared and e-filed personal income tax forms for low income families and individuals
at two Community Tax Centers free of charge
e Distributed information about banking services to unbanked clients
e Translated information for Spanish-speaking tax payers




Skills

Language
*  Fluent in Spanish (oral and written)

Computer Knowledge
*  Fully proficient in Microsoft Word, PowerPoint, Excel, Outlook, and Windows XP
* Experienced in managing data in Microsoft Access

Personal Skills
¢ Well organized
e Excellent oral and written communication skills

Education
May 2002 The University of Texas at Austin
Bachelor of Business Administration, Marketing
Honors and Presidential Achievement Scholarship
Activities * Earned and maintained the four-year scholarship from UT through academic achievement
1999-2000 Hispanic Business Students Association
Executive Vice President
* Received Most OQutstanding Organization award from UT Leadership Board
* Coordinated events for Professional Development Committee
* Coordinated events for Recruitment and Retention Committee
* Participated in Corporate Mentor program
1999-2000 National Hispanic Business Association

University of Texas at Austin Representative
* Helped coordinate the 10" annual NHBA Leadership Conference
* Coordinated joint activities for NHBA and HBSA



KAREN LYONS SERNA

PROFESSIONAL EXPERIENCE

Foundation Communities — Austin, Texas
2003- Present

Director of Asset Building Programs 2008 — Present

Lead Foundation Communities’ programs aimed at helping low- to moderate-income individuals and families
increase their understanding of financial issues and acquire assets that contribute to long-term financial stability.
Provide oversight to the Community Tax Centers Program, the Financial Coaching Program, FAFSA Program,
Financial Education Classes, and various savings initiatives which collectively serve nearly 18,000 clients per
year. Lead a staff of eight.

IDA Program Coordinator 2003 - 2008

Managed all aspects of the Individual Development Account (IDA) Program. Instructed 12-hour homebuyer
education course in English and Spanish. Provided technical assistance to emerging IDA Programs. Advocated
for asset building policy on the local, state, and national level.

Casa Marianella — Austin, Texas
1999-Present
Board of Directors, President 2004 =2010

Coordinate and plan annual benefit dinner. Lead board in making organizational policy decisions. Recruit and
train new board members. Lead monthly board meetings.

Assistant Director 2002-2003

Lead purchase of property to use for a women and children’s shelter. Developed programming for the women
and children’s shelter. Grant writing and fundraising,

Language Program Coordinator 2000-2002
Managed the English as a Second Language and Spanish Literacy Program.

Operations Coordinator, Fuil-time AmeriCorps Volunteer 1699-2000
Provided case management to residents living in the shelter.

L.a Fuente Leaming Center — Austin, Texas
2003 - 2008

English as a Second Language Instructor

Instructed evening classes to Spanish-speaking students. Monitored and tracked student performance and
progress. Developed and implemented lesson plans,

The Austin Academy — Austin, Texas
2001 - 2002

Adult Education Instructor
Instructor of Adult Basic Education and English as a Second Language students preparing for the GED
examination.

Crockett High School, Austin, Texas
2001

Biology Teacher
Developed and executed lesson plans. Attended to individual student needs and concerns.



KAREN LYONS SERNA

PRESENTATIONS

National Community Tax Coalition Conference, San Antonio, Texas, 2009
Topic: Asset Building Hubs: Bridging the Financial Mainstream Gap

CPPP William P. Hobby Policy Conference, Austin, Texas, 2008
Topic: The Role of State Policy and Advocacy in Building Assets and Wealth

Barbara Jordon Forum, Austin, Texas, 2007
Topic: The Great Divide: Wealth and Poverty

RAISE Texas Asset Building Summit, Dallas, Texas, 2006
Topic: Statewide Expansion of Individual Development Accounts and Matched Savings Programs

National Conference on Rural Housing, Washington D.C., 2004
Topic: Marketing and Recruitment Strategies for Individual Development Account Programs

National IDA Learning Conference, New Orleans, Louisiana, 2004
Topic: Preparing for Project Closeout: The Express Individual Development Account Program

Texas IDA Network Conference, Austin, Texas, 2004
Topic: Statewide Individual Development Account Initiatives

EDUCATION, CERTIFICATIONS AND SKILLS

Master of Science in Organizational Leadership and Ethics, 2011
St. Edward’s University — Austin, Texas

Non-Profit Leadership Program for Emerging Leaders, 2007
Bank of America

Certified Volunteer Income Tax Preparer for VITA Program, 2005 — 2009
Internal Revenue Service

Certification of Professional Recognition in Homebuyer Education and Training, 2004
NeighborWorks

English as a Second Language Teacher Certification, 2003
State of Texas

Secondary Biology Teaching Certification
State of Pennsylvania (1999), State of Texas (2001)

Bachelor’s Degree in Biology, 1999
Lycoming College — Williamsport, Pennsylvania

Oral and written proficiency in Spanish
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ATTACHMENT 6b

City of Austin Good Neighbor Checklist

The Neighborhood Housing and Community Development Office (NHCD) offers a Good Neighbor
Policy to standardize process and identify expectations for all projects funded through the City of
Austin’s Rental Housing Development Assistance (RHDA) and Acquisition and Development (A&D)
programs. Applicants of these programs are required to prepare and begin implementing a
community engagement plan, including neighborhood notification activities. The community
engagement plan is required whether the application is for funding for new construction or
renovation of an existing building, regardless of whether there is a change in ownership.

A successful community engagement plan leads to open, ongoing two-way communication
between developers and neighbors. This requires good-faith efforts and cooperation by developers,
City officials and residents. A positive, open dialogue between housing developers and neighbors
can prevent misunderstandings, facilitate prompt resolution of any inadvertent misunderstandings,
and provide a fair, thoughtful, dependable means of resolving differences.

The following checklist of items is required of all applicants for funding:

1) Preliminary Research
% Review the Neighborhood Plan (if applicable)

(2) Neighborhood Notification

ﬁ Notify property owners within at least 500 feet of the site and registered neighborhood
organizations with boundaries included in the proposed development site, using a written notice,
letteror flyer. - Sec. Cominun: cations Plan

(3) Pre-Application Engagement

Contact neighborhood organizations to provide current information about the project,
including any neighborhood association whose boundaries are included in the proposed
development site and Neighborhood Planning Contact Team (if applicable). (see full City of Austin
Good Neighbor Guidelines for more detailed information on whot kind of informotion may be
appropriate to share)

Appoint a Single-Point-of-Contact (SPOC) to serve as the liaison for exchanging information.

(4) Application requirements

Provide communications plan
X Provide documentation showing the content of the notice, and proof of delivery
ﬂ Provide signed copy of this checklist.

I have reviewed and completed all of the above checklist items required by the City of Austin’s
Good Neighbor Guidelines.

W tts M tipr e gt )/27/0 ¥

Signed printed name date




Southwest Trails Phase Il
8500 Highway 71
Austin, TX 78735

Single Point of Contact: Walter Moreau, Executive Director
Foundation Communities, Inc.
3036 S. 1*" Street
Austin, TX 78704
(512) 610-4016
walter.moreau@foundcom.org

COMMUNICATIONS PLAN FOR NEIGHBORHOOD ENGAGEMENT

Foundation Communities believes the key to a project’s true success is the support and
engagement of the surrounding neighborhood and stakeholders. Before any other facets of a
development are pursued, Foundation Communities approaches the neighborhood and talks to
key stakeholders about the project, target population and shows examples of our projects.

The following steps have been taken to communicate with the neighborhood surrounding the
proposed development located at 8500 Highway 71, Austin, TX 78735.

1) Preliminary Research:
e December 2013 — Using the City of Austin’s GIS mapping site, FC development staff
researched the neighborhood organizations that contain or border the proposed site.
We also confirmed the site was located in the Oak Hill Combined Neighborhood Plan.
e December 16, 2013 — FC Development Staff communicated with Carol Gibbs, City of
Austin Neighborhood Advisor, to confirm the neighborhood organizations that should
be contacted.

e FC Development staff read through the Oak Hill Combined Neighborhood Plan and

familiarized ourselves with the Future Land Use Map.

o We determined that the site is located within the Oak Hill Association of Neighborhood

boundaries, but not within any other neighborhood or property association boundary.
2) Neighborhood Contact: Foundation Communities believes it is important to make personal
contact with the priority neighborhood organizations before a letter notification is received
by the organizations.

e December 13, 2013 - Walter Moreau called Jim Schissler, Chair of the Oak Hill
Association of Neighborhoods. Walter explained the proposed project and asked if
he could come speak to the neighborhood association. We were scheduled on the
OHAN meeting agenda for January 8, 2014.

e December 13, 2013 — Walter Moreau called Eli Del Angel, the president of the Covered
Bridge Property Owners Association. Heard back from Frank Goodlow on January 21,
2014 and were invited to their meeting that evening.

e January 9, 2014 — A cover story on Southwest Trails Phase Il ran in the Oak Hill
Gazette. (Attached.)

3) Neighborhood Notification:

e The following neighborhoods were sent a public notification of the proposed Southwest
Trails Phase Il project per the 2014 Qualified Allocation Plan which governs the LIHTC
program administered by the Texas Department of Housing and Community Affairs:

o0 Oak Hill Association of Neighborhoods



Covered Bridge Property Owners Association, Inc.
Oak Hill Neighborhood Plan — COA Liaison

Oak Hill Neighborhood Plan Contact Team

Oak Hill Trails Association

Thomas Springs Alliance

O O 0O o0 o

Please see attached notification letter that was sent to all organizations above and proof of
mailing.

e Owners within 500 ft of Site - The proposed site already has an active zoning application
that was filed by the seller of the property (attached.) Notification of the pending zoning
application has been completed. Please see attached documentation from City of Austin
Development Assistance Center showing that notifications have already been made.

4) Neighborhood Engagement — At each of our meetings with the neighborhood, Foundation
Communities presents information about our organization, plans for design of the building
(architect is usually present at meeting) and we talk about who will live at the property and

what

services will be offered. We usually invite one of our residents to speak when

necessary. We also invite neighborhood members to visit our existing portfolio of
properties.

January 8 — Attended OHAN Meeting and presented information on the project. A
copy of the brochure provided to neighborhood members is attached.

January 21, 2014 — Attended Covered Bridge Neighborhood Association meeting and
presented information on the project and handed out brochure.

January 28, 2014-Will give tour of our Southwest Trails Phase | property to members
of both Covered Bridge and Oak Hill Association of Neighborhoods so neighborhood
members can see the quality of our projects for themselves.

February 12, 2014 — We will attend Oak Hill Neighborhood Association February
meeting to present our project again and ask for a vote of support.

We will have a web page on our main website — www.foundcom.org - that will contain
the most updated information on the project for easy public dissemination.

5) Implementation/Ongoing Relations

Foundation Communities, Inc. will implement the following processes to encourage ongoing
relations with neighborhood members:

Neighborhood members will be invited to the Ground Breaking and Ribbon Cutting
events that will be held for the property. Neighborhoods will be given recognition for
their support.

We will invite neighborhood members to participate in services programs being offered
at our community.

We will invite and educate neighborhood members on the many ways to volunteer
with Foundation Communities.

We will establish an open-door policy so that neighborhood members will feel
comfortable communicating any concerns with either the on-site property
management or the single point of contact.
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by Bobbie Jean Sawyer

Foundation Communities, a non-profit organization devoted to providing affordable housing throughout the city, is
applying for funds to expand Southwest Trails apartments by 60 units on an eight-acre plot of land between Highway
71 and the current location at 8405 Old Bee Caves Road in Oak Hill.

“We've got land under contract that's adjacent to us,” said Walter Moreau, executive director of Foundation
Communities. “We're just at the beginning stage so we haven’t got our site planning and engineering done.”

The Southwest Trails apartments, which were completed in 2001 as the first affordable housing in Southwest Austin,
are made up of 160 apartments designated for working families in a $20,000 to $40,000 yearly income range. Rent
is about $700 per month for a two-bedroom unit, Moreau said.

“Most of our families are working and everybody pays rent. It's not Section 8 housing. It's not public housing,”
Moreau said. “We think it's really important to still have some very well-maintained, first class affordable housing that
can serve Southwest Austin.”

Moreau said Southwest Trails has established itself as an integral part of Oak Hill.

“We really love Oak Hill and we've been part of the community. OHAN (Oak Hill Association of Neighborhoods)
supported Southwest Trails 12 years ago, so since we're at the beginning of the process, we really are asking for the
neighborhood support again,” Moreau said. “We’re very proud of our track record. We're not coming into the
neighborhood from some place else. We've been here.”

Affordable housing has been an issue at the forefront of local politics. In November, Austin residents voted in favor of
a $65 million affordable housing bond.

Moreau said the vote is indicative of voters’ growing awareness of Austin’s housing problem.

“For all of our new developments we've had a funding gap. The bonds have helped to fill that gap,” Moreau said. “I
think this election voters have had more time and paid attention to see how the housing bonds are spent.”

http://oakhillgazette.com/featured/2014/01/new-affordable-housing-planned-for-oak-hill/ 1/29/2014
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Moreau said due to an increased cost of living and higher property taxes, many working families with household
incomes less than $50,000 are getting priced out of the city.

“What we're seeing is hardworking families that can’t afford the rent here are giving up on Austin and moving out of
the region or moving to the suburbs, which then impacts traffic,” Moreau said.

In addition to affordable housing, Foundation Communities also provides onsite tutoring for residents and
neighborhood kids through the Learning Center.

Isaac Rosales, coordinator at the Southwest Trails Learning Center, said the facility provides educational assistance
to about 48 kindergarten through 5th grade students per week, offering after school homework assistance, reading
programs and access to a computer lab.

The Learning Center, which employs six full time staff members, also provides English as a Second Language (ESL)
classes for adults. The center offers free childcare for the duration of the classes, which are held from 6:30 p.m. to
8:30 p.m. Monday through Thursday.

Judge Susan Steeg, Travis County Precinct 3 Justice of the Peace and president of the Oak Hill Rotary Club,
frequently worked with students at the Learning Center as part of the Rotary Club’s literacy outreach efforts.

Steeg said the Southwest Trails Learning Center, which is one of 10 centers operated by Foundation Communities,
provides invaluable assistance to working parents, helping families balance work and school.

“A lot of these parents are at work until 6 o’clock and then they have to pick up the kids and make dinner and get
them ready for the next day. So | thought it was great for them to have the kids ready with their homework already
done for the next day,” Steeg said. “Working families have a lot to juggle and this was a way that the kids would be
able to complete their homework and be able to get that one-on-one help for subjects that they needed help with.”

Rosales said the Learning Center not only provides educational assistance, but also helps ease financial stresses on
parents.

“Just in the after school program and the summer program, there’s humongous money savings, especially for
parents that wouldn’t necessarily be able to afford childcare, but they have to have childcare because they have to
go to work,” Rosales said. “That's a gigantic savings for our families and it also lessens the burden on bill-paying.”

Rosales also stocks the apartment community’s food pantry with food from the Capital Area Food Bank.

“Hard times unfortunately happen,” Rosales said. “When you're having to decide between paying a bill or being able
to pay your rent and maybe a couple bags of groceries, we are fortunately able to step in and just let them
know—especially if you're in an emergency situation—you can come by once a week to get food.”

Foundation Communities has an additional project in the works for Southwest Austin. Moreau said the Homestead
Apartments, which will include 140 affordable housing units and a Learning Center, is slated for completion in 2015
and will be located on a 29-acre tract of land near the intersection of Slaughter Lane and Brodie Lane.

For more information on Foundation Communities visit www.foundcom.org.
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January 10, 2014

Dr. Elayne Lansford
Thomas Springs Alliance
7107 Thomas Springs Road
Austin, TX 78736

Dear Dr. Lansford,

FC Southwest Trails Housing, LP is making an application for 9% Housing Tax Credits
with the Texas Department of Housing and Community Affairs for the Southwest Trails
Phase 11, located at 8500 Highway 71, Austin, Travis County. This New Construction is
an apartment community comprised of approximately 60 units of which 100% will be for
low-income tenants.

There will be a public hearing to receive public comment on the proposed development.
Information regarding the date, time, and location of that hearing will be disseminated at
least 30 days prior to the hearing date on the Department’s website at
(http://www.tdhca.state.tx.us/multifamily/communities.htm) for competitive HTC
applications.

Sincerely,

Representative of FC Southwest Trails Housing, LP
Walter Moreau

Executive Director

Foundation Communities

3036 S. 1* Street

Austin, TX 78704

walter.moreau@foundcom.or;
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= Project Name: Terrace in Oak Hill (formerly
called 'West 71 Office Park’)

Case Manager: Lee Heckman

Team:
Date Filed: Jun 28, 2013
Case Number: (C814-2007-0009 @rm‘ §e ’ Z § -
Update #: 0 Date Dist: Jul 02, 2013 ﬁ B
Comment Due Date: Jul 19, 2013
Discipline Name

‘ _Adstin Water Utility Review
Z Environmental Review
Z Legal Department Review
Mapping Review
Site Plan Review
Z Transportation Review

' Z Comprehensive Planning Review

_DWPZ Zoning Review

L NPZ Drainage Engineering Review
*_MPZ Flood Plain Review
ﬂ’ébtric Review

ﬁritage Tree Review

Z Fire Review

- DPZ PARD/Planning & Design Review

] Chrisfing Thies
Auishn Eﬂﬁrﬁcﬂg Gireen Kévu“im'nﬁw*

Bradley Barron

ike Mcdougal .
SQV\ '\ Colling
Mapping Review
Christine Barton-Holmes
Shandrian Jarvis
Kathleen Fox
Lee Heckman
Chris Yanez
Michael Duval
Kevin Shunk
David Lambert
Keith Mar§

Environmental oie Ciuel Lesnon e

Nvé’iica%bor%m Houws

Zoning

g Regina Copic

el Moraan

Andrew Riyera
Debra Sustata

Page 1 0of 3 7/02/2013 09:02

Nohes Team




Report run on: 7/1/2013

TO:

FROM: SITE PLAN REVIEW DIVISION CASE#  (©814-2007-0009
TYPE/SUBTYP Planned Unit Development (PUD)/Land Plan Amendment
PROJECT: Terrace in Oak Hill (formerly called 'West 71 Office Park')

LOCATION: 8500 W SH 71

CASE MANAGER: Lee Heckman PHONE: 512-974-7604
FILED FOR UPDATE: Jun 28, 2013 COMMENT DUE DATE Jul 19, 2013
TENTATIVE PC DATE: REPORT DATE:
TENTATIVE CC DATE:
LANDUSE:
AREA: 8.9 ACRES (SQ FT) LOTS
EXISTING ZONING: PUD-GO
EXISTING USE:
TRACT ACRES/SQFT PROPOSED ZONING PROPOSED USE
PUD-MF2
WATERSHED:  Williamson Creek, ,
COUNTY: TRAVIS
JURISDICTIO FULL PURPOSE Full-Purpose Barton Springs Zone
GRIDS: WATER: COA
GRIDS: ELECTRIC: COA
GRIDS: SEWERAGE: COA

GRIDS:

PROPERTY DESCRIPTION:
PLAT 0402440213
DEED REFERENCE:

VOL./PAGE /

LEGAL DESCRIPTION:

RELATED CASES (if any):

3
CONTACTS: %}

“Page20f3 /01/20131730
N

. e
o AR




Applicant DOUCET & ASSOCIATES 512-583-2600
7401 B HIGHWAY 71 WEST SUITE 160 AUSTIN TX 78735

CONTACT: Ted McConaghy

Owner 512-292-0600
3604 WYLDWOOD ROAD

CONTACT: Michael Knepp

Billed To KNEPP INCORPORATED 512-292-0600
3604 WYLDWOOD RD AUSTIN 78739-4408
CONTACT:

Billed To 512--

1300 SPYGLASS DR APT 123 AUSTIN TX 78746-7526
CONTACT: Theodore W. McConaghy

 Page3of 3+ 07/01/2013



Zoning Amendments - Restrictive Covenant, SP Deletion, PUD Amendment, PDA Amendment

APPLICATION FOR ZONING AMENDMENT

DEPARTMENTAL USE ONLY

f @ Date:

Application Accepted By: .~ ‘

Case Manager: Lf

PROJECT DATA
Amendment to Restrictive Covenant Yes/No File No: ___
Termination of Restrictive Covenant Yes/No File No: _/
Site Plan Deletion/Ordinance Amendment Yes/No File No: C814-2007-0009
PDA Amendment Yes/No File No:
PUD Amendment Yes/No File No: C814-2007-0009

Project Name: The Terrace in Oak Hill (formerly called 'West 71 Office Park')

Project Address (or range): 8500 S.H. 71 West

Austin, TX 78735 Zip:
PROPERTY DESCRIPTION
Subdivision Reference
Name: Approval Date:
Block(s): Lot(s):
Plat Book: Page(s): Document #

Brief Legal Description: A 8.9 acre tract of land, out of the A. Bowles Sur 93, Abs 101, in the City of Austin, the tract

more particularly described by metes and bounds in a deed of record in Vol. 1074, Page 178, Deed Records, TC. Tx.
Deed Reference of Deed Conveying the Property to the Present Owner(s):
Volume: Document Numbei Page(s): 2003254026 Sq. Ft.; Acres:

CONTACT INFORMATION

Owner: Michael B. Knepp Signature: i T Loy
Address: 3604 Wyidwood Rd.

City/State/Zip: Austin, TX 78739 Phone: (__ ) 576-4620

¢
Agent: Doucet & Associates, Inc. (Ted McConaghy, MA) Signature: ;</€ \\)\J g?{'
Address: 7401-B Hwy. 71 W., Ste. 160

City/State/Zip: Austin, TX 78735 Phone: ( )426-9326

Page 6 of 9 ~ y January 2010



Zoning Amendments - Restrictive Covenant, SP Deletion, PUD Amendment, PDA Amendment

SUBMITTAL VERIFICATION

My signature attests to the fact that the attached application package is complete and accurate to the best of my
knowledge. | understand that proper City staff review of this application is dependent upon the accuracy of the information
provided and that any inaccurate or inadequate information provided by me/my firm/etc., may delay the proper review of
this application.

PLEASE TYPE OR PRINT NAME BELOW SIGNATURE AND INDICATE FIRM REPRESENTED, [F APPLICABLE

AN (( £-22-13

Signature Date
Ted McConaghy, MA

Name (Typed or Printed)

Doucet & Associates, Inc.

Firm

INSPECTION AUTHORIZATION

As owner or authorized agent, my signature authorizes staff to visit and inspect the property for which this application is
being submitted.

PLEASE TYPE OR PRINT NAME BELOW SIGNATURE AND INDICATE FIRM REPRESENTED, IF APPLICABLE

N S $29-13

Signature Date
Ted McConaghy, MA
Name (Typed or Printed)

Doucet & Associates, Inc.

Firm

Page 8 of 9 v ..J}gguary%ﬁo



ZONING

CITY OF AUSTIN
TRAFFIC IMPACT ANALYSIS (TIA) DETERMINATION WORKSHEET

APPLICANT MUST FILL IN WORKSHEET PRIOR TO SUBMITTING FOR TIA DETERMINATION
The Terrace in Oak Hill

PROJECT NAME:
LocATiON: 8500 S. H. 71 West
APPLICANT: Doucet & Associates, Inc. (Ted McConaghy) TELEPHONE NO: 512-426-9326
APPLICATION STATUS: DEVELOPMENT ASSESSMENT; ZONING: X SITE PLAN:
EXISTING: FOR OFFICE USE ONLY
TRACT TRACT BLDG SQ.FT. | ZONING LAND USE LTECODE [TRIPRATE [TRIPSPER |
NUMBER ACRES i DAY
1 8.9 0 PUD (GO) Vacant ~ 3
PROPOSED FOR OFFICE USE ONLY
TRACT TRACT BLDG SQ.FT. | ZONING LANDUSE ~ [LTECODE [TRIPRATE [TRIPSPER |
NUMBER ACRES e DAY
1 8.9 56,400 | PUD (MF-2) | Multi-Family | 508
59 2-bed units G ' ' : .
1,900 PN Office L
ABUTTING ROADWAYS FOR OFFICE USE ONLY
STREET NAME PROPOSED ACCESS? | PAVEMENT WIDTH | CLASSIFICATION
S.H. 71 West Yes i
FOR OFFICE USE ONLY

0 A fraffic impact analysis is reqyuired. The consultant prebaring the ‘study must meet'with a transportation planner:to discuss the
scope and:requirements .of the study before beginning the study.

>/A traffic lmpact analysis is NOT reguired. The traffic.generated by the proposal does not exceed the thresholds established in
the Land Development Code. ,

f The'traffic impact analysis has been waived for the following reason:

ysis will ‘be performed by the City for this:project:: The applicant:may-have to collect existing traffic

counts. See atr ‘ n planner for information. - ,
REVIEWED BY: , ‘ DATE: 61 Z % \ 2o\ /)7
_DISTRIBUTION: g\ér e | G ;
FILE CAR_MEJTRO TXDOT TRANS. REV. TRAVIS CO. TRANS.DEPT,
TOTALCOPIES: . . |

NOTE: A TIA determination must be made prior to submittal of any zoning or site plan application, therefore, this,:complete"c}'f['fgzé:'ﬁ'd
reviewed form MUST ACCOMPANY any subsequent application for the IDENTICAL project. CHANGES. to the-proposed project will
REQUIRE a new TIA determination to be made. ot :

Page 9 of 19 April 2013 E? J




Zoning Amendments - Restrictive Covenant, SP Deletion, PUD Amendment, PDA Amendment

ACKNOWLEDGMENT FORM

CONCERNING

Subdivision Plat Notes, Deed Restrictions,
and / or Restrictive Covenants

Ted McConaghy, MA

(Print name of applicant)

| have checked for subdivision plat notes, deed notes, deed

restrictions, and/or restrictive covenants prohibiting certain uses and/or requiring certain development restrictions i.e. land
use, height, access, screening etc. on this property, located at:

8500 S.H. 71 West

If a conflict should result with the request | am submitting to the City of Austin due to subdivision plat notes, deed
restrictions, and/or restrictive covenants it will be my responsibility to resolve it. | also acknowledge that | understand the
implications of use and/or development restrictions that are a result of a subdivision plat notes, deed restrictions, and/or
restrictive covenants.

I understand that if requested | must provide copies of any and all subdivision plat notes, deed restrictions, and/or
restrictive covenant information which may apply to this property.

Leh S $-22-13
(Applicant's’sig@ature) (Date)

Page 9 of 9 January. 2010



May 13, 2013

Greg Guernsey, A.l.C.P. -~ Director

Planning and Development Review Department
City of Austin

505 Barton Springs Rd.

Austin, TX 78704

Re: Agent Authorization letter
The Terrace in Oak Hill
8500 S.H. 71 West

Mr. Guernsey:

As the owner of the property iocated at 8500 S.H. 71 West, per a Tax Resale Deed (Doc. #2003254026), |
am hereby granting Doucet & Associates, Inc. the right to act as Authorized Agents on development
applications associated with this property. This includes, but is not limited to, zoning, subdivision/land
status, site development permit, and related applications as may be required.

Please call me if you have any questions.

Sincerely, .-

-
A /5 W
e

~" Michael B. Knepp
Owner, 8500 S.H. 71 West
(512) 576-4620




7401B Highway 71 West, Suite 160
Austin, TX 78735

Office: 512.583.2600

Fax: 512.583.2601

DOUCET

& ASSOCIATES DoucetantdAssociates.com

June 26, 2013

Planning and Development Review Department
Attn:  Lee Heckman, AICP

505 Barton Springs Rd., 5" Floor

Austin, TX 78704

Re: Cover Letter
PUD Zoning Amendment
8500 S.H. 71 West
€814-2007-0009

Mr. Heckman:

This is Ted McConaghy, M.A. with Doucet & Associates, Inc. We are the authorized agents for the owner of the
property located at 8500 S.H. 71 West. This property was zoned ‘PUD’ in 2007 per Ordinance #20070726-104 (Case
No. C814-2007-0009.) We are seeking a PUD Amendment to modify certain aspects of the approved PUD, in
conformance with the LDC 25-2, Article 2, Division 5, Subpart 3, Sec. 3.1.2.

The following items are attached for your review:

- PUD Amendment application and support material
Application
Summary Letter
Variance Request Letter
Revised PUD Land Use Plan
Submittal Verification and Acknowledgement forms
TIA form
Field notes
Tax certificate
Tax map
Location map
o Agent Authorization letter
- Zoning Ordinance No. 20070726-104 (including original PUD Land Use Plan)
- Qriginal PUD Zoning Case info (C814-2007-0009)
o City Council review sheet
o Variance Request letter

0O OO0 0O 0O 0O O 0O 0O O

Please contact me if you have any questions regarding this PUD Amendment application.

Sincerely

Senior Planner
Doucet & Associates, Inc.

" COMMITMENT YOU EXPECT:
EXPERIENCE YOU NEED.
PEOPLE YOU TRUST.



TAX CERTIFICATE NO 1323774
, Bruce Elfant g
Travis County Tax Assessor-Coll _.tor
P,0. Box 1748
Austin, Texas 78767
(512) 854-9473

ACCOUNT NUMBER: 04-0244-0213-0000

PROPERTY OWNER: PROPERTY DESCRIPTION: '
KNEPP MICHAEL B ABS 101 SUR 93 BOWLES A ACR 8.900
3604 WYLDWOOD RD
AUSTIN, TX 78739-4408
ACRES 8.9000 MIN% .000000000000 TYPE
SITUS INFORMATION: 8500 W STATE HY 71
This is to certify that after a careful_ check of tax records of this office, the
following taxes, delinquent taxesg, penalties and interests are due on the
described property of the following tax unit(s):
YEAR ENTITY TOTAL
2012 AUSTIN ISD *ALL PATID*
CITY OF AUSTIN (TRAV) *ALL PAID*
TRAVIS COUNTY *ALL PAID*
TRAVIS CENTRAL HEALTH *ALL PAID*
ACC (TRAVIS) *ALL PAID*
TOTAL SEQUENCE 0 *ALL PAID*
TOTAL TAX: *ALL PAID*
UNPAID FEES: * NONE *
INTEREST ON FEES: * NONE *
COMMISSION: * NONE =*
TOTAL DUE ==> *ALL PAID*
TAXES PAID FOR YEAR 2012 $4,838.09

ALL TAXES PAID IN FULL PRIOR TO AND INCLUDING THE YEAR 2012 EXCEPT FOR UNPAID
YEARS LISTED ABOVE, . , ] )
The above described proEertﬁ may be subgect to special valuation based on its
use, and additional rollback takes may become due. (Section 23.55, State
Propertg Tax Code) . )

Pursuant to Section 31.08 of the State Property Tax Code, there is a fee of
$10.00 for all Tax Certificates.

GIVEN UNDER MY HAND AND SEAL OF OFFICE ON THIS DATE OF 05/13/2013
Bruce Elfant

Fee Paid: $10.00 Tax Assessor~Collej2iaCk51
~ o
o o Mgty

MONTESS printed on 05/13/2013 @ 12:16:15:66 Page# 1
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Office: 512-443-1724

. . Fax: 512-389-0943
Professional Land Surveying, Inc.

Surveving and Mappin 3500 McCall Lane
y g pp g Austin, Texas 78744

8.921 ACRES
AUGUSTINE BOWLES SURVEY NO. 93

A DESCRIPTION OF 8.921 ACRES OF LAND (APPROXIMATELY 388,600 SQ. FT.)
OUT OF THE AUGUSTINE BOWLES SURVEY NO. 93, SITUATED IN TRAVIS
COUNTY, TEXAS, AND BEING THE SAME PROPERTY DESCRIBED AS 7.9
ACRES OF LAND OUT OF AN 8.9 ACRE TRACT OF LAND AND 1.0 ACRE OF
LAND OUT OF AN 8.9 ACRE TRACT OF LAND DESCRIBED IN VOLUME 2047,
PAGE 178 OF THE DEED RECORDS OF TRAVIS COUNTY, TEXAS AND
CONVEYED TO MICHAEL B. KNEPP BY TAX RESALE DEED, DATED OCTOBER
28, 2003 AND RECORDED IN DOCUMENT NO. 2003254026 OF THE OFFICIAL
PUBLIC RECORDS OF TRAVIS COUNTY, TEXAS; SAID 8.921 ACRE TRACT
BEING MORE PARTICULARLY DESCRIBED BY METES AND BOUNDS AS
FOLLOWS:

BEGINNING at a calculated point in the north right-of-way line of State Highway 71
(150’ right-of-way), being at the southwest corner of the said 8.921 acre tract, and
being also at the southeast corner of Lot 1, Southwest Trails, a subdivision of record
under Document No. 200000300 of the Plat Records of Travis County, Texas, from
which a concrete highway monument found in the north right-of-way line of State
Highway 71, at engineer’s centerline station 1719+86.53, bears North 62°00°'40”
West, a distance of 841.63 feet;

THENCE North 15°28'33" East departing said right-of-way line, along the common
line of the 8.921 acre tract and said Lot 1, at a distance of 0.83 feet passing a 1/2”
rebar found, and continuing for a total distance of 380.93 feet to a 1/2” rebar found in
the south line of Lot 3, Southwest Trails, at the northwest corner of the 8.921 acre
tract, being the northeast corner of said Lot 1, from which another 1/2” rebar found
bears South 50°13'26” West, a distance of 0.34 feet;

THENCE along the north line of the 8.921 acre tract, being in part, the south line of
said Lot 3, and in part, the south line of a 19.687 acre tract described in a Warranty
Deed to Central Texas/ SWA Mutual Housing Corporation recorded under Document
No. 2001001683 of the Official Public Records of Travis County, Texas, the following
two (2) courses and distances:

1. South 61°59°'36” East, a distance of 1042.18 feet to a 1/2” iron pipe found:;

2. South 25°43'11” East, a distance of 60.68 feet to a 1/2” iron pipe found at the
north corner of a 0.996 acre tract described in a Certificate Regarding Mergers
to 7-Eleven recorded in Document 2013011903 of the Official Public Records
of Travis County, Texas, from which a 1/2” rebar found bears North 22°20'58”




Page 2 of 2

West, a distance of 0.81 feet;

THENCE South 28°41’58” West, along the east line of the 8.921 acre tract, being the
northwest line of the said 0.996 acre tract, at a distance of 335.12 feet passing a 1/2”
iron pipe found, and continuing for a total distance of 335.39 feet to a calculated point
in the north right-of-way line of State Highway 71, from which a concrete highway
monument found in the north right-of-way line of State Highway 71, at engineer’s
centerline station 1745+61.69, bears South 62°03'29” East, a distance of 729.21 feet;

THENCE with the north right-of-way line of State Highway 71, being the south line of
the 8.921 acre tract, the following two (2) courses and distances:

1. North 62°03'29” West, a distance of 345.93 feet fo a concrete highway
monument found at engineer’s centerline station 1734+68.49;

2. North 62°00'40” West, a distance of 658.46 feet to the POINT OF
BEGINNING, containing 8.921 acres of land, more or less.

Surveyed on the ground April 11, 2013. Bearing Basis: Grid Azimuth for Texas
Central Zone, 1983793 HARN values from LCRA control network.

‘Robert C. Watts, Jr.
Registered Professional Land Surveyor
State of Texas No. 4995




SECTION 10 — PROJECT DESCRIPTION FORM

A project description form, attached as Exhibit A, must be submitted with a subdivision, site plan, and
building permit application. A project description form must also be submitted with a water or
wastewater service extension request.

EXHIBIT A
PROJECT DESCRIPTION FORM

The purpose of this form is to provide information that may clarify the nature of the project.
Clarification may affect the City’s determination on the application of Chapter 245 to the project.
However, the form is not intended to affect the status of a project in progress, unless there are
changed circumstances. This form does not preclude presentation of additional information to assist
in the Chapter 245 determination. The information contained in this form will not result in any waiver
of a Chapter 245 claim. The right to make a Chapter 245 claim, notwithstanding the information
below, is reserved to the applicant.

Is the property currently developed? Jo If yes, how

Permit number: Submittal Date:

Permit type: Preliminary Plan ; Final Plat : Site Plan :
Building Permit ; Water or wastewater service extension request

Legal Description/Subdivision Reference: &, an Aeves N veshne Bowwes
%wv\mq Lo a3

Lot(s) ID

Please check the appropriate project description for this lot within the city limits:
__ No defined project
___ Residential Mixed Use (contains a mixture of residential uses)

Commercial Mixed Use (contains a mixture of one or more commercial, industrial and/ or civic
uses)

Commercial and Residential Mixed Use (contains a mixture of one or more residential,
commercial, industrial and/ or civic uses)

____Residential Class | (one or more of the residential uses permitted in the SF-5 or more restrictive
base zoning districts)

_*_ Residential Class Il (one or more of the residential uses permitted in the SF-4A or less restrictive
base zoning districts)

___ Commercial Class | (commercial uses containing at least 50% Administrative and Business
Office, Medical Offices, Professional Office (“Office Uses”)

___ Commercial Class Il (commercial uses containing no more than 50% Office Uses)
____Industrial

___ Civic

__Other use not listed. Specify:




Please check the appropriate project description for this lot within the city’s ETJ:
__ Mixed Use —__ Commercial ____Civic

___ Residential ____Industrial

FURTHER COMMENTS DESCRIBING PROJECT (OPTIONAL):

Owner or Authorized Representative:

i certify that this Project Description Form is true and accurate
Print Name ___ Ttw fAS COM"S‘;\N"(

Signature WX \}C%(/\ A Doveeq ¢ Assec. Date: &-26-13
Address Hel-Q ["1&)‘.(/ W . L Sle 10 Aunay TX 28738
Phone/Fax S -58%-2¢17 82 -583 200!




INTAKE SUBMITTAL CHECKLIST
ORDINANCE AMENDMENTS

City Of Austin Planning and Development Review Department
505 Barton Springs Blvd. Austin, TX 78704  Ph. 974-2689, 974-2681, 974-7208 or 974-2350 Fax 974-2620

Departmental Use Only:

File Number: Date Issued:

Intake Specialist: Date:

Applications Subject to this Checklist:

= Restrictive Covenant Amendments
= Site Plan Deletions (Partial or Total)
= Ordinance Amendments (PDA Agreements, etc.)

Infgrmation Required for Submittal:
_y_/: 1 Completed application form with appropriate signatures
. ZAP, PC or CC approval is required for this process; submit full size tax maps (1”=100") showing all
roperties within 500’ of the redlined site area (the entire tract must be redlined).
//;p Completed and signed TIA Determination Form
L. TIA revision fee, if applicable
‘ZS. Letter addressed to the Planning Commission or Zoning and Platting explaining what the amendment is for,
i.. if it is a site plan deletion, an explanation as to why the deletion is requested

Signed Submittal Verification and Inspection Authorization

B,
\\\1 o

Legible 4” x 4” Location map on a separate 82" x 11" sheet

~8. Current Tax Certificate
"9, Written authorization from the owner for the agent, if applicable
- -
~~ 10. Subject to: ZAP or PC__~ Project Description Form
11. Project Description Form




Determination of
Planning Commission or Zoning & Platting Commission
Assignment

I, wlﬁéb MC (ON“:‘M{ owner or authorized agent for the

following project.

" .
Name of project: jerrace (v OAR \4“.(..

Address of project: §oo Sl 1 W

Case Number:

Check One:

/' have verified that this project does fall within the boundaries of an approved
neighborhood plan or a proposed plan as defines in 25-1-46(D).
Name of neighborhood plan __ (Sar. Hie Comapran

Commission assigned: Planning Commission

have verified that this project does not fall within the boundaries of an approved

neighborhood plan.

Commission assigned: Zoning and Platting Commission

I understand if I have not accurately determined if my project falls inside or outside the
boundaries of an approved neighborhood plan, I may experience delays in processing my

project through the appropriate commission.

Owner or Agent: ‘m\:Zfl Mr (OAG; L\\ Intake Date: & « 28 IR




City of Austin
P.O. Box 1088, Austin, Texas 78767

RECEIPT

Receipt 5816509 Payment 06/28/2013 Invoice 5832519
No.: Date: No.:

Paver Information

Company/Facility Name:

Payment Made By: Theodore W. McConaghy
1300 SPYGLASS DR APT 123
AUSTIN TX 78746-7526

Phone No.: (512) -
Payment Method: Check
Payment Received: $62.24
Amount Applied:  $62.24
Cash Returned: $0.00

Comments: CHECK 1804

Additional Information

Department Name: Neighborhood Planning and Zoning
Receipt Issued By: Crystal Lopez

Receipt Details

FAO Codes Fee Description Internal  Address Permit/Case No. Amount
Ref. No.

8131-6807-1113-4066 Development Services 10973254 8500 W SH 71 2013-067406-ZC $62.24

Surcharge

Total $62.24

Page 1 of | Printed: 07/01/13 03:51 PM



City of Austin
P.O. Box 1088, Austin, Texas 78767

RECEIPT

Receipt 5816509 Payment 06/28/2013 Invoice 5832519
No.: Date: No.:

Paver Information

Company/Facility Name:

Payment Made By: Theodore W. McConaghy
1300 SPYGLASS DR APT 123
AUSTIN TX 78746-7526

Phone No.: (512) -
Payment Method:  Check
Payment Received: $62.24
Amount Applied:  $62.24
Cash Returned: $0.00

Comments: CHECK 1804

Additional Information

Department Name: Neighborhood Planning and Zoning
Receipt Issued By: Crystal Lopez

Reéceipt Details

FAO Codes Fee Description Internal  Address Permit/Case No. Amount
Ref. No.

8131-6807-1113-4066 Development Services 10973254 8500 W SH 71 2013-067406-2C $62.24

Surcharge

Total $62.24

Page 1 of | Printed: 07/01/13 03:51 PM
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AUSTINTEXAS.GOV

PUBLIC INFORMATION

Public Search

Issued Construction
Permits

REGISTERED USERS

New Registration

Update Registration

Permit Assign and Pay

My Permits/Cases

My Licenses

Request / Cancel / View
Inspections

My Escrow Accounts

Reports

Login

HELP

Web Help

FEEDBACK

Contact PDR

AIRPORT LIBRARY AUSTIN ENERGY

FOLDER DETAILS

Reference

Permit/Case File Name

Description  Sub Type

The applicant
is proposing

2013-067406 C814-2007- to amend the Planned Unit

zC 000901 fompPUD  (PUD)
(GO) to PUD
(MF-2)

FOLDER INFO

Information Description

Smart Housing?

Land Development Jurisdiction
Zoning Application Initiated by
Case Manager

Project Name

Acres

Neighborhood Plan Area ?

Traffic Impact Analysis Required?
Traffic Impact Analysis Submitted?
ZC Existing Land Use

ZC Proposed Land Use

Existing Zoning

Proposed Zoning

Application Initiated by?
Application Date

Project Street Address
Comments Due Date

PEOPLE DETAILS

AUSTIN WATER

exisitng PUD Development

Page 1 of 2

CONVENTION CENTER VISITORS BUREAU OPEN
Work Project Status Application Issue Expir:
Type Name Date Date Da
Terrace
in Oak
Hill
Land Plan (formerly In Jun 26.
Amendment called Review Jun 28, 2013 2014
‘West 71
Office
Park’)
Related Folder:
Value
No
Full-Purpose
MUD

Lee Heckman
Terrace in Oak Hill (Formerly called 'West 71 Office Park’)
8.9

Yes

Not Required

No

Vacant

Multifamily
PUD-GO
PUD-MF2

Other

Jun 28, 2013

8500 S.H. 71 West
Nov 1, 2013

Desc.  Organization Name Address City State Postal Phonel
. Doucet & Associates (Ted 7401 B HIGHWAY 71 WEST SUITE . (512)58:
Applicant McConaghy) 160 Austin  TX 78735 5600
. 78739- (512)29:
Billed To Knepp Incorporated 3604 WYLDWOOD RD AUSTIN 2408 0600
Billed To (Theodore W. McConaghy) 1300 SPYGLASS DR APT 123 AUSTIN TX ;g;ge (512
FOLDER FEE
Fee Description Fee Amount Balance
Regular Rezoning Fee $1,108.00  $0.00
Sign Fee $69.00  $0.00
Sign Fee $69.00  $0.00
Sign Fee $69.00 $0.00
Notification/Renotification $241.00  $0.00
Development Services Surcharge $62.24  $0.00
PROCESSES AND NOTES
Process Description Status TOD Schedule Start Date End Date Assigned Staff # of
Date Atte
NPZ Comprehensive Planning Kathleen Fox
Review Approved Jun 28,2013 Jul 8,2013  Jul 8, 2013 (512-974-7877)
NPZ Drainage Engineering No Review Michael Duval
Review Required Oct 22,2013 Nov 1,2013 Nov 1, 2013 (512-974-2349)
Christine Barton-
Site Plan Review Closed Oct 22,2013 Nov 8,2013 Nov 8,2013 Holmes (512-974-
2788)
https://www.austintexas.gov/devreview/b_showpublicpermitfolderdetails.jsp?FolderRSN=... 1/27/2014
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Staff Report Open Lee Heckman
(512-974-7604)

Case Manager

Zoning Application Review Open Oct 22, 2013 Review
. _ . Lee Heckman
Zoning Application Review Closed Jul 1, 2013 Oct 22, 2013 (512-974-7604)
Heritage Tree Review Closed Jun 28,2019 Aug 16, 2013 Aug 16, 2013 Keith Mars (512-
974-2755)
Awaiting Update Closed Oct 22,2013 Oct 22,2013 Oct 22,2013 Intake Group
Lee Heckman
Case Manager Log Open (512-974-7604)
Posting Sign at Site Open Jul 2, 2013 Zoning Inspector
Initial Distribution Closed Jul 1, 2013 Jul 1, 2013 Jul 1, 2013 Intake Group
Informal Mike Mcdougal
NPZ Environmental Review Update Oct 22,2013 Nov 8,2013 Nov 8, 2013 9
Req'd (512-974-6380)
NPZ Environmental Review  Rejected Jun 28,2013 Jul 24,2013 Jul 24,2013 Mike Mcdougal
’ ' ' (512-974-6380)
NPZ Legal Department Review Closed Jun 28, 2013 Oct 22, 2013
Christine Barton-
NPZ Site Plan Review Approved Jun 28,2013 Jul 19,2013 Jul 19,2013 Holmes (512-974-
2788)
NPZ Zoning Review Open Oct 22, 2013 Lee Heckman
9 P ' (512-974-7604)
Early Notification Closed Jun 28,2013 Jul19,2013 Jul19,2013 Debra Sustaita

(512-974-2193)

NPZ PARD/Planning & Design Marilyn Shashoua
Review (512-974-9372)

Submittal Intake Closed Jun 28, 2013 Jun 28, 2013 Jul 1, 2013 Intake Group
Bradley Barron

Rejected Oct 22,2013 Nov 1,2013 Nov1, 2013

Austin Water Utility Review Closed Jun 28,2013 Jul 2, 2013 Jul 2, 2013 (512-972-0078)
NPZ Transportation Review  Approved Jun 28,2013 Jul 22,2013 Jul 22, 2013 (Sshl";rjgginz"é%s
Electric Review Closed Jun 28,2013 Jul 23,2013 Jul 23, 2013 (Dsal"zi%ég’_g?%g)
NPZ Mapping Review Approved Jun 28,2013 Jul5,2013  Jul 5, 2013 (Sgi‘g}’g'\?"f_%k;g)
Update Distribution Closed Oct23,2013 Oct22,2013 Oct22,2013 naf Pape (512-

974-2689)

FOLDER ATTACHMENT
Description Detail

C814-2007-0009.01 Filed 6/28/13 Formal 6/28/13
C814-2007-0009.01-Update #1 Filed 10/22/2013

PAY ONLINE CALENDAR MEDIA CENTER FAQ CONTACTUS SITEMAP LEGAL NOTICES PRIVACY PO

https://www.austintexas.gov/devreview/b_showpublicpermitfolderdetails.jsp?FolderRSN=... 1/27/2014
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I FOUNDATION
COMMUNITIES

=
creating housing where families succeed i

Foundation Communities Proposal: Build an additional 60 to 70 apartments to serve
working families as a second phase of Southwest Trails.

Who is Foundation Communities?

* Local nonprofit founded in 1990

* Owner and manager of 14 communities around Austin, all built
in cooperation with local neighborhood associations

* Provider of free after-school and summer youth programs, as well
as financial stability and healthy living programs

* United Way Capital Area partner agency

* Neighborhood Excellence Award winner from Bank of America M Station

2906 E. MLK Blvd
Who will live in this new community?

* Families with an average income of approximately $30,000
* Families looking for affordable homes with amenities
and close proximity to work and play

Onsite Community Features

* After school tutoring and summer programs for children
* Wide range of adult education and services:

Trails at the Park
815 Slaughter Ln

* Computer labs

* Tax preparation

* Money management classes & savings programs
ESL and GED courses

* Fitness and nutrition classes

* Gardening and green workshops

All programming is free and open to the public based on
space and funding availability.




Management Practice

* Strict leasing criteria and enforcement of lease

* Zero tolerance for criminal activity

* Long-term ownership and management
* Extraordinary track record of success

* On site support services ; > |

* We are NOT PUBLIC HOUSING, SECTION 8,
OR A HOMELESS SHELTER

* All residents must pay rent

“Yes"” in Our Back Yard

Studies indicate conclusively that affordable housing has little
or no effect on neighboring property values. None of our

communities in Austin have hurt surrounding property values.

'These neighborhoods support Foundation Communities:

M Station

Austin Interfaith Mueller Neighborhoods Coalition

Blackland Neighborhood Association South Lamar Neighborhood Association

Far South Austin Neighborhood Association Southwood Neighborhood Association
Galindo Elementary Neighborhood Association St. Johns Neighborhood Association
Guadalupe CDC Chestnut Neighborhood Association
Downtown Austin Alliance Austin Heights Neighborhood Association
McKinley Heights Neighborhood Association Downtown Austin Neighborhood Association

Tours and More Information

We look forward to sharing more information with you and asking for the Oak Hill Association of
Neighborhoods’ (OHAN) support. Please join us for a tour of Southwest Trails:

Tuesday, January 28 - 3:30-5:00pm or Tuesday, February 4 - 6:00-7:30pm
RSVP to Alyah Khan, Communications Coordinator at 512.610.4009 or alyah.khan@foundcom.org

M Station Learning Center Sierra Vista Learning Center Southwest Trails Leasing Office
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