
ANDERSON MILL ROAD 
REGIONAL MOBILITY PROJECT 

ESTIMATED
GRAND TOTAL 

Risk-Based Project Contingency 

ESTIMATED Project
Subtotal 

Engineering, Project Mgmt &
Construction Services/Testing 

Construction Cost Estimate &
Utility Relocation 

$7.5 M 

$1.0 M 

$6.5 M 

$1.5 M 

$5.0 M 
Preliminary Engineering 
Preliminary Engineering Report

finalized in March 2018.
2017-2018

2018-2020 Detailed design of improvements,
environmental features, permitting &

community engagement.

Construction 
Possible start of construction.2020 or 2021

Design and Permitting 

Preliminary Cost Estimate Anticipated Schedule

Project Limits:

 • Addition of new center left-turn lanes/bays  • A new raised median near
the intersection of Anderson Mill and US 183 • Extension of the right-turn

lane on Anderson Mill Rd eastbound approaching US 183  • Continuous
shared-use paths on both sides of the road for people bicycling or walking 

• Installation of underground infrastructure for possible future traffic
signals • Water-quality elements 

Preliminary
Engineering

Recommendations

Spicewood 

Parkway to 

US 183 

A U S T I N T E X A S . G O V / A N D E R S O N M I L L

(subject to change)(subject to change)


